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ACRONYMS 
 
BIP Blow-in-Place 

CAR Corrective Action Request 
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CNO Chief of Naval Operations 

CQCP Contractor Quality Control Plan 

CTO                  Contract Task Order 
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cy cubic yards 

DDESB Department of Defense Explosive Safety Board 

DID Data Item Description 

DMM discarded military munitions 

DN Deficiency Notice 

EMM earth moving machinery 

EOD Explosive Ordnance Disposal 
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HE high explosive 
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MC munitions constituents 
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NW net explosive weight 

NOSSA Naval Ordnance Safety and Security Activity 

NWS Naval Weapons Station 

PESM Project Environmental Safety Manager 

PM Project Manager 

POC Point of Contact 



 

P/DOCUMENTS/CLEAN/00314/571201 CTO-054 A-2

ACRONYMS cont’d 
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TtNUS Tetra Tech NUS, Inc. 

USACE United States Army Corps of Engineers 

UXO unexploded ordnance 

UXO ESS/QC UXO Environmental Safety Specialist/Quality Control Specialist 

WMI Weeks Marine Incorporated 



 

P/DOCUMENTS/CLEAN/00314/571201 CTO-054 1-1

1.0  INTRODUCTION 
 

This Summary Report was prepared by Tetra Tech NUS, Incorporated (TtNUS) under Comprehensive 

Long-Term Environmental Action Navy (CLEAN) Contract Number N62472-03-D-0057, Contract Task 

Order (CTO) 054.  The report summarizes Phase II of the discarded military munitions (DMM) survey 

construction support services. These services, provided by TtNUS from August 2007 through October 

2007, were conducted at the Naval Weapons Station (NWS) Earle located in Leonardo, New Jersey.  The 

survey operations were conducted in support of an ongoing military construction (MILCON) project to 

replace existing pier 3 at NWS Earle.  All project activities were conducted in accordance with the 

approved Explosive Safety Submission (ESS) (TtNUS, 2007), approved Work Plan (TtNUS, 2007a), and 

the approved Materials Handling Plan (MHP) (TtNUS, 2007b).  Approximately 8,745 cubic yards (cy) of 

debris were certified DMM-free in accordance with the Explosive Safety Submission (ESS), following 

survey and removal of 5 DMM items. 

 

1.1 PROJECT BACKGROUND 
 

In July 2005, Weeks Marine Incorporated (WMI), a prime contractor for the Navy, began demolition and 

dredging in preparation for the replacement of Pier 3 at NWS Earle.  WMI contracted with a private 

landowner in Virginia for upland disposal of the dredge materials not suitable for ocean disposal.  The 

upland disposal of these dredge materials was approved by appropriate state of Virginia environmental 

agencies.  WMI used four scows for dredge material storage and transport.  WMI’s disposal operation in 

Virginia involved a two-stage process.  The first stage incorporated water into the dredge material, 

creating a slurry mix.  This mix was subsequently pumped off of the scow.  Once the slurry was removed 

from one of the scows, WMI started removing remaining dredge debris from the bottom of the scow.  

Shortly after the offloading operation began, WMI uncovered three 40mm Anti-Aircraft (HE) ammunition 

rounds and a single 5 inch / 54 powder can (partially emptied).  The Explosive Ordnance Disposal (EOD) 

unit at NWS Yorktown was contacted and removed the rounds from the site under emergency response 

provisions.  Naval Ordnance Safety and Security Activity (NOSSA) was contacted and they advised that 

this could be an isolated event and to closely monitor the material for additional discoveries of DMM.   In 

December 2005, TtNUS was tasked by the Navy to provide Unexploded Ordnance (UXO) support during 

the subsequent off-loading operations.  Shortly after off-loading operations recommenced, two additional 

rounds of DMM [40mm Anti-Aircraft (HE)] were encountered.  These findings were reported to the Navy, 

NOSSA was notified, and the upland disposal at the Virginia site was suspended.  The NWS Yorktown 

EOD unit responded for a second time and removed the rounds under emergency response provisions 

(TtNUS, 2006c).  Based on the discovery of the additional DMM, NOSSA required the material in the four 

scows be surveyed for DMM.   
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In January 2006, the Navy requested that TtNUS provide additional UXO support services during any 

material transfer operations and further requested that TtNUS conduct a material DMM survey using 

UXO-qualified staff.  The Navy, after reviewing available options for conducting the material survey, 

determined that the survey would be performed at the NWS Earle Pier Complex.   

 

NWS Earle is located along the northern New Jersey shore along the south end of Sandy Hook Bay.  The 

station is about 4 miles west of Sandy Hook and 7 miles southeast of Staten Island.  The station is 

comprised of two main sections: Main-side, located in Colts Neck, and the Waterfront Area, on Sandy 

Hook Bay, located in the Leonardo section of Middletown.  Both areas are connected by Normandy Road, 

a 15-mile military road and rail line. The DMM survey project was conducted on abandoned Trestle 2 in 

the Pier Complex of the Waterfront Area near Pier 3; Figures 1-1 and 1-2. 

 

Phase I DMM survey operations were conducted 24-hours per day 7-days per week from May 15, 2006 

through August 18, 2006.  Approximately 18,000 cy of dredge material were surveyed and certified after 

recovering 28 DMM items during Phase I operations (TtNUS, 2006a). 

 

The Phase II operations were initiated in May 2007.  Project planning and coordination meetings were 

held at NWS Earle and through teleconferences.  The ESS, work plan and MHP previously approved for 

Phase I operations were updated and revised to incorporate operational changes and to reflect completed 

activities.  The revised plans were approved and issued to direct Phase II (TtNUS, 2007; TtNUS, 2007a; 

TtNUS 2007b).  The Phase II survey operations project was also conducted on Trestle 2 and included 

scows, or barges, which were in-process loaded with dredge spoil materials and off loaded on to the 

trestle after decanting water from the barge. The weight restrictions on Trestle 2 which were enforced for 

the Phase I operations were modified by the Navy for Phase II and were delineated in the approved 

Phase II Work Plan. 

 

1.2 PROJECT OBJECTIVE 
 

The objective of TtNUS’ work was to remove DMM from the dredged debris and certify it as DMM-free so 

that it could be disposed as non-hazardous solid waste.  The visual survey was conducted to remove 

DMM and Material Potentially Presenting an Explosive Hazard (MPPEH) from the dredged material prior 

to the material being released for shipment and disposal offsite.  The survey was designed and 

conducted to identify and remove DMM and MPPEH larger than small arms ammunition from the survey 

material and to certify the material DMM-free in accordance with the ESS (TtNUS, 2007).   As identified in 

the ESS and the work plan, the Client must recognize that even the most comprehensive services may 

not detect and/or reduce all of the environmental liabilities related to MPPEH because of technological 

limitations of equipment or methods and/or unique conditions at the site (TtNUS, 2007; TtNUS, 2007a).  
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2.0  DESCRIPTION OF FIELD ACTIVITIES 

 

Field activities were completed during the period from August 6, 2007 through November 2, 2007.  

Activities consisted of site preparation and mobilization, maintenance of access controls, DMM survey 

operations on Trestle 2, and barge, or scow, inspections.  

 

2.1 SITE PREPARATION, MOBILIZATION AND ACCESS CONTROLS 
 
The TtNUS project team participated in a preconstruction meeting with the Navy and other Navy 

contractors to plan for and coordinate project activities.  Mobilization of equipment, supplies and 

personnel to the project site was initiated on August 6, 2007.   The project work area, consisting of the 

northern 2000 feet of Trestle 2, was prepared for the survey operation in accordance with the approved 

work plan and MHP (TtNUS, 2007a; TtNUS, 2007b).  Geotextile fabric material was anchored to the top 

of the side curbs along the east and west sides of the trestle and pre-cast concrete “jersey barriers” were 

installed end to end, adjacent to the covered curbs on each side for the entire 2,000 feet of work area. 

Straw bales were placed at each end of the work area to form a sedimentation fence to prevent the 

discharge of water-borne sediment and small particles from the work area to Sandy Hook Bay. The jersey 

barriers were placed to prevent materials from accidentally spilling into the bay and to provide the 

required safety barrier for equipment and personnel. A rubber tired excavator and a front end loader with 

a fork lift attachment, properly sized, was used to unload and place the jersey barriers and the blast shield 

booths, which were required to support the screening operation.  A gangway leading from Trestle 1A to 

Trestle 2, was constructed to provide an access and egress point for personnel working the survey 

operations at the north end of the Trestle 2. Once the project area was established the equipment used to 

prepare the trestle was demobilized from the site until demobilization activities began. 

 

Two excavators with specially designed 6’ wide rake attachments and two medium sized front end 

loaders were mobilized to support survey operations.  Additionally, the excavators and front end loaders 

were outfitted with appropriate blast shields to protect the operator(s) against possible accidental 

detonation of a 5-inch round, if encountered during survey operations.  One excavator and one front end 

loader each were stationed at the north and south ends of Trestle 2 to support simultaneous surveys at 

both ends of the trestle.  In addition, personnel protective booths fitted with blast shields sized for 

protection from an accidental detonation of a 5-inch round, where placed at both ends of the trestle.  Also, 

as part of the mobilization effort, the Navy supplied two (2) Ready Service Lockers (RSLs) at the south 

end of Trestle 2 for the temporary storage of any DMM recovered during the survey operation.  Signage 

was placed at both the north and south access points to the trestle to control unauthorized personnel from 

entering the work area.  Photographs of the survey equipment, work area, and survey operations are 

presented in Appendix A. 
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The project work area is located within the NWS Earle facility and within a Navy-controlled ordnance 

handling area. Explosive safety required a minimum 236 foot active exclusion zone be established and 

maintained before any screening activities occurred due to the potential of encountering live explosively 

configured munitions. However, based on the approved CNO Waiver and ESS, Navy and Navy contractor 

personnel non-essential to the survey operation were permitted use of Trestle 1A, which intersects the 

exclusion zone (see Figures 2-1 and 2-2), for non-ordnance related activities (Navy 2006; TtNUS, 2007). 

During Navy ordnance handling operations on the Pier Complex, TtNUS stationed flagmen with approved 

radios at either end of the DMM screening Explosive Safety Quantity Distance (ESQD) arc on the main 

trestle.  When placarded ordnance laden conveyances approached the ESQD with the intent of passing 

through the area on Trestle 1A, the flagman notified the Site Supervisor and UXO Team Leaders to 

secure their operations in order to allow the Navy ordnance conveyances to proceed down Trestle 1A.  

Once the ordnance vehicles were out of the area, the survey/transfer operation resumed.  Navy ordnance 

handling operations on the Pier Complex took priority at all times and transit delays of Navy ordnance 

conveyances were kept to a minimum. All other vehicles were allowed to proceed and the flagmen were 

not stationed on the main trestle when there was no ordnance handling operations underway. 

Communications between NWS Earle and the UXO teams, for the pier operations, were critical for 

efficient/timely DMM operations. 

 

 

2.2 VISUAL SURVEY OF DREDGE SPOILS FOR DMM 
 

The survey operation consisted of several phased activities.  The first activity was the offloading of 

dredged materials from barges/scows by WMI to the designated location on Trestle 2. This operation was 

carried out during off-hours or weekends, so as not to interfere with active survey operations. Two teams 

of 3 UXO technicians assisted by heavy equipment operators were stationed at north and south ends of 

the trestle to reposition the dredge material into a workable stockpile.  The dredge material was then 

removed from the stockpile in batches, using front-end loaders and spread and raked using excavators 

equipped with custom manufactured rake attachments.  This work was accomplished while being 

observed by one of the qualified UXO technicians at a safe distance inside a blast booth.      

 

Once a batch of spoils were raked to a depth of 4 to 6 inches, UXO teams visually surveyed the materials 

to identify and remove DMM or other MPPEH.  This task was accomplished using appropriate hand tools 

such as rock rakes and garden forks.  After survey operations were completed on each batch, the 

material was transported and stockpiled in a “clean zone” designated for temporary storage while 

awaiting removal by WMI.  In accordance with the work plan, a quality control (QC) check of the survey 

operation was conducted by completing an independent second survey of the material before transport to 
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the “clean zone.”  Appendix B contains the QC inspection log and the certifications issued for each batch 

of surveyed material removed by WMI.  The UXO teams conducted operations 12-hour days/5 days per 

week for the first 6 weeks and 11-hour days for the last 2 weeks until all material was surveyed. 

 

In addition to conducting the survey of materials on Trestle 2, the TtNUS team conducted a final survey 

and certification of residual material remaining in the barges or scows.  After WMI had removed as much 

dredge material as possible from the barges, a TtNUS UXO team entered the barges, under approved 

health and safety procedures, and conducted a survey of the residual materials.  The UXO team removed 

the remaining materials from the barge side and end walls and spread the material on the floor of the 

barge for inspection.  The material was surveyed in the same manner as on the trestle deck.  After all 

material was surveyed, found to be free of DMM and certified, the barge was released from the work 

area. 

 

A total of 8,745 cubic yards were handled and surveyed and 5 DMM items were found during the 8 weeks 

of surveying/screening operations.  Appendix C provides the MEC Accountability Logs and a listing of the 

five DMM items recovered during the operation. Photographs of each item are contained in Appendix A.   

 

During the operation, in accordance with the approved work plan and ESS, TtNUS provided continuous 

health and safety and QC supervision and oversight of all activities.  Daily progress reports, documenting 

site activities, staffing, and QC and health and safety activities, were prepared and submitted to the Navy 

(see Appendix D).  In addition, RSL/Container Inventories and Magazine Inspection Checklists were 

completed throughout the project to track DMM finds and handling activities (see Appendix E).  All DMM 

and MPPEH recovered during the operation were transferred, in accordance with the approved work plan 

and ESS, to the NWS Earle EOD Detachment for subsequent handling and treatment. 

 

2.3 DEMOBILIZATION 
 

At the completion of the active survey operations all equipment, material and personnel were demobilized 

from the site.  The work area on Trestle 2 was scraped and cleaned of loose debris and sediment prior to 

removing the Jersey barriers.  The area was cleaned an additional time using a street cleaner after 

removing the geotextile filter fence materials.  The gangway between Trestle 2 and Trestle 1A was 

removed and the guard rail sections on Trestle 1A were replaced by Navy personnel.  Demobilization 

activities commenced on October 15, 2007 and all personnel left the site on November 2, 2007 after the 

area had been inspected and approved by a representative from the Navy.    
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APPENDIX A 
 

PHOTOGRAPHS 



  
 Photo #1 – Excavator with Custom Rake Attachment 
 
 

 
 Photo #2 – Custom Rake Attachment  



 
 Photo #3 – Wheel Loader 
 
 

 
 Photo #4 – Ready Storage Lockers (RSL) / Magazine 
 



 
  Photo #5 – Blast Booth for DMM Screening Observation 
 
 

 
 Photo #6 – View of Trestle 2 prior to DMM Screening Activities (Looking South) 



 
 Photo #7 – View of Trestle 2 after Placement of Dredge Soils 
 
 

 
 Photo #8 – DMM Screening Activities 

 



 
 Photo #9 – View of Screened Material Stockpile (North End) 
 

 

 
 Photo #10 – MK II Mod. 1 - 4 in. Cartridge Case – Finding #01 
 



 
 Photo #10a – MK II Mod. 1 - 4 in. Cartridge Case (Alternate View) – Finding #01 
 
 

 
 Photo #11 – MK 4 20MM Cartridge Case – Finding #02 



 
 Photo #12 – MK 6 Mod 2 Depth Charge Pistol – Finding #03 
 
 

 
 Photo #12a – MK 6 Mod 2 Depth Charge Pistol (Alternate View) – Finding #03 
 



 
 Photo #12b – MK 6 Mod 2 Depth Charge Pistol (Alternate View) – Finding #03 
 
 

 
 Photo #12c – MK 6 Mod 2 Depth Charge Pistol (Alternate View) – Finding #03 



 
 Photo #13 – MK 2 Mod 1 40MM Cartridge Case – Finding #04 
 
 

 
 Photo #13a – MK 2 Mod 1 40MM Cartridge Case (Alternate View) – Finding #04 
 



 
 Photo #14 – 40MM Cartridge Case (MK and Mod indeterminable) – Finding #05 
 
 

 
 Photo #14a – 40MM Cartridge Case (Alternate View) – Finding #05 
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QC ACCEPTANCE LOG AND CERTIFICATIONS 
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A c c e p t a n c e  S a m p l i n g  L o g  
Project Name: Visual Survey NWS 

Earle N.J.  
Project Number: N62472-03-D-0057 Location: NWS  Earle N.J. 

Sample 
Number 

Date 
Sampled % Sampled Sample Disposition Non Conformances Action/ Comments 

TT4-001 8/24/07 25% Pass  Dredge Material was reloaded to clean 
Scow 

TT4-002 8/29/07 25% Pass  Dredge Material was reloaded to clean 
Scow 

TT4-003 8/31/07 25% Pass  Dredge Material was reloaded to clean 
Scow 

TT4-004 9/05/07 25% Pass  Dredge Material was reloaded to clean 
Scow 

TT4-005 9/07/07 10% Pass  Dredge Material was reloaded to clean 
Scow 

TT4-006 

Scow 

9/10/07 100% Pass  Scow/barge 100% visual clearance of 
emptied scow. 

TT4-007 9/11/07 10% Pass  Dredge Material was reloaded to clean 
Scow 

TT4-008 9/14/07 10% Pass  Dredge Material was reloaded to clean 
Scow 

TT4-009 
Scow 

9/21/07 100% Pass  Scow/barge 100% visual clearance of 
emptied scow. 

TT4-010 9/21/07 10% Pass  Dredge Material was reloaded to clean 
Scow 

TT4-011 
Scows 

9/26/07 100% Pass  Scows/barges 74-83 &236 were 100% 
visually cleared of containing any DMM. 

TT4-012 9/26/07 10% Pass  Dredge Material was cleared within  
Scow 

TT4-013 9/28/07 10% Pass  Dredge Material was reloaded to clean 
Scow 

TT4-014 10/25/07 10% Pass  Dredge Material was reloaded to clean 
Scow Final 

      

      
 



 
DREDGE MATERIAL CERTIFICATION FORM 

Project Information 

 Project Name: Construction Support Discarded Military Munitions 

Visual Survey 
 Date: 08/24/2007  

 Project Location: NWS Earle, Leonardo, New Jersey  Document No. TT4 - 001  

 Work Area: North and South     
Batch Information (list all units inspected on shift) 
 

North end of Trestle 2 consisted of 413 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily, 
see daily production reports 08/20-24/07 for daily cubic yards completed.  

South end of Trestle 2 consisted of  393 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily, 
see daily production reports 08/20-24/07 for daily cubic yards completed. 

 On 8/25/07 WMI loaded a total of 806 cubic yards of cleared dredged material from trestle 2 onto the barge. 

 

 

 

Reference TtEC Surveillance Report No: 
 

“This certifies that the dredge material potentially containing DMM has been 100 percent properly 
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief 
does not contain DMM larger than small arms ammunition.” 

Approvals  

Certifier Shift Supervisor Signature: Jim Cocchiola/  
 

Date: 08/24/2007 

Verifier UXO ESS/QC Signature: Ted Jennen/  
 

Date: 08/24/2007 

 

 
 



 
DREDGE MATERIAL CERTIFICATION FORM 

Project Information 

 Project Name: Construction Support Discarded Military Munitions 

Visual Survey 
 Date: 08/29/2007  

 Project Location: NWS Earle, Leonardo, New Jersey  Document No. TT4 - 002  

 Work Area: North and South     
Batch Information (list all units inspected on shift) 
 

North end of Trestle 2 consisted of 414 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily, 
see daily production reports 08/27-29/07 for daily cubic yards completed.  

South end of Trestle 2 consisted of 446 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily, 
see daily production reports 08/27-29/07 for daily cubic yards completed. 

 On the evening of 8/29/07 WMI loaded a total of 860 cubic yards of DMM cleared dredged material from trestle 2 
onto the barge. 

 

 

 

Reference TtEC Surveillance Report No: 
 

“This certifies that the dredge material potentially containing DMM has been 100 percent properly 
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief 
does not contain DMM larger than small arms ammunition.” 

Approvals  

Certifier Shift Supervisor Signature: Jim Cocchiola/  
 

Date: 08/29/2007 

Verifier UXO ESS/QC Signature: Ted Jennen/  
 

Date: 08/29/2007 

 

 
 



 
DREDGE MATERIAL CERTIFICATION FORM 

Project Information 

 Project Name: Construction Support Discarded Military Munitions 

Visual Survey 
 Date: 08/31/2007  

 Project Location: NWS Earle, Leonardo, New Jersey  Document No. TT4 - 003  

 Work Area: North and South     
Batch Information (list all units inspected on shift) 
 

North end of Trestle 2 consisted of 216 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily, 
see daily production reports 08/30-31/07 for daily cubic yards completed.  

South end of Trestle 2 consisted of 224 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily, 
see daily production reports 08/30-31/07 for daily cubic yards completed. 

 On the evening of 8/31/07 WMI loaded a total of 440 cubic yards of DMM cleared dredged material from trestle 2 
onto the barge. 

 

 

 

Reference TtEC Surveillance Report No: 
 

“This certifies that the dredge material potentially containing DMM has been 100 percent properly 
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief 
does not contain DMM larger than small arms ammunition.” 

Approvals  

Certifier Shift Supervisor Signature: Jim Cocchiola/  
 

Date: 08/31/2007 

Verifier UXO ESS/QC Signature: Ted Jennen/  
 

Date: 08/31/2007 

 

 
 



 
DREDGE MATERIAL CERTIFICATION FORM 

Project Information 

 Project Name: Construction Support Discarded Military Munitions 

Visual Survey 
 Date: 09/05/2007  

 Project Location: NWS Earle, Leonardo, New Jersey  Document No. TT4 - 004  

 Work Area: North and South     
Batch Information (list all units inspected on shift) 
 

North end of Trestle 2 consisted of 294 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily, 
see daily production reports 09/04-05/07 for daily cubic yards completed.  

South end of Trestle 2 consisted of 289 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily, 
see daily production reports 09/04-05/07 for daily cubic yards completed. 

 On the evening of 9/05/07 WMI loaded a total of 583 cubic yards of DMM cleared dredged material from trestle 2 
onto the barge. 

 

 

 

Reference TtEC Surveillance Report No: 
 

“This certifies that the dredge material potentially containing DMM has been 100 percent properly 
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief 
does not contain DMM larger than small arms ammunition.” 

Approvals  

Certifier Shift Supervisor Signature: Jim Cocchiola/  
 

Date: 09/05/2007 

Verifier UXO ESS/QC Signature: Ted Jennen/  
 

Date: 09/05/2007 

 

 
 



 
DREDGE MATERIAL CERTIFICATION FORM 

Project Information 

 Project Name: Construction Support Discarded Military Munitions 

Visual Survey 
 Date: 09/07/2007  

 Project Location: NWS Earle, Leonardo, New Jersey  Document No. TT4 - 005  

 Work Area: North and South     
Batch Information (list all units inspected on shift) 
 

North end of Trestle 2 consisted of 250 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily, 
see daily production reports 09/06-07/07 for daily cubic yards completed.  

South end of Trestle 2 consisted of 310 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily, 
see daily production reports 09/06-07/07 for daily cubic yards completed. 

 On the evening of 9/07/07 WMI loaded a total of 560 cubic yards of DMM cleared dredged material from trestle 2 
onto the barge. 

 

 

 

Reference TtEC Surveillance Report No: 
 

“This certifies that the dredge material potentially containing DMM has been 100 percent properly 
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief 
does not contain DMM larger than small arms ammunition.” 

Approvals  

Certifier Shift Supervisor Signature: Jim Cocchiola/  
 

Date: 09/07/2007 

Verifier UXO ESS/QC Signature: Ted Jennen/  
 

Date: 09/07/2007 

 

 
 



 
DREDGE MATERIAL CERTIFICATION FORM 

Project Information 

 Project Name: Construction Support Discarded Military Munitions 

Visual Survey 
 Date: 09/10/2007  

 Project Location: NWS Earle, Leonardo, New Jersey  Document No. TT4 - 006 
Scow/barge 

 

 Work Area: North and South     
Batch Information (list all units inspected on shift) 
 

A visual inspection of scow/barge 260 was conducted on 9/10/2007.  The material remaining within the scow/barge 
was 100% visually inspected.  The visual inspection of scow/barge 260 resulted in finding no DMM remaining within 
the scow/barge. 

 

 

 

Reference TtEC Surveillance Report No: 
 

“This certifies that the dredge material potentially containing DMM has been 100 percent properly 
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief 
does not contain DMM larger than small arms ammunition.” 

Approvals  

Certifier Shift Supervisor Signature: Jim Cocchiola/  
 

Date: 09/10/2007 

Verifier UXO ESS/QC Signature: Ted Jennen/  
 

Date: 09/10/2007 

 

 
 



 
DREDGE MATERIAL CERTIFICATION FORM 

Project Information 

 Project Name: Construction Support Discarded Military Munitions 

Visual Survey 
 Date: 09/12/2007  

 Project Location: NWS Earle, Leonardo, New Jersey  Document No. TT4 - 007  

 Work Area: North and South     
Batch Information (list all units inspected on shift) 
 

North end of Trestle 2 consisted of 236 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily, 
see daily production reports 09/10-11/07 for daily cubic yards completed.  

South end of Trestle 2 consisted of 164 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily, 
see daily production reports 09/10-11/07 for daily cubic yards completed. 

 On the evening of 9/11/07 WMI loaded a total of 400 cubic yards of DMM cleared dredged material from trestle 2 
onto the barge. 

 

 

 

Reference TtEC Surveillance Report No: 
 

“This certifies that the dredge material potentially containing DMM has been 100 percent properly 
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief 
does not contain DMM larger than small arms ammunition.” 

Approvals  

Certifier Shift Supervisor Signature: Jim Cocchiola/  
 

Date: 09/12/2007 

Verifier UXO ESS/QC Signature: Ted Jennen/  
 

Date: 09/12/2007 

 

 
 



 
DREDGE MATERIAL CERTIFICATION FORM 

Project Information 

 Project Name: Construction Support Discarded Military Munitions 

Visual Survey 
 Date: 09/14/2007  

 Project Location: NWS Earle, Leonardo, New Jersey  Document No. TT4 - 008  

 Work Area: North and South of trestle 2     
Batch Information (list all units inspected on shift) 
 

North end of Trestle 2 consisted of  402 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily, 
see daily production reports 09/12-14/07 for daily cubic yards completed.  

South end of Trestle 2 consisted of 434 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily, 
see daily production reports 09/12-14/07 for daily cubic yards completed. 

 On the evening of 9/14/07 WMI loaded a total of 836 cubic yards of DMM cleared dredged material from trestle 2 
onto the barge. 

 

 

 

Reference TtEC Surveillance Report No: 
 

“This certifies that the dredge material potentially containing DMM has been 100 percent properly 
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief 
does not contain DMM larger than small arms ammunition.” 

Approvals  

Certifier Shift Supervisor Signature: Jim Cocchiola/  
 

Date: 09/14/2007 

Verifier UXO ESS/QC Signature: Ted Jennen/  
 

Date: 09/14/2007 

 

 
 



 

DREDGE MATERIAL CERTIFICATION 
FORM 

Project Information 

 Project Name: Construction Support Discarded Military Munitions Visual 

Survey 
 Date: 09/21/2007  

 Project Location: NWS Earle, Leonardo, New Jersey  Document 
No. 

TT4 – 009 
Scow/barge 

 

 Work Area: Scow / barge     
Batch Information (list all units inspected on shift) 
 

A visual inspection of scow/barge Weeks 72 was conducted on 9/21/2007.  The material remaining within 
the scow/barge was 100% visually inspected.  The visual inspection of scow/barge Weeks 72 resulted in 
finding no DMM remaining within the scow/barge. 

 

 

 

Reference TtEC Surveillance Report No: 
 

“This certifies that the dredge material potentially containing DMM has been 100 percent properly 
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge 
and belief does not contain DMM larger than small arms ammunition.” 

Approvals  
Certifier 

Shift Supervisor Signature: Jim Cocchiola  
Date: 09/21/2007 

Verifier UXO ESS/QC Signature:    Ted Jennen   Date: 09/21/2007 

 



 
DREDGE MATERIAL CERTIFICATION FORM 

Project Information 

 Project Name: Construction Support Discarded Military Munitions 

Visual Survey 
 Date: 09/21/2007  

 Project Location: NWS Earle, Leonardo, New Jersey  Document No. TT4 - 010  

 Work Area: North and South of trestle 2     
Batch Information (list all units inspected on shift) 
 

North end of Trestle 2 consisted of  248 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily, 
see daily production reports 09/15-21/07 for daily cubic yards completed.  

South end of Trestle 2 consisted of 760 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily, 
see daily production reports 09/15-21/07 for daily cubic yards completed. 

 On the evening of 9/21/07 WMI started loading a total of 1008 cubic yards of DMM cleared dredged material from 
trestle 2 onto the barge. 

 

 

 

Reference TtEC Surveillance Report No: 
 

“This certifies that the dredge material potentially containing DMM has been 100 percent properly 
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief 
does not contain DMM larger than small arms ammunition.” 

Approvals  

Certifier Shift Supervisor Signature: Jim Cocchiola/  
 

Date: 09/21/2007 

Verifier UXO ESS/QC Signature: Ted Jennen/  
 

Date: 09/21/2007 

 

 
 



 
DREDGE MATERIAL CERTIFICATION FORM 

Project Information 

 Project Name: Construction Support Discarded Military Munitions 

Visual Survey 
 Date: 09/26/2007  

 Project Location: NWS Earle, Leonardo, New Jersey  Document No. TT4 – 011 
Scow/barge 

 

 Work Area: North and South     
Batch Information (list all units inspected on shift) 
 

A visual inspection of scow/barge Weeks 74, 83, and 236 were conducted on 9/26/2007.  The material remaining 
within the scows/barges were 100% visually inspected.  The visual inspection of all three scow/barge Weeks 74, 83 
and 236 resulted in finding no DMM remaining within the listed scows/barges. 

 

 

 

Reference TtEC Surveillance Report No: 
 

“This certifies that the dredge material potentially containing DMM has been 100 percent properly 
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief 
does not contain DMM larger than small arms ammunition.” 

Approvals  

Certifier Shift Supervisor Signature: Jim Cocchiola/  
 

Date: 09/26/2007 

Verifier UXO ESS/QC Signature: Ted Jennen/  
 

Date: 09/26/2007 

 

 
 



 
DREDGE MATERIAL CERTIFICATION FORM 

Project Information 

 Project Name: Construction Support Discarded Military Munitions 

Visual Survey 
 Date: 09/26/2007  

 Project Location: NWS Earle, Leonardo, New Jersey  Document No. TT4 – 012 
Scow/barge 

 

 Work Area: North and South     
Batch Information (list all units inspected on shift) 
 

A visual inspection of scow/barge Weeks 74, 83, and 236 were conducted on 9/26/2007.  The material remaining 
within the scows/barges were 100% visually inspected.  The visual inspection of all three scow/barge Weeks 74, 83 
and 236 resulted in finding no DMM remaining within the listed scows/barges. 

The remaining material held within the scows had a 10% QC visual inspection conducted.  The material was certified 
as DMM free.  The total amount of DMM material certified as clear within the three scows was 222 cubic yards.  

 

 

 

Reference TtEC Surveillance Report No: 
 

“This certifies that the dredge material potentially containing DMM has been 100 percent properly 
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief 
does not contain DMM larger than small arms ammunition.” 

Approvals  

Certifier Shift Supervisor Signature: Jim Cocchiola/  
 

Date: 09/26/2007 

Verifier UXO ESS/QC Signature: Ted Jennen/  
 

Date: 09/26/2007 

 

 
 



 
DREDGE MATERIAL CERTIFICATION FORM 

Project Information 

 Project Name: Construction Support Discarded Military Munitions 

Visual Survey 
 Date: 09/28/2007  

 Project Location: NWS Earle, Leonardo, New Jersey  Document No. TT4 - 013  

 Work Area: North and South of trestle 2     
Batch Information (list all units inspected on shift) 
 

North end of Trestle 2 consisted of  826 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily, 
see daily production reports 09/22-28/07 for daily cubic yards completed.  

South end of Trestle 2 consisted of 503 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily, 
see daily production reports 09/22-28/07 for daily cubic yards completed. 

 On the evening of 9/28/07 and that weekend WMI loaded a total of 1329 cubic yards of DMM cleared dredged 
material from trestle 2 onto the barge. 

  

 

 

Reference TtEC Surveillance Report No: 
 

“This certifies that the dredge material potentially containing DMM has been 100 percent properly 
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief 
does not contain DMM larger than small arms ammunition.” 

Approvals  

Certifier Shift Supervisor Signature: Jim Cocchiola/  
 

Date: 09/28/2007 

Verifier UXO ESS/QC Signature: Ted Jennen/  
 

Date: 09/28/2007 

 

 
 



 
DREDGE MATERIAL CERTIFICATION FORM 

Project Information 

 Project Name: Construction Support Discarded Military Munitions 

Visual Survey 
 Date: 10/24/2007  

 Project Location: NWS Earle, Leonardo, New Jersey  Document No. TT4 - 014  

 Work Area: North and South of trestle 2     
Batch Information (list all units inspected on shift) 
 

North end of Trestle 2 consisted of 1693 cubic yards of spoils cleared of DMM this is the final 10% QC check 
conducted, see daily production reports for daily cubic yards completed.  

On 10/23 - 25/07 WMI loaded the remaining cleared material1693 cubic yards of DMM cleared dredged material on 
the North end of trestle 2 onto the barge. 

  

 

 

Reference TtEC Surveillance Report No: 
 

“This certifies that the dredge material potentially containing DMM has been 100 percent properly 
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief 
does not contain DMM larger than small arms ammunition.” 

Approvals  

Certifier Shift Supervisor Signature: Jim Cocchiola  
 

Date: 10/25/2007 

Verifier UXO ESS/QC Signature: Ted Jennen  
 

Date: 10/25/2007 

 

 
 



 

 

APPENDIX C 
 

MEC ACCOUNTABILITY FORM AND LOGS 
 



ITh] T"'''''T<CH <C. 'NC MEC ACCOUNTABILITY LOG 

MEC Data 

Report No. Item Category (UXO, Found (Dale) l ocation Disposition Photo Ref Disposition 

Practice, etc.) Date 

Log Verification 

SUXDS Signature: I Dale: 

Re<lised April 2006 



( 

MEC DATA AND ACCOUNTABILITY FORM 

Y (Long): 

II 

~~~~~~~~~~~ 
N.E.W. Total: 

Intact 

i=;!-<LNC M"- - i)li-TG jEfl-I'>'" I.-EIT6~ 
C"","", ' ''' ,9-o{-fyG-07 H oj 

Pressure 
Proximity (VT) 
Nose MTrrail Pressure 

I 

tLf"s-i 6 

Nose MTrraillmpact Inertia 
I i j " i · t 

Unfired 
i i 



( 
TETFIAl'EOI Fe,1NC. MEC DATA AND ACCOUNTABILITY FORM 

Location: X (Lat): 

Other Location Information: 

Ii i 

o Nose: 

Depth Charges 

o Tail: 

land Mine 
Misc. Explosive Devices 
Morta~ 

o MT Superquick 
PiezO-Electric 
Pojn! 

i= : 1",- ",c. M "- - 7) ftTC fElt"',., t... 
E7-C,,,,,-oi-" 6lo{-l.yG-07 A 0/ 

t IWaste 

o PI-iniUating-Base.(jetonating 

II 



MEC DATA AND ACCOUNTABILITY FORM 

location: 
Other location Information; 

" o Tait: _____ _ 

o Misc. Explosive De'>'ices 0 Pyrotechnics and Flares 0 SmaB Arms 

Nose MTfTai! 

Pressure o Pt-inmaling·Base-delonating 

o Influence o Proximity (VT) 
Nose MTfT ail Pressure 

FirEHJ 

Dale: 
BlP 

7 



TI!TRA~K.INC 

MEC DATA AND ~~~~~~~~F~O~R~M~_~ 

i : 

Other Location Information: 

Armed 
Inlact 

I Ii 

, 

i= : 1-<1... ","-Me. - bl\-TG IEA-vV") LE 
E1< '''''-O / ~ 6loA'-IG-07 HOI 

Fired 

Me 

Pyrotechnics and Flares 
Rockets 

L " /16 

i 
Sman Arms 

Nose MTfTaillmpact Inertia 
Pt.initiating·Base-delonating 



MEC DATA AND ACCOUNTABILITY FORM 

Localioo: ): 
Other l ocation Information: 

UXO 

No Find 

o Nose: 

Orientation 

o Tail: ______ _ 

Land Mine iI 

N.E.W. Total: 

L ({6 

Sea Mines 
o Misc. Explosive Devices 0 Pyrotechnics and Flares o Small Arms 

o Base Detonating 
I 

o Influence 
Mooh 

o MT Superquick 
o Piez.o-Electric 

1=: 1-<1... ",eM€.. - 1)A-TG IEftv,/") LE 

Er-c. """, ' ''' ~O A-y G-O /' Fl 0 I 

o Pressure 
o Proximity (VT) 

I 

Filler VISible 

USE 

; 
o PI-initiating·8ase-detooating 



 

 

 

APPENDIX D 
 

DAILY REPORTS AND QC FORMS 



Na~al Weapons Station Earle 
Construction Support DMM Visuai Survey 

[~) TETRATECH EC.INC. DAILY BRIEFING SIGN-IN SHEET 

Project Information 

Project Name/Location: AI fJl. s: W # (}..;;J,:. .J6. J S. SIC F;;o~ L~ Date: 

Person Presenting Brief: -r.; c.! ~ k;.,v..eA. .:: 
Shift/Department: UXL> 5'jy, <; ,J£(9. 

Briefing Content 

Awareness (Special EHS concerns, recent incidents, etc.): 

SIt" S".12.fZ.c t. /: , . 'f. ' . 
J"""s.:!."" ~ 

Other Issues (Plan changes, attendee comments, etc. 

Attendees (Please Print Name) - Return to SUXOS following the Briefing 

1. r J u:;,..,.-J 16. 
2. ~ 

illJ. .t. 17. 

3. Y?i:"" li/ l'VId I . iA --- lB. 
4. ,~ IfL ./ -'24 / 19 . 

5. -z; , {. .A/ 20. 

6. 

fAlJ!Z~ 
21. 

7. 22. 
B. 23. 
9. Y 24. 

10. 25. 

11 . 26. 

12. 27. 

13. 2B. 

14. 29. 

15. 30. 

June 2006 
Final 

ff,h/ 07 

------1~ 
D·l ~ 



(~) TETRA TECH £:C . INC DAILY BRIEFING SIGN-IN SHEET 

Project Information 

Project NamelLocation: / ;'(1/5 ft-,c..-/ e- ~ Dale: zi'r/07 AU 
"£J :kNM-~ 

, 
Person Presenting Brief: , , 
Shift/Department ,r,1t..b,f, ~ ben.. 
Briefing Content 

Awareness (Special EHS concerns, recent incidents, etc.): p, , . ~ l- S/f..i.Y/ . L f1 -M -J j, f. . r, ';4: ' cUI' . ' I' ) 'KO/J}e- Ie, hOS{2 lh< _!.'fl., K"j ,,-;; . J 
~(}-J',~c:. )'l.s~/62 C i2r -tL"c~L.t-+L... cl'~ ~Lp05S'~"- -PWI "b",~ 

Other Issues (Plan changes, attendee comments, etc. 

Attendees.(Please Print Nan:ae) Return to SUXOS following the 

1. 'kef. J 4J.A Iul/J 16. 

2. J a s', No I haxt-.,.,.... 17. 

3'!f[~ ~iSS p r~ 18. 

19. :2 1&1f2~M fA = 2Q. 

6' L1: I iJ' '~ ------- 21. 

:~ V'~ 22. 

8. , - 11.. .. 01 J< <le I .. ;. \ / 23. 

9. --T ~h k r/. Jr- 24. 

10. " <;d//.' 25. 

11. 26. 

12. 27. 

13. 28. 

14. 29. 

15. 30. 



- - - --

[~) TETRA TECH EC.INC. DAILY BRIEFING SIGN-IN SHEET 

Project Infonnation 
Project Name/location: /'1. tL'.s. ,(",,! e- Date: 9,!t 0/07 
Person Presenting Brief: --re.d , T-eAJ/v'''.J 

, 
Shift/Department: h\uo il l1c<>-"h0,J 

Briefing Content 

Awareness (Special EHS concerns, recent incidents, etc.): li~1.,k( e..'ft-f..U.p.?'l.€A./f 6 oe.r,-ft:~ 

L5:<I- ?~dU~ b:~:r~'; ~. ' J hi: . ',;"..- : '1-= oj ,-~ ~ -'=0 -~= ='5.~~' A., :£,, ~-r 

Other Issues (Plan changes, attendee comments, etc. CQIv:IT<-( 1: /VL(.Y·lbei') fOr 

6""acr"A>C~ ",.aR. coJ. 'l) "cl 2.'1 1\ Cel\ pbe' ''''''- Iff-.h-2'1l I 
~l:l4'.!l.~ ~k"bQCUcl) r<ol..";.(..i.LL 10.::< ... 1- 'vJe~1f..s '{\-\(U' j N€"- -1~J. -70% -'FIll..) 

Attendees (Please Print Name) Retum to SUXOS following the 

1. \&.eX' 0-e.IJ,v.uj 16. 

2. d'.4>v .md.-- 17. 

3. J "."n...t T).,«ict-o ..... 18 

4. j(1!~d J<rl ('.\ (, \ 19. 

5. IJ4 I'v~ -+ 20. 

6. y-:", ""'I \///, "'. (,I""L . ..... - 21. 

7. ,,:;:>c ~--', LeA.'> 22. 

8. ~ 
I) £:. /2p, j\., Ie 23. 
~ 

9. I ~ Vh '" uk5~t'-f'r 24. 

10. /'. /. '/. ."t;, ~ . 25. 

11. ~~4~i-fUki 26. 

12. 27. 

13. 28. 
14. 29. 
15. 3O. 



["11:) TETRATECH E(: , IN C DAILY BRIEFING SIGN-IN SHEET 

Project Information 

Project NameiLocalion: NW S £, ...... /<.- N £ 
Pe""n Presenting Brief: Td S~ 
ShiftlDepartment: 1_ '1 • r . 

yY1ou>l,'=w.l 

Briefing Content 

Other Issues (Plan changes, attendee comments, etc. 

Attendees (Please Print Name) 

1. I~ J-euAl-'UJ , 
2. ,..fL-.,~ L;;' { .,{ 
3 .. /J C-ccf.: c>( c I 
4." ,1M 

10. fit.;,! !\ne:" 'U 

11. ___________ _ 
12. ___________ _ 

13. ___________ _ 
14. ___________ _ 

15. 

------------------

Return to SUXOS following the 

16. 

-------------------17. 
-------------------18. __________ __ 

19. __________ __ 

20. __________ __ 

21. 
-------------------22. -------------------23. -------------------24. ___________ _ 

25. ___________ _ 

26. ___________ _ 
27. ___________ _ 

28 ___________ _ 

29. ___________ _ 

30. 



("11:) TETRA TECH EC. !NC CAlLY BRIEFING SIGN·IN SHEET 

Project Information 

Project Namettocation: Lf££<)S ~Le.- , 1I1J' Date: 8/f'{ /D7 
Person Presenting Brief: Ted. .:Je.NAJ-eN 

I 

ShiftlDepartment: ~a b>l. :..d-j",oJ 

Briefing Content 

Awaleness (S~al EHS co~ms, I1lCenl incidenls, elC.).;:~"} ~" -P~ 

Q~Q~ ' LI+l+.~ cI- Flew: --J Q.f'-_ ............ • 

~f'fr~~~"'~ Sll~ ,T"'"~:i"\-~\s' 
Other Issues (Plan changes, attendee comments, etc. 

Attendees (Pklase Print Name) Retum to SUXOS following the 
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3. ¥,~"N bf-:"J 18. 
4. 19. I,", -:;;-1 
5. 7l'!1..d- ftlA?f~rr- 20. 

6. fA,~~ ,K ""~ I< ~ 21. 

7~~e~ 
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24. 1~ .~ #t ;i 25. 
11. --:::::b<::! f e.~ ~ a 26. 

12. 27. 

13. 28. 
14. 29. 

15. 30. 



(~) TETRATECH£C,Il<.:C DAILY BRIEFING SIGN-IN SHEET 

Project Infonnation 

Project NameILocation: .Ai w.s lOllod-<- !lM!!'!. i'n>.,j ..... t Date: '6k~/07 
Person Presenting Brief: .. ~ ::f CL!<NVV 
ShiMJepartment ~Qi!~'7,.*Lo.J 

Briefing Content 

Awareness (Special EHS roncems, "",,:,,1 inddents, etc.): 1\0\\1; k y.;b o.u I I-.fn~ 

4--f2~ '-l+bo.o-ue.= i IA-H .. oil ~';'fb[s I S l:p, It'~~ 
4:::: +2~1~· 
W~: 8:~ O/~D (J.e... ..... , 

) 

Other Issues (Plan changes, attendee comments, etc. 

Attendees (Please PrInt Name) Rerum 10 SUXOS following the 

1.-r '( \ '" 
16. 

2. '\tllM { , ../~ Il. 

3. L2/;a,u ~ 1/ 
, 

18. 

:t;t 1<0< S: J. / 19. 
20. 'to'S. 

;te 1S;S·=! 
21. 
22. 

23. 
9. ~S>~ 24. 

10. 25. ~ e·· tL ---;;'!J:1r 
11. ,I Q,;:!Q /.J ," r;l},(:rad 26. 
12. 71. 
13. 28. 
14. 29. 

15. 30. 
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Project Na-.cx:atioo: l::>"","'I. ~ .r- 6-lc- ~ Date: '$/1t../07 
Person Presenting Briet 1€.c{'Qe.M 
ShifllDepartment vY\o b', [. ~i Clo'J 
Briefing Content 

Awareness (Spedal EHS coocems, recent incidenls, etc,): 1-+<. .... 'I ,~~, ,~p~i-: 

sPIA.S~ L D 12. C",..-F. 's I ,n , 1r'D:> <I- +;'.j r.,. 
,.\ ~Il,' "" V ",wi. " .; ..J2.<...n • 

, 

,.1~' S{<;"o/7;Z' pe-u,b(e.. r<MAIq....-+£ -II,. \S. 

Other Issues (Plan changes, attendee comments, etc. Qc... Db,-c4,vu .f-.. p ... ~. 

Attendees (Please Print Name) Rerum to SUXOS following the 

1.~ .JJ.UJ~ 16. 

2. FA. " /<,,,,,\\ -e ( 17, 

3. Juil ~ 't- 1'_ ~ 
18, 

4. ~ 1.1'.2 '" 19, 

5. c::~ 20. 

6. I"", ,.., n >h 21. 
7. '><fA M · HI. "" . 22 

8. k , "1t4 23. 
9. T"Iv..F~ ,JL. 24. 

10, 

~~~:1~ 
25. 

11. 26. 
12, 27. 
13, 26. 
14. 29. 
15. 30. 



(~) T£Tf(ATEOHC. INC DAILY BRIEFING SIGN-IN SHEET 

Projoct Information 
Project NameIl.ocauOll: 1>"""'- ?",(~J,- Nt»S r!- .L Ai T Date: <;:( III 107 
Person Presenting Brief: :fi,,.JN~ I 

ShiftlDepartment: IIVI () 1-.'. \ , :.., ".j..,-ON 

Briefing Content 

Awareness(SpeciaIEHSconcems,recentincidents,ek;.): <::,r:n Tr,;" .. 4- c:;.J/c. 
W.~I<.t~'" JJ~ ~Ja<- ,.,.{'.- "A I~r;;, (. • / 
,1 .lJ' .~\ ')\'X' 0 It. 'I 0 ~.' ..\ . --. 

Other Issues (Plan changes, attendee comments, etc. 

Attendees (Please Prtnt Name) Return to SUXOS following the 

1. ~:JwNUI 16. 

17. 2.CA4d/~£~ 
16. 3. ::\~ C!<:l-k.:- c, 

4. ) "-:SO" Ii. ~v +,OA~ 19. 

5. f£/lJ2r:i k" c < '" , 20. 
6. ~. 00. ~-r).-. 21. 

7. L" 'J. )I ("i. ~ 22. 

6 ~~~~ 
23. 
24. 1~ :iC ?Ji/9~ .a ~ 25. 

11. 26. 
12. 27. 
13. 26. 
14. 29. 
15. 30. 

r~ 
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Project NamefL.ocation: 

Person Presenting Brief: 

Shift/Depar1ment: 

Briefing Content 

Date: 'i//-;U;/T)7 

Other Issues (P~n changes, - commenls, etc. N~ /)¥S oN """ ",.1 \ .Jt~J' 
s;t~ Spc-c.&c... ~''5 

Attendees (Please Print Name) Return to SUXOS following the 

l.~r...., 16. A. i/' ~> 
2. ::j', 11 . . ~ ' O 17. /11,. / ,or 
3. /.R 5/'4 18. a, .~ 

. ~ "" 
4. /, .- Jt/ fi- C, ( r"' . 19. --' 

5. fIV\ . II I /J, '" 
20. 

6. c...if1,\ D~Y '7 21. 

7. /I-.... \J ' < QC:~ "'--\' 22. 

8: --::ro "-~ t:- p",- .I :]r 23. 
9. ~,i ll i1~ 24. 

10. 25. "-St' _ Ml 
11. 

~!Jf* ')~ 
26 . 

12. 27. .-e-; A.?PE 
13. -:,~ e. P¥ % -:::1 /' 28. 

14. Y!@~T~ 29. 
15. 30 . -A r C-• 



(,) TETRA TECH K.INC DAILY BRIEFING SIGN-IN SHEET 

Project Information 

Project NameJLocation: I>"'~pr~t, NW3 E: ..... I'C.... JoJJ Date: 8/,;1..(/01 
Person Preseflting Boef: _-1.;1 ~,",."""-Jl-,J'...u:<NNUI",,,,=~ _____ _ 
ShifllDepartmeot: D . 

mWl.. Sc.r.,.WI~ 

Briefing Content 

O!her Issues (P~n changes, _ commenls. etc. 

OJ...-CLiJLt,- VV1o'f~ OtJ pU' ---------

Attendees (Please Print Name) 

1. ,-eel( } 

2.~ 

5. r/ 6f Yo St 

-

Return to suxos following the 

16. :/ J::". U. ) 
17.~.~ 
1B. I'2!IBk SC;1I4 
19. __________ _ 
20. _________ _ 

21. 
22. 

23. 

~ .. 
25. 

26. 

27. 
28. 
29. 

30. 
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Project Infonnation 

Project Name/Location: Date: K laa/07 
Person Presenting Brief: 

Shift/Department 

Briefing Content 

Awareness (Special EHS concems. recent incidents. etc.): M l-I-r:: 0 p~.""" S l S \' f?' 
fr1r» 4- ·fo-Us I OrJN04C'L- sO-l=d-bf' e.w:J~s. 

other Issues (Plan changes, attendee comments, etc. 
------------------------

Attendees ~Please Print Name) 

1. --r-d S~/l."uJ 

Return to SUXOS following the lJd,efing 

16. J\ 1JU 
17. _-"G,-,·I",":5"7--'.A=8f';v""".::v-"~.::«c:::c-:::s,-",-,,,-. ____ _ 
18. ______________________ __ 

19. ____________________ _ 

20. ______________________ __ 
21. ____________________ _ 

5. "" /lcl- .<;~AI/.1 
6.~ ~ 

n. ______________________ __ 
23. 

7. ~hdrl./,t, I. f.-l 

8. ).<n"~ - 1-_ " 
9. :"-(/U Yp + ---------------------24. _______________________ _ 

25. 
---------------------26. ____________________ _ 

27. ______________________ __ 

2B. 
---------------------

29. ______________________ __ 
30. 
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Project Infonnatlon 
Project NameILoca1ion: 

Pe""n Presenting Brief. 
ShiftlDepartment 

Briefing Content 

DAILY BRIEFING SIGN-IN SHEET 

Awareness (Special EHS concerns, recent incidents, etc.): )/, ;,,< -fu'n.s o/--FJ/<; 
IL <,,' vi: fJ, ~ "'ce. ~, . .Y.;~ Joss/ilk ·lur.s/ 
c.d3 t:c-:.. "A/U{) /),,~,,-p; ./ f 

u)""..JJ .Y.' 7t; 0/ i. 80 r J /Ill ulillms,/J..,l J.i<L"'uJ4..1.z'4 
Other Issues (Plan changes, attendee comments, etc. 

Attendees (Please Print Name) Retum to suxos following the Briefing 



( -n:) TETaA TECH KINe. DAILY BRIEFING SIGN-IN SHEET 

Project Infonnation 

ProjectNamelLocation: I'I .. r>t" . .I!- }/wS &w1..:.../v5 Date: 'lSjQ.<j/07 

PeISOn Presenting Brief. --,-r-"~",.£_-:r.:;::::-",=Iv<",,J,,-_______ _ 
Sh"''''''"o ......... """">"""'-". \) "'-WI. ,><.~ ''''6 
Briefing Content 

Other Issues (Plan changes, attendee commems, etc. --------------------

Attendees (Please Print Name) Retum to suxos following the Briefing 

16. /.;4"JYV /,":;: L I ,jlJ 

17. I 

3. JQSOtJ T1u>-1I-t-W 18, _____ _____ _ 
4. @ ~p$..12;... 19, __________ _ 

5,--2W1.:!:...L:i~:!.!(i!!,"m~T"_. _5l<A~'<!1:g~---- 20. __________ _ 
6'_UL/>Jl1!J~1 R~' k>~-"S~CJ-::.,')/~I,A(L, ____ 21. _________ _ 
7, L- P -: "'"(f J '--I >;T 22 
-~~~~~~~---- '----- ------8, .f.-!/; / j? , 23, __ ~ _______ _ 

9, L ' A) Ifl~ -1 A o/h~~'-- 24, __________ _ 

10;..;.frIff!~e."'"c:....../e:....'ZQ:£Od:::W~:~:L-+-:,~--- 25, __________ _ 
l1.j/El!'C gd.?{e.~ 26. __________ _ 

12: , : I I ,', I . .,,, ~ 1/\ 27, 

13. '- I '" A';; .' r~ ,.f,. :T r, 28,====================== 14, m;;ZVJf/ ' r;::-,'::',,;, 29. 

15, Gr::s 4P}{),. 2ZcS (, 30. -----------



I ~ TE'TRA TECH ec.INC. DAILY BRIEFING SIGN-IN SHEET 

Project I '/WS >, ~ 1. NJ (>. o~ , ,I. 1 Date: 'if J :<-7/ o} 
PersonPresentingBnet --,;,,J I~, ,,~.J 

ShifllDepartment D 1NUY\. <;, 

Awareness (Special EHS concerns, recent incidents, elt.): ~ I; n Tr: (J~ 4- he " 
11 c:r: p u., -l ~ .J-i..- (), .• 11,1. ! ~~...!; 

Other Issues (Pian changes, attendee comments, eIl:. 

;L'7~ Ir is cI~fnJG)-'-, ------

(Please Print Name) Retum to following ~ 

1. -r;,-ef/ J:" 16. I ~ 1./F'j/,:iI. 
2. -'...( ., ~ 4 17. J" <. , --n.. 
,3~~V/I~'~~' ::~~ 18. __ _ ~~(A) 19. _________ _ 

5. 2"'-;;;. '>,.<; £')'t/ 20. -------------------
6._-:<::~,'-~-,J(~.r~t::. .... ,d-f."':'!r.:.,,"'~' <:'<--__ 21. __________________ _ 

7.---L.M~."iI4.1'f5. .. ;.-~.x?~,,/t1.7"'.LL,.Jl ---- 22. __________________ _ 
8.~-;"_1~~c-</.~ .. ~'~~'*'=(------ 23. _________ _ 

9.=~.~.~X~:# M>"tli~~~== 24. __________________ _ 10. V;tk/!':. ~ 25. ________ _ 

11. I J<fA Yo :1- 26. __________ _ 

12. ~. ~11J~''\/.'~; ~~; . .e. 27. 13. j, ~ ,..j C;p 28.------------------
14. r.. ~ tJ;;;., U~, '1f . 29.---------
15. I, .' II,'" /. ,1], '" /", 30.------------------
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Project Infonnation 

Project NameIlocation: I1VVl VV1 iJ('D,.",T. Ai.!), FAA,,- Ai f Date: R 1(1'1'/07 
PO!SOn Presenting Brief: ).;,~jI ,-r: c>:J 

, 

ShiftlDep_ J2wtWl Src.£.~ 1. "!!J 
Briefing Content 

Awareness (Special EHS concerns, recent incidents, etc.): 5/,"n<: r;". cf-f;, if", . 
Ll, ", -eel'''';'' J'w, of. .lV,., SC . ./L 
I , .:t. "r ,vl(ho/(,,'!o }cf · ';', .. D :\ N. 7:2 '7h (", d./;</"', , 

<;~ b 6,,-:f Q'j' h';j&''r.!lolJ . ./ 

OIher Issues (Plan changes, attendee comments, etc. 

Attendees (Please Print Name) Retum to suxos foIlowtng the Briefing 

~ 1. i-ecl'L leAl. ·1.p. / )6 ;t t9j"" r Ie J .~ TI, 
, 2. /VJiV5 Sa 1111 _17. J", SO b Tha.-..:t.,.,.; • 
, 3. 6[2 &lft=t>s.. 18. 

· 19. 4.t::1J /1r HV 1?- - -' t#oz. ';{ 
· 5. L&lk'll'" z: s;, db 20. , 
• 6. :3:(bo, Cocc{;,:e( ~ 21, 

· :~1IttZ~- 22. 
23. 
24. . -

· 10. ~, )1'(/ 'lY 25. 
, 11, i' / I 'oJ? /J. 26. 
, 1~.~a; 27. 

-1.3. ,9' . 28. 

/ 14. 7%(L~Jl7J\f... r--. 29. 

./ 15. ,; , /I"'(\ 'V77 ~ ~ 30. 
.J 
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Project Information 

Project NameJLocation: b~ ". fro"'J,- ,JwS &..-1""--- tJ-r- Date: ~ b.. q /0'1 
I Person Presenting Briet. -r:::r 0 -f <'AJ~ 

Shi1l/Department ::l?wlW\. Sc..--e.-<.AJ':V5 
Briefing Content 

Awareness(Spec;alEHSconcems,recentinciden1s, etc.): <I.Ac Tri"" 4--1='"-"11,, . 
M I-t E=.. oJ~ON.s 0 .... 0 MuJ<=-. "<L , 

;. le·-U ~.r-~ Q~O /~~ 0 ~ iN "",ff [), .1. oJ'L .1,1-0 b8"'76 
I 

Other Issues (Plan changes, attendee comments, etc. 

PM!":] t<.-&"~ LlSe.. deep pa.NL-------------

Attendees (Please Print Name) 

9. a,SON TI, ub-.-& 
10. L <ItA YtJ ~ f-
11. fAA.,) ) ..-rr. I 
12.~ ~crl 

13·1 \AY1 1M. Vi r. """"" c. 

:: t'flB,,"1!v::.,,y{< 

Retum to SUXOS following the Briefing 

16. :]Ok F ,!C. ~~,4. Clc 
17. __________ _ 
16. __________ _ 
19. __________ _ 

20. ---------------------21. ---------------------22. _________ _ 

23. ___ ~ ______________ __ 
24. __________ _ 

25. __________ _ 
26. __________ _ 

27. ---------------------26. __________ _ 
29. __________ _ 
30. 
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, 

Project NameJlocation: omW! pro,,,,d Alul, I 'ALr Date: 8/s0/'67 
Person Presenting Briet -r:<-o( ,7.:. tdtM~ 
ShifllDepartment J:>JY\.Wl SC.L~ ~!¥:~A1:3 
Briefing Content 

Awareness (Special EHS concerns, recent incidents, ell:.): 

Other Issues (Plan changes, attendee comments, eI!:. S ('p , Ti-./KJS 1-- -&..11 s 

W1~ ~r<IN~L 7~ W=== < = <)7 !c, ' 0 -Fa j( w:: ' ~ P111 Th~c. ,,-;&1]£, 

Attendees (Please Print Name) Retum to suxos following the Briefing 

f (-eef/ ~M''''/ 16. '1",1, r: Ifl. J. T •. 

~:~l!~~ / 17. 
18. 

4. Wrlt'"",,~ 19. 

20. 
5 C/u~j, ===U 
6. /!J /l~ k ..56.J./' 4- 21. 
7."- '-1._1 ." .." nd 0-1. ,.-J 22. 

8. 7C/7 ~- 23. 

9. ?iJfh G A4. ,,<; ..... ~ 24. 
10. IJ-tj Y# S t- 25. 
11. r/1I...-eJ! /<'CC3 Q.<., 26. 
12. I,,'/Ii. r. , 1/1 27. 
13. ~ -Allll, '>,,<:., 28. 
14. v. It., ~/ hri. . 29. 

15. Jct So '-' '-rt . 1.;;.0 30. 
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Project Infonnation 
Project Namell.ocation: 

Person Presenting Brier. 

ShiftlDepaJ1Jnent 

~~,..u&,&"-"·"A'---'~.1.!f~l"'4=+"N"TW5",-f:.",-,<.r=.J\"'-"" ...J.:;N""T__ Date: '6 /'3 ~J07 

'D'Y\W\ 'iXV'€Q.I.ltNj 

Briefing Content 

Awareness (Special EHS concerns. recent incidents. etc.): <;/,. frios -I. r'. lis , 
\"A I-\£. o.f-1oN'l 0 ~o..uDe..- <:: . ~ , 
h\4-"-,u, ,SIC, 6 1/, 0 ?" ' l ~. v.L S 0:'"<:£ 0 I 

5~~ b,-;<. {!, I-\" I ./.', 

Other Issues (Plan changes, attendee comments, etc. 

Attendees (Please Print Name) Retum to SUXOS fotlowlng the BriefIng 

t -r-. U -;Jw,.;e;J 16. Jos ...:::I1. 'Itt 
2. L\-\ A _I < Ia. elf, ' IrV 17. -':t~/!"9JC"l,~"'-~;::-,-",:e;~~::JU.:5'-:-~-",---3. , "'" {'.C "0112 18. ----------------------4. RA CL 19. ----------------------5. LJ'I~ ""ii-, /~.L'd' 20. ----------------------6 ~~/ 21. ----------------------7. W//ftumTSM ifJ, 22 

1~ ~~~::------
11. 9" Yo Sf' 26. ________ _ 

1::.:~{t;~ :----
15. (i , ,,) .460'-'''3&'-'-- 30. 
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Project Infonnation 

Project Namei\.ocation: l),YlIy\ fh,i",J- AlWS C J. NJ Date: 91n'i If) 7 
Person Presenting Brief: T .p)) , ,:. '.0. J 

, 
ShiftlOepartment 

Briefing Content 

Awareness (Special EHS concerns, recent inciden1s, efl:.): S 1,'0 Ir",~ s + .J=;;j, Is 
\V\~E. "'?-eyo,,:t<~5 OrJ>Ja.NG'<L S, l 

Other Issues (Plan changes, atiendee comments, efl:. 

Attendees (Please Print Name) Retum to suxos following the Briefing 

:~: f!&k 
19. __________ _ 

20. 

3. 7PtI ~.L 
4. ? L i/;WH'''t!./A.j. ~ 

5. ytp $ f)" [el ------------------21. ---------------------22. ------------------23. 
----~----------------24. ------------------25. ----------------------26. ------------------'[T. 

------------------28. ---------------------29. . 
------------------30. 
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Project Infonnation 

Project Name/location: 

Person Presenting Boot 
ShiftlDepartJnent 

Briefing Content 

DAILY BRIEFING SIGN-IN SHEET 

1)1I1Wl*o~d, ;JWS ;:""Ae. AfT 
.,- () :rPN /oJ eN 

Date: 9kJD7 
( 

Awareness (Special EHS concerns, recent incidents, e1!:,): 51 ' '" Tr-. '05 4- -Fe-lis , 
\N\ 1'1£ ct-, ;'"s n..JAiC-JJLof' _ ~ - -~ , 

Oihef issues (Plan changes, attendee comments, e1!:, --------------------

Attendees (Please PrInt Name) Return to SUXOS following the Briefing 

------------------
12,~"~J~ i ~~~(J...:'"'~ .. ~./~4~== 27, __________ _ 
13,,, 7.:::,t:? 28, _____ ;--___ _ 

14, \if-(I " ,. If 29. -----------30, 
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Project Infonnation 
Project Name/Location: DMM ?r~ NWS £<wl,,- ,61/ Date: '1k,J07 
Person Presentirg Bnef: 

, 
Te.Jl.T~-

Shif!lDepartment J21:!:! tll 5-.!:~I'5 
Briefing Content 

Awareness (Special EHS ooncems, recentincidenls, etc.): Si; n Ir; n"'- 4- -1='" J Is , 
1I1U-~ ~O<J" (),j", ." ....... ~ C.L. ' 
I, J) py-' 2~./bSO W'N sese. S'fol,Y ?_fL c I 
<:; •. 1\ -r<>O~G ! '~<". i;.; ,~ ,., (:' <,~I h 63"% 

J , "- . 
other Issues (Plan changes, attendee commenls, etc. 

Attendees (Please PrInt Name) Retum to SUX! following the Briefing r 
t Yd S,,/<lP-(J 16. KC.P .L. \ h 
2. 't',,,, Cocc (.""{9 17. II F',j /1/ B. , 
3. ~ I .,,, W 'tt-tJ ""--4 ?j 18. v Ja.. .. ou -n....... h.u..,. 
4. ~. ld ' '> 19. 

5. l//- V M,(}C; 5'(' if 20. 

6. IAl/ ( I~ "J, .n ""- .t~ 21. 

7. . 1. ~ 1"}/1 ~ iJ '\e.------ 22 . 
8. n fI f{l~. So '-!/.) 23. 

9. VilU",/h TSi.< f-t. 24. 

10. ,y-:,-V. I' :r 25. 

11.---> r I . 26. 
12 ~"( .J 27. 

13. IA ;a- 28. 

14. V I k ' ( 29. 
15. t:,..- , Mf~ ~l-"'-,,-e 30. 
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Project Infonnatlon 
Project NameIlocation: .!),n rYI Pro~,--t, NuJS £"-<- i-e. )}J Date: 917107 
Per.;oo Presenting Brief {;rf).:;dfNe"'/ 
ShiftlDepartment bm ... Su'€.e.Nr~ 

Briefing Content 

Awareness (Spec;" EHS concerns, recent incidents, etc.): ~(~ Ir~S 9- hi.! Is , 
I1~ONS ()rclNe4C~ ~!t ; ;,J=--:=)O~5(d c.[ea.r ;M - ID Ls:;. htVTet(j.-:;.-o% 

7 
. 

Other Issues (Plan changes, _ comments, etc. 

Attendees (Please PrInt Name) Return to suxos following the Briefing 

t ~/J , I..eN~ 16. 
C~ .4M·"~l< 8-5'~ 

2. ::r...... t"" :0 10 17. 
3. -!-{. I 'II '''' .,.(] ~./. "JJ 18. 
4. ~/GH74 ~ 19. 

5. f ~I 20. 
6. ~ 21. 
7. hARk <"'a/./.rJ 22. 

8' ~e!;~~ 
23. 
24. 9'='~ r#=rC 

10. ~A...... '1 S .:..tt... 25. 
26. 11. ~ 

12. I .. I tl l .. 1~~'C<e--V'7 27. 
13. 1/ 7./7 --z~ . 28. 
14. { ',/' 29. 

15. • { IJ. / 30. 

v 
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Project Infonnation 
Project Name/Location: 

Person Presenting Brief: 

Shift/Department: 

Briefing Content 

Date: 9//iJ/07 
'/ ( 

Awareness (Special EHS concems, recent incidents, etc.): /' r . ....,..... ~ J r J I" . . ~ ~'r5 =r:r::...a.... .. :2) 

:~~;)~~~:::=i:1i· ShMUS II .2iN,Qs Q-'-~~ 
b.,LWL;-J,+:J 10/,) 

Other Issues (Plan changes, attendee comments, etc. 
--------------------

-----------.----------------------------------

Attendees (Please Print Name) Return to $UXOS following the Br;lefing 

1 ...-: Jr.:r~ ~ '6. M/LA 
'7. ~. <cr--c7 
'8. _ // J <t."" .... "'rUn " k 
'9. ___________ _ 

20. 

3. /M/(,k smA 
4. J.v; y;,' , ~ 7: ~ ,..L.£. 
5. "-T7I _ 

6. _ // ---------------------21 __________ __ 

22. ------------------23. __________ __ 

9. ~ Jw,<,.~ 24. ---------------------
'0 .. ~~~>?1!__<7't"_n___:.---- 25. _________________ __ 
'1 hI"" J fhX V VI" 1"1 . 2S, 
'2. '7 ~ 'j;1,.. 27 . ____________ _ 

'3. 'bv, 28. ___________ _ 

'4. - ..t;...' WtCL' II.uII',."o"'C .... "'-'-''''':....:·''''L.=....i.7'--'' Ic-___ 29. _________________ _ 
'5. 0~ ~""'ZeS£.._~ 30. __________ _ 

~---
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Project Infonnation 

Briefing Content 

Awareness (Special EH~ ~' recent ~, etc.): <,/ ,~ -C.' rI c j / s 
1M If f: JJ., (JtJ<; '. a r-if !tlWN.__ 5 I'LL' I 
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14. jth'M.d" {i;'Yff2.<J/' 29. __________ _ 
15. J<L~~ """ ~-.f 30. 

• 
I 



['11:] TEnOAnCH<C."'c. DAILY BRIEFING SIGN-IN SHEET 

Project Infonnation 

Briefing Content 

Other Issues (Plan changes, attendee commems, etc. 

Attendees (Please Print Name) Retum to SUXOS following the 6riefing 
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4. W;lIi,:; ... ., 5",,. +t. 19. 
5. R.,V f. //( 20. 
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4. he">;) 2 ~~ c$ 'l'!-..S. 19. 
5. /'ZtlP J: <;' .;1.£.LId 20. 
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131 (j, ~/f,7 <C d 
• J 28. 
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16. ~ ~ 
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14. '\U.It. c.. '" ~-r 

15. !II'~ / II ~ ...rJ.#L 30 . 



["1t::) TETRA TECH EC.INC. DAILY BRIEFING SIGN-IN SHEET 

Project Infonnalion 
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8. :!f-ja C~~T 23. 
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2. ::::. "" Cocc.h.. 0 I "'- 17. '-5_# 
3. L'1:'e?~ ~.;f;(tl- :: "'11&: ~L4 < 4. - 7.- 111 Jt4 ,;..-! ,;;1.._ 
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17.' ~ £IL L. L 
18. JL (/ 
19. 

--------------------------20. --------------------------21. --------------------------22. 
--------------------------23. ----------------------------24. --------------------------25. 
--------------------------26. --------------------------27. 
----------------------------28. --------------------------29. ----------------------------30. 



(~) TETRA TECH EC.INC. 

Project Infonnation 

Project Namellocation: 

Person Presenting Bfiet. 

ShiftlDepartment 

Briefing Content 

DAILY BRIEFING SIGN-IN SHEET 

Awareness(SpeciaiEHSconcems,recentincidenls,etc.): <; I: flS Tri n< +£ \ \<.. 
,Vl He. .~. _ .. 4:~ .. ~ n~.o/J",}Ct <a,c. i 
w,,-·JIIi;..: 7:,,0 / (,, ( 0 ch,,,,,,,,,-ofl'Gki fccui .J, ,}. SolID 'fi/'(" I- 16 ~7., 
<;~{d~ T~n·. "-' Good) ~Je.,.5 '" ,,"~f h •• tJ ',,} 1-:>l6.s+ SI.:. 1" . 

Other Issues (Plan changes, atiendee ccmmenls, etc. 
------------------------

Attendees (Please Print Name) Return to SUXOS following the Briefing 

1. -r ,~p :::fe. IAI U I 16. ~5t> J..I Il..o..~ . 
2. ,Icc 1 ,{.,.·e- f r 17 e ~ 
34 q/l;, ~ 7!i7 18 /\ l72:b qp ,J/Yt'\ 
4. <-J.-I ~ hn't1j1;:; ~ 19. S&t'''' 'C"'~N I 

1
~~1' 20. ________ _ 

6. ":H'/ : y!- 21. ____________________ _ 

7 .. ~~~:/..:d1l~' '~I~I1!/le=JlfI~===- 22. __________ __ 8.-" Z<..,- , / ~ 23. ___________________ _ 

9. 1YJ,;7l'7P7 ;de.:=-h-;"- __ 24. __________ __ 
10. (,,,,,,,ill 'D,,-,,,,-,,,, " . 25. ___________________ _ 
11. 7;"iJ![ R k "2--;::'7Y4 26. ________ _ 

12. }1J-4-rn. 1r&, , ;fA 27. ___________________ _ 

13.~{'il.~h · 28. ________ _ 

:: ~i~~. :--------



DAILY BRIEFING SIGN-IN SHEET 

Project Infonnation 
Project NameI\.OcaIion: 

per.;on Presenting Brief 

ShilllDepartment: 

Iir'l~e!;) f,'U"l." J /J,T Date: w/ti /07 
- T I 

j? !'11. VV\ 5 c {<=-"-All N8 

Briefing Con1ent 

Awareness (Special EHS COllcems, recent indden1s, etc.): 

~ '£f[:C:f6 j;!~ II ;; 90/1 :-:-o~-=-, c.-;-ij4---=,', ;CJJJ-,,l-:.-I-J-i-:17'r~-) -k:,--:-7 D 

I. . • iff. 'hf . / 

Other Issues (Plan changes, attendee comments, etc. 
------------

Attendees (Please Print Name) Return 10 SUXOS following tho IIrteftng 

~1.=IQ~~~.~~~K~~~/==~-~~1~6·=~~\\rx==~.~~f~Y~/L~~X~(--~-
2. .To' "" G,,,ch', 0\0- 17. \.\1 I If ,. e W"J1J{? f.c\ = 

3. i'..ho.vhe. ,;."",,(;...I.J 18. ..J!UD" :z7u.+r-.e 
4. --" . j ...... ?d /->-.1;'; 19. __________ _ 

5. .If7-v' .. U£:::.. 20. _________ __ 
6. Tn, V!. 21. __________ _ 
7. /i!ll(k Sal!B 22. _________ __ 

8. W11!;{id!T S",/th 23. __________ _ 

9.-----f~::.:...1)L..!./i.!!L.""1.>~£'!_k.::,....---- 24. _________ _ 
10. ~.I.I!;f:~ C.~~,,\ 25. __________ _ 

11. }A/9-tFe ,vu.5.>-crr- 26. _________________ _ 

12~.~ ~ 27. _________ _ 
. 13. 'ff 28. __________ _ 

14. .1'"" c ~dU"a..~ . Ie. ' 29. __________ _ 
15. /-t,.,1 b Vi> n. 1.~. 30. 



DAILY BRIEFING SIGN-IN SHEET 

Project Infonnation 
Project NameILocatIon: 

Pe!scn Presenting Brief: 
ShiltlOepartment: 

~1~~!) ~(tfk j AlT 
j) Y'Y\. WI. .5 co{ "C'-eAll AI j 

Date: '0/5/07 
I I 

Briefing Content 

Other Issues (plan changes, -.dee comments, etc. 

4. L J. I '" '" ":4 I",.;. ~ 

6. -?; ... , 7( ~ 
7. • VK/ 

------------------------

Retum to suxos following tha Briefing 

16. ,"t,l L A r:: &/ 

17. IJA-/r:::. P#>5''e:r: 
18. b , la"o>-/ :rt.a.dor--
19. ----------------------20. ----------------------21. ____________________ _ 

22. ----------------------23. ____________________ _ 

24. ----------------------25. ____________________ _ 

26. ----------------------27. ____________________ __ 
28. ____________________ _ 
29. __________________ _ 
30. 



Project Infonnatlon 

Project NameII.ocation: 

Pe!son Presenting Briet 

Sh~ 

Briefing Content 

DAILY BRIEFING SIGN-IN SHEET 

:y:J~'t;1rZ!JS e,o/k j ALT 
::p YI'J. WI. .5 c' -ceN I N8 

OIher I ...... (Plan changes, attendee cornmen1s, etc. 

Dale: 10 /51: /0'7 

Atte_ (Please Print Name) Return to 8UXOS I !!lO BriefIng 

1. 1M J#,ul,.lex/ 16. f/# {/.?.. , 

2. :1; ..... f' • • L 01,,- 17.=~· I.IL~~/'o]~/~/~"~:''''t~r;L~-~=s:= 
3. c.h.",.,.l'-L ST"""h;"'W 18. jdo.-O I-l -{ t,. .'-... 
4. . f..J. I Jf/' IIJ ·'tJ J >1 ({ 19. 
5. ;Sru..QX~ 20.---------

6·....I./f}'..:LLJ]<eIt""k .... ' ---"S""o""':!..HLLA'-:-:-___ 21. =================== 
7. 10/llfl" z= 2M /l-t, 22. 

8. :T ~ ~(.'" " . rr 23. ====================== ~:~" 24. __________ _ 
10. ~I ____ 25. ________ -"L __ ' _ 

11. ~ :' 26. --------------------
12. ) ,. V1-I .,(1 .-" /7 27. 
13. ./U/rc f. ~r7 28. --------------------
14. 1Il • </£..1.... A _ ( 29. ___________________ _ 
1~ > ~. 

' / 

,/ 



(-n:) TnaA TECH KINe DAilY BRIEFING SIGN-IN SHEET 

Project Information 

Project NameJLocation: ~j~:J €.<U1~ j tJ.T Dale: 'o/~/D7 
Pe!son Presenting Briet 

ShiflllJepatment j) M W\. ,S ~ ("'-eNl tJ:::§ 
Briefing Content 

Awareness (Special EHS concerns, recent incidents, etc.): 

S/; 1?5 /1r;P.5 4--Fcc. i I.s I tNt ftF:. o pgra:i1&J'S." p"J}AP.Ict:..e.. 
s«-fe.+31 ' IJo?e.-~-e(' ; 7 7"111(,.0 f'o,;,61"", ~£d"\·U.L"Jw., tol"\l"6 ~ 

\': S \0.. .£ 112 til 15"", b" i!l1~1g (" 5 LQ 
Other Issues (Plan changes, -.dee commen1s. etc. 

Atlandees (Please Print Name) Return 10 SUXOS fallowing the IJ!:Iefing /' 

t liS:hJ~et 16~, fJ.. G .//.. f'-... 
17. " .. ~ ~ r.../ ~ -,~ S"-t~?l}JJ , 18. {I .J1I.""'>-<~ ......... 

4. LJ.I hI '" "d "r;':- 19. V 
20. 5. ~~ . 

6. - Z~ 21. 
7. 

, 

:{f~/:{Z 
22. 

~ 8. 23. 
9. T ... ,,£ C-L-6.Mhv .... 24. 

10. ~LP~ 25. 

11. 26. 

12. L-~~ ...21. 

13. IA/ITI I . 1, .. 11 '//1/\ 28. 
14. M,; • 'l,~ H 29. 
15. -:t:1~ ="> 30. 

~ 



[-n:) T£TRATECH ECtNL DAILY BRIEFING SIGN-IN SHEET 

Project Infonnation 
Project NameII.ocaIion: ~J~:J f-<ul~ j Al,r Date: i o itll/n7 
PeISO/1 P ...... ting Brief: I 

Shi1llDepar1ment j) I'VL WI. .5 <:; (",-eN I A18 
Briefing Content 

Awareness (Special EHS concerns, recent inciden1s, eI1:.): 

5 1:0,5, i/;:;f2S 4--Fcll ,s I I!!1lft=. Dperp:bw'J. , od2.~ 
Sa.. fe.-t~, 0ee.:+IL-ert-gft/f;;r C.hMK.- efa"", ';h0>?0/5) Id/iMs 

lrlnLQ .11.,,,,, _ I • .j[£ b."tlI.' J, £. 
0Iher Issues (Plan changes, aIt!mdee commenls, eI1:. 

AUendees (Please Print Name) Retum to suxos following the BriefIng 

1. T«<iJ~L 
16. !7~-ifr~/-2. .J\Wl Co< . .J,; 0 [a.... 

3. Ch=-I 1'''- STc..Nt:dd! 
17. ~I/,....J 
18. - a. >/9 '-' 

4. LLI 14fhf...fd .0-)' '2l 19. 
5. . /./L- 20. 
6 . .:: lX' 'V 11, .C-- 21 . 
7. IN' : Iff", T >:"'.r+/.. 22. 
8. /'l~ So//A 23. 
9. 1Jift R).f":>); r:; 24. 

10. ~I'A'/ ~ 25. 

11. 01./-- 26. 
12. ,.:1j .J..7T., .• ~ 27. 

13. ~~§~·t;;'1 28. 
14. ¢:figt&vf~r£s 29. 
15. 30. 



l"lt TETltA TECH KINe. DAilY BRIEFING SIGN-IN SHEET 

Dale: 10/11/07 
l 

Other Issues (Plan changes, attendee commen1s, etc. 
--------------------

(Please Print Name) Retumto 

1. -r::; _O:t.,JAl<>.J 16'J~J ,"", 
2'_,,;~S';i!i"'~""t7d.f:;::'~'7. hl..l'''<:>''\'lll-I''-_______ 17.7W//{f 
3. #r.n. /~ h 18. Ir. >-I. 11. ,P-, 
4,~ 1) 1<, (y.::y,. 19. ________________ __ 

5, /tJ til( (- So 1/ A 20. -L~~~~~~------- ___________________ _ 

6, 1v'i }/;a WI 7" S~ ,Ji, 21. 

7,=~~iA-f~L£~~ (' I-;;;'iii~::==:::: 22, ::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::= 
8. J- 'H - '~~ ~ "I "2! 23. 
~--~d0~~~---- ------------------

11~:~~ ~~h , ~::-----------------
11. _, '/~ " '"""* ~ 26. ================== 12, , .h:;. Vl1 C' ,VI. n., Cc 27, __________________ __ 
13, I :-D 2/ 28. __________________ __ 
14. ~ 29. __________________ __ 

15. J, ""'~ 30. 



(~) TETRATECH EC.lNC. DAILY BRIEFING SIGN-IN SHEET 

Project Infonnation 

Project Namellocation: ~j~ ~<vl-;o j AJeT Date: /O/I~/n7 
Person Presenting Boot 
ShiftlDepar1ment 1>1'>1 W\. .">,;;fe.eAli "'8 
Briefing Content 

Awareness (Special EHS concems, recent incidenls, etc.): 

51; 05 'Ie;,;>~ 1--£c/l.5. Vl1 til::. oo;;;tdrCllJ3, OB'P~ 
s..-fJefb. r ~!,,~~ ::!)~;)O /~rAU~er£ r~ ci"'''''J 

c<,)l t!cl. 1:5'4020 '<.!l.i 5) z.. 
Other Issues (Plan changes, attendee comments, etc. 

Attendees (Please Print Name) Retum to SUXOS following the Briefing 

1. -r=.p J8,.J'(€I(L 16. 
~~oI/4 

2 ~ ",. 7. T;;-I-o. 17. 

3. AI IV ~ 16. J ...... ".... 7..o. ... n.....t 
4. YJ' ~.,LA krr--. 19. 

55/-1 ", /! if '" $''; ";! 20. 

~. t:1Ja:~~ ~t 21, 

22. 

6. L'J> /-l t. P £Ie 23. 

9. T.4Iu' 
= 24. CL-P. '" 10. Y/",/., f g 25. 

11. I Cc-, ~ I 'L 26. 

12. P ~ 27. 

13. J'-nA (tI.'tr CIt t'l .VL n .~"- 26. 

14. f!v /11 I Co G:n~ CJ. 

15. 30. 91z.L M,ffS(,~ 



~ TETRATKH EC.ONC. DAILY BRIEFING SIGN-IN SHEET 

Project Information 

Project NameIlocaIion: \) \Yl in 0_ eel Nw,'\ €..a.x-l", A),J Date: "~/t5jo7 
Penlon PmsenIing Brief: --C "'tP')A '-PA l 

, 

ShifIIDeparImen D"'L W\. .S ,;;f-eeNl N,§ 

Brlellng ConIant 

Awareness (Special BiSOOIIC8II1S, recentilcidents, eIc.): 

«:;/; Os I .... : '" ~ "I- -Fe 115 !\II. H-t=- 0 ,-t(CIJ-'l. F'\ I~ 

S<o.:f!e. T L\ \J""" U! .r, 101(0 ' c;no ?~k do,tJ~, . WNI' ) ""'"l 
\ , :J;£ 'is'/., / .J ../' 

Other Issues (Plan changes, aIIendee commen1s, etc. ~~ 

AtlBndeM ~ Print Namel Rotumto SUXOS_ .... BrIefing 

1. I~ .Je...;,(,Je(L 16. 

2. ,), ~ C.O ~c..h; nl "- 17. 
3. Lhu.lf "" S T~ r. .. ,J,,-~ 18. 
4. A:1 ./:; ..L 19. 

5. 'fu. ' J<~ 20. 
6. \ ak€. (.~~1 21. 
7. W;/iiaM T , ' ~ 'N, 22. 

8. I in.. IIl..rV'l /' ., .... 23 . 

9. ~ 24. 

10. t,A 0~ 25. 

1:.~ _-q: 26. 

12. .-' ';;> II!!. I lui r 27. 

13. '" -~ ?~.i:- r; '" ~u> VI ' 28. 
14. ---.-;, I ~ 1> ,Po -/" ... ~r 29. . 

15. :J GtSo N 'j tcaJ-"l!j 30. 



~ ~TKH"''''''- DAILY BRIEFING SIGN-IN SHEET 

Project Infonnation 

Project NameIlocation: \) \>'lIn ::t ,j- J\ijj ) < f..a>rl':;'- A'1 Dale: II'h 10/0'7 
_ PresentIng Brief: -=r: 'to , ;, )~. ( 

ShiIIJDepatment DM WI.. ."c:;(!:.~1 N8 
Briefing ConIant 

Awareness (Special EHS coocems. __ • etc.): 

51;ns T~: to<' <:~ -Fel Is Vl'1 H-EO D --f{CtJ'i ~/~ 

~f'.<-+u, Wee:: (f) ~. 109.0/c;:>.D t'1·, .. iJ., ,,,,;".f IVN£ "-/'oi() 

h. ''''' :~; ~ '-1 5"7,~ I J 

:::r 
Other Issues (Plan changes, _comments. etc. 

Attendees (_ Print Nome) RoIum '" SUXOS following the BrIoIIng rI 

t led :Je.,.;-<.Jed 16. \. 

~ 
L11 

2.~ 17. rr 
18. L V' 7 

!: ~ =~="4Ji?I 19. 

5. \:, .lldlb .{' S ... J-t. 20. 

6. -::;:-:.:::J,,, c I""~ep T 21 . 
7. :.kft C.4. ..L_ 22. , 

8. I.,' I . ~- I. "" -'. , A 23 . 
9. v '>..<G" r, ::.... 24. 

10J, In. IfI-1 rill / /A / A 25. 
11. l/frJe W1M en 26. 
12. 

~~ 
27. 

13. 28. 
14. 29. 

15. ,1",~c'" iZ..a..llt-.,.,.. 30. 



DAILY BRIEFING SIGN-IN SHEET 

Project Information 

ProjectNameILocation: P \l1.ivt P,o~ct /Iii).) . ') c..«X1'€ AU 
Pe!son ProsentIng Briel: --.-: >t-L> ' '-eAJ 
ShiItJIlepatmen j) YI1 W\ .5 c( -e..vu I N:8 

BrIefIng Conlan! 

1laIB: 'oln/ rn 
' I 

tleJ!~1 16. ________ _ 

2. ""j'M {- .. , \01<>...- 17. __________ _ 

3.&'~" ,;;)/,-1 18. _________ _ 
4. 7f::I,'. U'Y- ~ 19. ________ _ 
5. ,..;-:Z . -r .s;,. . .ff. 20. _________ _ 

~::~~' :C>-~~<':::~z~E~:,~~"-""~":::::::::::::::::::::::::::::::::::::::: ~=_ -::::=_ -::::=_ -::::=_ -::::=_ -::::=_ -::::=_ -::::=_ -::::=_ -::::=:::::=_ 

9.~:t>,\\ .. ,,-.d.L' lu' I..:.. ":e.~O'~!::,"'''''-"~4_-__::_-- 24. __________ _ 
10. /3 "'~ \!1I\r VI Q~(l/V,:; 25. _________ _ 
11. r--..C--= c--- ____ 26. _________ _ 
12./1 U. 17 · 27. _________ _ 

13. - f\ P .->,~,..Jjrf__ 26. ____ --,-____ _ 
14. >///1. . 29. _________ _ 

15. JII.'> "''''' Ii. n ,.t.,.L.! 30. 



~ -=wA....,.. EC.0Ne. DAILY BRIEFING SIGN-IN SHEET 

Project Information 
Project N8I11eI\.ocation \>\YLivt Prol"zt /\Ill 1. " €..~-e An DaI8: 10/19; ~ 

I'en!on P .... "I.1II Brief. --c '"to, l A '-PA ) 
ShitIIIleparImo j) 1"'1 W\ :),;;( ",eNl N;3 
Brteflng Contant 

Awareness (Special EHS con:ems, ........ i-, etc.): . ~, . II [);P~ 5',05 , lCles '1 £c ,5. (:!ift£;:. ooercdrOlJ'J,. 

F;?+C:I, I w.etL~r j:'i~h3 0 ('"",bl<.- 5\-"'''''''; , ,.J'NJ s J. 
+0 iif. h .. ~"ctd~t 7o/, 

0It1er Issues (Plan cha"ges, _ comme,,1s, etc. 

Attandees (_ Print Name) -... to SUX08 following IMIIrIoIIng 

1. -rec=P .Je,u'-('4?<L 16. 

2 .c· - ( IV\. (',xch:nI" 17. 
3. /1 . . 'u~ <;..P- /"./...1 18. 
4. .0; I ft·/ / 

, 19. 

!'~n'· /~d. 20. 
21. 6. 

7. Jc",,"'!' E'~....vr- 22. 

8. M 1/;/tJy, -{ 5".:.fL 23. 

9.'A",vl' J( ~ 24. 

10. ( trY>. l,vtr' / \~.,~ . '-.A,.- 25. 
11. ' /'J (1/" /. ",-" ,/ /I 26. 
12. . ';;'L . p,;;-. j ~V . 27. 

13. b 7//). '/ / 28. 
14. ,<,sc. ~ --,;;{ 29. 

15. 30. 



Project InfonnaIIon 

Project NameI1..ocaIIon 

Person Paascmting Brief: 

ShillllJepa1ment 

Briefing <:onmnt 

DAILY BRIEFING SIGN-IN SHEET 

:r2~!l f.o/k j AlI 
::Q M. W\ S c h,-'eN, Ai 3 

O!her Issues (Plan changes, -.dee commen1s, elt. 

Dale: lal ,"I /d7 

------------------------

16. 

2. .,Y" ", (l • l..' - \ ~ 17. 

3. . . . '/'7 "" 18. 
4. . LA 19. 

5. JC!l<L<I~ ~ 29. 
6. V J>, flvl ri7i ,.. 21. 

22. 
23. 
24. 
25. 
28. 

"\-1>- 27. 
28. 
29. 
30. 

. , 



DAILY BRIEFING SIGN-IN SHEET 

project Infonnatlon 

Project NameII..ocatIon: \) \>1.1Yt ?'-o",z'r N ,, ) ~ F_G ".\", A !. T 
PeISon Pn!senting Brief: -r- V "'r~ . , 1.-vJ 
Shiftlllepao1ment D YI'l W\ :5 c (J:;.eAll N3 
Briefing Content 

Other Issues (Plan changes. mIandee commen1s, e\!:. 
--------------------

Attendees (Please PrInt ....... ) -.." tDSUXOSfoilowl",,_ BriefIng 

16. 

17. 

18. 

19. 
5. ' CA . _ 20. 

6. \;;,. ",/1-, 111 '" 111 '" ...... 21. 
22 
23. 

- t'h 24. 

10. n'"a." 1" .A A /{" ;-rl 25. 

11. • )-PC&< H 77i(2drteH 26. 
12. ___________ _ 27. 
13. ___________ _ 26. 
14. ___________ _ 29. 
15. 30. · 



Project Infonnaaon 
Project NameILocatIon: 

Person Plasenting Briet. 
ShIftllJeparlment 

Brteftng content 

DAILY BRIEFING SIGN-IN SHEET 

~1~!J) f,<U"k J NT 
.:pM W\. :5 c(~eNl Nj 

Other Issues (Plan c:Ilanges, __ commenIs, ett, 

Date: 1{)/Q.3 /o7 
7' 

--------------------

AUendMS ~ Print Nome) -.... to suxos following Iho BrIeIIng 

t lee£! :.:J€e;1.Ied 16, __________________ _ 

2....:.'...4 T; Mt:lQ,.....Jf't.:. .a.~"::.:JdUJ:,Ja... 1 ...,..,..,....,11--__ 17, __________ _ 
3,-';C<!I~~=rt+, ':!j<:..:,;S;f-1'T aA~' +!.1..:!,'.',,~ fd___ 18, ___________ _ 
4, yJ ~ <! J<I{}c..J~s. 19, _________________ __ 

5'4~'-~· ~;;1jJft:&~A::::::..----- 20, __________ _ 
6,_';l4C 1''''J-j ,i'l+ JI -/-, "'y/~, ;.;;ej!' ~"'[.j'. '~~'I-___ 21, __________ _ 
7, f.. ' ,..:, IlVIrV("' ..... a ,,,"_ 22. __________ _ 
8,<,/ ,I ___ £1 /7 '1.. . 23, ___________ _ 

9, J<t<;p" -t1, ~.! 24, __________ _ 

10, TI./U/r /1.-1/1''7'> -1""7 25, _________________ _ 

11., ____________ 26, __________ _ 
12,, ________ --:-___ 27, __________ _ 
13, ________ ' ___ 28, __________ _ 
14, ____________ 29, __________ _ 

15. 30, 



~ ....... TECHOC"'" DAILY BRIEFING SIGN-IN SHEET 

Project Infonnatlon 

Project NameIUlcaIion: \) \rt iVt C} . c:r tJ Il ) ~ i:«xl ., A I i Date: IO/ :Z"f/O'Z 
Pen!on Prasenting Brief.-=?_ "to 1. J~.J 

F f 

ShiltlDep..tment D ~ W\. .5 s;; (..:!.eNl A1::§ 
Brieflng Conbmt 

Awamness (SpecIal EllS co"cems. _ h :ide"ls, efI:.): 

5/;05 jl'"; loS c~ -Fe[ I s (IV[ H-EC 0 -+lcW'5. n,..))~ 
~f!e.TL\' IJ.",} D . ~ ' _68!/.s::l 0 <;hA'UW..r<. .1. , : f u )<;t,) I 0 ·1·" 
(<: I, ,~~,;Ji+<. £)':;-C70 

J 

Other Issues (plan changes, aI1Bndee commen1s, etc. 

Attemt.s (Ptoaoe Print Name) RebBn to 8UXOS foIkMIng \he_ng 

t led .:Je.<;4~L 16. 

2- ---: "'" Cov in On / A 17. 

3. Ii <- I"",., Y 1...-1/1 18. 
4. Co -- 19. 

5. ~/, - > $ T,,*, t;:e.lcJI 20. 

6. I , I" c;.-v.. €en ~ 21-
7. .;" :J~~ ./ 22-
8. . ~C;r:'r1 23. 

9. III!! kiI. 7.c-- 24. 
10. ·-'f'Al . '/(1" ._."'/ _'If'- ' 25. 

11- Ja<:!2:lo.I. 'Tl ";;t::'t-o-r-... 26. 
~ 

27. 12-
13. . 28, 

14. 29. 

15. 30. 



["It 1 ~TKH "'0«: DAILY BRIEFING SIGN-IN SHEET 

Project InfonnaUon I 
Project Name/loCaIIon: 1'>b'l1Yt ,ct l\i IJ) " '" ~ .rI . /J.T Dale: 10/;;..5/07 
Pe!son I'IusentIng Brief. -r "to. '. '-eN 
ShiMJepartmenl: j) t'I'l W\. ."'>';J "'-«All tJ::3 
Briefing ConI8nt 

AW8I8I1OSS (Special EHS concerns. mcent IncIden1s, eIc.): 
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REPRESENTING/JOB OESCRIPTIONITRADE 

{f 

:c 
-,-

TIME 

IN OUT 

06= IJ ·.or) 

~~--+---------~~+-~ 



[Th] TETRATECHEC.INC. DAILY BRIEFING SIGN-IN SHEET 

Project Information 

Project Name/Location: 

Person Presenting Brief: 
Shift/Department 

Briefing Content 

Awareness (Special EHS concerns, recent incidents, etc.): 

70, ... 1 v. ',,1:-., (V.w.'t PI. b.,*, LL 

Other Issues {Plan changes, attendee comments, etc. 
-------------------

Attendees (Please Print Name) 
7 Retu rn to SUXQS foll owing the 

16, __________ __ 

17, ____ ______ __ 

18, ____________ _ 

19, ____________ _ 

20, ___ ____ ____ _ 
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22, ____ _ _ _____ _ 

23, __________ _ 

24, ___________ _ 
10, _ __________ _ 25, _______ ___ _ 

11. _ __________ _ 26, ___________ _ 
12,, ___________ _ 27, __________ _ 

13,, __ _ ________ _ 28, ___________ _ 

14, _ __________ _ 29, __________ _ 

15, 30, ___________ _ 



[~) TETRATECHEC, INC. DAILY BRIEFING SIGN-IN SHEET 

Project Infonnation 
Project Name/Location: NWS Eane DMM Screening Phase II, NJ Date: ji//JoA>7 
Person Presenting Brief: J "-5" '-' -n:.a...lr, k..,L " ShiftlDepartment J)MI'1 <;cr~" .. n 

Briefing Content 

Awareness (Special EHS concerns, recent incidents, etc.): Loaoe.' I, /" 
~;; 0 1/lfs.ty13md' 

"'!a -bl.<-Ck5. I ~ 'i.pd 7 iYlMks. ii,d.Gf:. w.vL,,,, - ...... ",,~,.baP 
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w",...Il..:::. 1..1: Nb' e&.", , U);~J \0.1",$ f- lO /'"""-idry i<4! '. , i 

Other Issues (Plan changes, attendee comments, etc. 

A~~dees (Please Print Name) Return to SUXOS following the Briefing 

1. ::\,.~_ () A\.'f, "nA 16. 

2 . .?! &dYU-< _9! /i',Yd 17. 

3 ~ )~In VZ1 r 1/1 A ~ 
18. 

i~~jh 
19. 
20. 

21. 
22. 

8. y,; /'! i I " '" le.''- rt:I4 23. 

9. 24. 

10. 25. 

11. 26 

12. 27. 

13. 28. 

14. 29. 

15. 30. 



[~] TETRA TECH K.INC- DAILY BRIEFING SIGN-IN SHEET 

Project Infonnation 

project NamelLocation: NWS Earle DMM Screening Phase II, NJ Dale: ,*~/~Y1-
Peroon Presenting Bnef: J <>-$.,'" -rt.a.".:r-....., I 

ShiftlDepartment: I'J/JIM "~,,,. ' ,n 
/ 

Briefing Content 

Awareness (Special EHS concerns, recent incidents, etc.): 
~"""'h ,,( , -"t ~ . 

:::~in<::~ i.d" e....iHL:,,~ tt.;::t13,1A 
,.1 A-' : t.S'I-!-Z: -:;>~I (1.""'/" ,.),;J .,,,"'..,<, .. l. ' l '1'/ ~,,? 

Other Issues (Plan changes, attendee comments, etc. 

Attendees (Please Print Name) Return to SUXOS following the Briefing 

>r '(/4 rh' <;,? /'AW 16. 

2. IA vVI,I7f" .a- 17. 

3. , In'''~ .. ~,..1 '- 18. 

4. -:;:\'V-'VJC ~ 19. 

~~ {/}'- --- ~ 20. 
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9. ~ -(/fl. _ 
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liY. 25. 

11. 26. 

12. 27. 

13. 28. 

14. 29. 

15. 30. 



(-n:) TETRA TECH EC.INC. DAILY BRIEFING SIGN-IN SHEET 

Project Information 

Project NameiLocation: NWS Earle DMM Screening Phase II, NJ Date: 11///.07 
Person Presenting 8riet .J46tJt1 7ItLidP;1 , 
ShiftlDeparbnent l)~11 fVI <;;""~~:A 
Briefing Content 

Awareness (Special EHS coocems, recent incidents, etc.): 1'1 " ( <WI A C ",A." ',., n :.11 

",hb"O/< cl ~1.. rI.',.! i~ / ,b ./.. '/.!- ?. , , .,L !.In .In <1'-. 
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Other Issues (Plan changes, attendee comments, etc. 

Attendees (Please Print Name) Return to SUXOS following the Briefing 

1~AW4~ 7et,;; 16. 

2. -C Rr7 7r. L 17. 
3. • \lLIl"f M. 18. 
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("'It:) TETRA TECH EC. INC DAILY BRIEFING SIGN-IN SHEET 

Project Information 
project Name/Location: NWS Earle DMM Screening Phase II, NJ Date: ((/Ou/oJ 
Person Presenting Briet 

ShiftlDepartment: 

Briefing Content 

Other Issues (Plan changes, attendee comments, etc. 

Attendees (Please Print Name) ,., /} 

1. (!/1#J1?f, <:h, .-iJ-t'f 

--------------------

Return to SUXOS following the Briefing 

16. 

2. -""-1'1,)( 17. _________ _ 

3. ~J ~7:" F-:. 7< ~ ,'-//" 0-'--1. 18. _________ _ 
4. V. _ 19. __________ _ 

5. ~/ I/c? -;? 20. 
6.~ ).~ r/ tI \..,.A 21.-----------

23. __________ _ 

9. __________ _ 24. __________ _ 

10. __________ _ 25. -----------11. ___________ _ 26. __________ _ 

12. 27. ----------- ------------------13 .. ___________ _ 28. __________ _ 
14. ----------- 29. __________ _ 
15. 30. 

I;~' 



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

57 42 0.0

NUMBER HRS
1 8
1 8
3 Operating Engineers 24
4 32

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 72.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 9,616.0

Total  work hours
start of construction 9,688.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

11/2/07

  

 

Screening activites completed on 10-12-07

Field Engineer

CTO 054-062CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

November 2, 2007

Site Manager

 
 

Clear/Sunny

Laborers

Clear/Sunny

The following work was accomplished:   
Removed all equipment from site
Removed office trailer from site TtEC
Removed conex, toilets, and dumpsters from site
All personnel off-site as of this date

 

 

Subs:

 
 

 

 
 

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 11/2/2007 CTO 054-062 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 42 Max Temp 57 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

All personnel off-site as of this date Work Plan

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Removed all equipment from site Work Plan
Work PlanRemoved office trailer from site

Removed conex, toilets, and dumpsters from site Work Plan

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-062 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Removed all equipment from site

Removed office trailer from site

 

All personnel off-site as of this date

Removed conex, toilets, and dumpsters from site

Construction Quality Control Report



Tetra Tech NUS, Inc 11/2/2007 CTO 054-062
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
42 57

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Removed office trailer from site
D

All personnel off-site as of this date N/A

None

0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

D

REMARKS :

0

Removed all equipment from site

NA

D
Removed conex, toilets, and dumpsters from site

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Stanfield, Green, Kosces, McNamara, Massett, Reardon, Forni, Yost

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-062

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 11/2/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 11/2/2007

Contract Task Order: 054 CTO 054-062

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 0 0 N/A Removed from site

Ingersoll-Rand Wheel Loader S/N 121033 0 0 N/A Removed from site

Caterpillar 938G II, Medium Wheel Loader 05M0480 0 0 N/A Removed from site

Caterpillar 324D Excavator 0LAB00340 0 0 N/A Removed from site

Lay-Mor Street Sweeper 31632 0 0 N/A Removed from site

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

68 46 0.0

NUMBER HRS
1 8
1 8
3 Operating Engineers 24
4 32

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 72.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 9,544.0

Total  work hours
start of construction 9,616.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

Subs:

 
 

 

 
  

 

Cleaned equipment for removal from site on 11-2-07 TtEC

Cloudy/Overcast

The following work was accomplished:   
Performed final clean-up of  Trestle 2

November 1, 2007

Site Manager

 
 

Partly Cloudy

Laborers

Field Engineer

CTO 054-061CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

11/1/07

  

 

Screening activites completed on 10-12-07

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 11/1/2007 CTO 054-061 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 46 Max Temp 68 Partly Cloudy

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Performed final clean-up of  Trestle 2 Work Plan
Work PlanCleaned equipment for removal from site on 11-2-07

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-061 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

Cleaned equipment for removal from site on 11-2-07

 

IDENTIFICATION OF
FIELD INSPECTION

Performed final clean-up of  Trestle 2

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 11/1/2007 CTO 054-061
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
46 68

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Stanfield, Green, Kosces, McNamara, Massett, Reardon, Forni, Yost

0

D

REMARKS :

0

Performed final clean-up of  Trestle 2

NA

D
0

Project:  NWS Earle DMM Screening Phase II

Partly Cloudy

Cleaned equipment for removal from site on 11-2-07

0

None

0



CTO 054-061

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 11/1/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 11/1/2007

Contract Task Order: 054 CTO 054-061

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support

Ingersoll-Rand Wheel Loader S/N 121033 1 7 N/A Demob Activities

Caterpillar 938G II, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities

Caterpillar 324D Excavator 0LAB00340 8 0 N/A Demob Activities

Lay-Mor Street Sweeper 31632 7 1 N/A Demob Activities

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

65 42 0.0

NUMBER HRS
1 8
1 8
3 Operating Engineers 24
4 32

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 72.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 9,384.0

Total  work hours
start of construction 9,456.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

Subs:

 
 

 

 
  

 

Loaded and removed 32 jersey barriers from Trestle 2 TtEC
Removal of jersey barriers completed this date
Total jersey barriers removed to date = 200

Partly Cloudy

The following work was accomplished:   
Continue demob activities starting on south end of pier

October 31, 2007

Site Manager

 
 

Partly Cloudy

Laborers

Field Engineer

CTO 054-060CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

10/31/07

  

 

Screening activites completed on 10-12-07

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/31/2007 CTO 054-060 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 42 Max Temp 65 Partly Cloudy

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue demob activities starting on south end of pier Work Plan
Work PlanLoaded and removed 32 jersey barriers from Trestle 2

Removal of jersey barriers completed this date N/A

0
0
Total jersey barriers removed to date = 200 N/A

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-060 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

Total jersey barriers removed to date = 200

Removal of jersey barriers completed this date

Loaded and removed 32 jersey barriers from Trestle 2

 

IDENTIFICATION OF
FIELD INSPECTION

Continue demob activities starting on south end of pier

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/31/2007 CTO 054-060
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
42 65

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Stanfield, Green, Kosces, McNamara, Massett, Reardon, Forni, Yost

0

D

REMARKS :

0

Continue demob activities starting on south end of pier

NA

D
Removal of jersey barriers completed this date

Project:  NWS Earle DMM Screening Phase II

Partly Cloudy

Loaded and removed 32 jersey barriers from Trestle 2
D

Total jersey barriers removed to date = 200 N/A

None

0



CTO 054-060

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/31/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/31/2007

Contract Task Order: 054 CTO 054-060

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support

Ingersoll-Rand Wheel Loader S/N 121033 1 7 N/A Demob Activities

Caterpillar 938G II, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities

Caterpillar 324D Excavator 0LAB00340 8 0 N/A Demob Activities

Lay-Mor Street Sweeper 31632 7 1 N/A Demob Activities

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

63 37 0.0

NUMBER HRS
1 8
1 8
3 Operating Engineers 24
3 24

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 64.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 9,320.0

Total  work hours
start of construction 9,384.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

10/30/07

  

 

Screening activites completed on 10-12-07

Field Engineer

CTO 054-059CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

October 30, 2007

Site Manager

 
 

Clear/Sunny

Laborers

Clear/Sunny

The following work was accomplished:   
Continue demob activities starting on south end of pier
Loaded and removed 42 jersey barriers from Trestle 2 TtEC

Total jersey barriers removed to date = 168

 

 

Subs:

 
 

 

 
 

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/30/2007 CTO 054-059 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 37 Max Temp 63 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

Total jersey barriers removed to date = 168 N/A

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue demob activities starting on south end of pier Work Plan
Work PlanLoaded and removed 42 jersey barriers from Trestle 2

0

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-059 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue demob activities starting on south end of pier

Loaded and removed 42 jersey barriers from Trestle 2

 

Total jersey barriers removed to date = 168

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/30/2007 CTO 054-059
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
37 63

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Loaded and removed 42 jersey barriers from Trestle 2
D

Total jersey barriers removed to date = 168 N/A

None

0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

D

REMARKS :

0

Continue demob activities starting on south end of pier

NA

D
0

ACCIDENTS OR BREACH OF PROCEDURES :

N/A

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Stanfield, Green, Kosces, McNamara, Massett, Reardon, Forni

Laborer Yost out this date

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-059

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/30/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/30/2007

Contract Task Order: 054 CTO 054-059

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support

Ingersoll-Rand Wheel Loader S/N 121033 2 6 N/A Demob Activities

Caterpillar 938G II, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities

Caterpillar 324D Excavator 0LAB00340 8 0 N/A Demob Activities

Lay-Mor Street Sweeper 31632 6 2 N/A Demob Activities

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

54 34 0.0

NUMBER HRS
1 8
1 8
3 Operating Engineers 24
4 30

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 70.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 9,250.0

Total  work hours
start of construction 9,320.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

10/29/07

  

 

Screening activites completed on 10-12-07

Field Engineer

CTO 054-058CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

October 29, 2007

Site Manager

 
 

Partly Cloudy

Laborers

Partly cloudy

The following work was accomplished:   
Continue demob activities starting on south end of pier
Placed additional soils from clean-up effort on north end of pier for WMI TtEC

Gangway on north end of pier removed by Navy after workshift

Prepped jersey barriers for pick-up on 10-30-07
Total jersey barriers removed to date = 126

 

 

Subs:

 
 

 

 
 

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/29/2007 CTO 054-058 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 34 Max Temp 54 Partly Cloudy

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

Total jersey barriers removed to date = 126 N/A
N/A

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue demob activities starting on south end of pier Work Plan
Work PlanPlaced additional soils from clean-up effort on north end of pier for WMI

Prepped jersey barriers for pick-up on 10-30-07 Work Plan

0
Gangway on north end of pier removed by Navy after workshift

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-058 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5 N/A         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

Gangway on north end of pier removed by Navy after workshift

0

IDENTIFICATION OF
FIELD INSPECTION

Continue demob activities starting on south end of pier

Placed additional soils from clean-up effort on north end of pier for WMI

 

Total jersey barriers removed to date = 126

Prepped jersey barriers for pick-up on 10-30-07

Construction Quality Control Report



Tetra Tech NUS, Inc 10/29/2007 CTO 054-058
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
34 54

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Placed additional soils from clean-up effort on north end of pier for WMI
D

Total jersey barriers removed to date = 126 N/A

None

0

Project:  NWS Earle DMM Screening Phase II

Partly Cloudy

D

REMARKS :

Gangway on north end of pier removed by Navy after workshift

Continue demob activities starting on south end of pier

NA

D
Prepped jersey barriers for pick-up on 10-30-07

ACCIDENTS OR BREACH OF PROCEDURES :

N/A

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Forni

Jennen and Cocchiola left site on 10-26-07.

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-058

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 2-inch Trash Pump s/n 5703643 United Rentals

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Replacement for s/n 5671935

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/29/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/29/2007

Contract Task Order: 054 CTO 054-058

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support

Ingersoll-Rand Wheel Loader S/N 121033 8 0 N/A Demob Activities

Caterpillar 938G II, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities

Caterpillar 324D Excavator 0LAB00340 8 0 N/A Demob Activities

Lay-Mor Street Sweeper 31632 0 8 N/A Demob Activities

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

63 55 0.1

NUMBER HRS
1 6
1 7
1 8
3 24
4 30
1 5

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 80.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 9,170.0

Total  work hours
start of construction 9,250.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

Laborers

Subs:

 
 

 

 
  

 

Continue demob activities starting on south end of pier TtEC

TtEC
TtECWMI removed the remaining material from north end of pier

Loaded and removed 36 jersey barriers from Trestle 2
Total jersey barriers removed to date = 126

Scattered Showers

The following work was accomplished:   
Assisted WMI with screened material on north end of pier

October 26, 2007

Site Manager

 
 

Scattered Showers

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

CTO 054-057CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

10/26/07

  

 

Screening activites completed on 10-12-07

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/26/2007 CTO 054-057 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 55 Max Temp 63 Scattered Showers

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Assisted WMI with screened material on north end of pier Work Plan
Work PlanContinue demob activities starting on south end of pier

Loaded and removed 36 jersey barriers from Trestle 2 Work Plan

0
WMI removed the remaining material from north end of pier
Total jersey barriers removed to date = 126 N/A

Work Plan

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-057 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5 Work Plan         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

Total jersey barriers removed to date = 126

Loaded and removed 36 jersey barriers from Trestle 2

Continue demob activities starting on south end of pier

 

IDENTIFICATION OF
FIELD INSPECTION

Assisted WMI with screened material on north end of pier

0

WMI removed the remaining material from north end of pier

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/26/2007 CTO 054-057
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
55 63

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Laborer McNamara left site early

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

D

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola, Forni

0

D

REMARKS :

WMI removed the remaining material from north end of pier

Assisted WMI with screened material on north end of pier

NA

D
Loaded and removed 36 jersey barriers from Trestle 2

Project:  NWS Earle DMM Screening Phase II

Scattered Showers

Continue demob activities starting on south end of pier
D

Total jersey barriers removed to date = 126 N/A

None

0

See Weekly Health and Safety Report



CTO 054-057

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/26/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/26/2007

Contract Task Order: 054 CTO 054-057

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support

Ingersoll-Rand Wheel Loader S/N 121033 6 2 N/A Demob Activities

Caterpillar 938G II, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities

Caterpillar 324D Excavator 0LAB00340 8 0 N/A Demob Activities

Lay-Mor Street Sweeper 31632 2 6 N/A Demob Activities

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

56 52 0.2

NUMBER HRS
1 8
1 8
1 8
3 24
4 32
1 8

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 88.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 9,082.0

Total  work hours
start of construction 9,170.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

10/25/07

  

 

Screening activites completed on 10-12-07

Field Engineer

CTO 054-056CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

October 25, 2007

Site Manager

 
 

Scattered Showers

Operating Engineers
UXO SO/QC

SUXOS

Scattered Showers

The following work was accomplished:   
Assisted WMI with screened material on north end of pier
Continue demob activities starting on south end of pier

WMI observed combining material from unknown source into scow with

TtEC

TtEC
TtECNo activity from WMI to removed remaining material from Trestle 2

Prepped barriers for pick-up on 10-26-07
Total jersey barriers removed to date = 90

 

 

Subs:

 
 

 

 
 

screened material

Laborers

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/25/2007 CTO 054-056 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 52 Max Temp 56 Scattered Showers

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

screened material

DOCUMENTATION SUBMITTED
0

None

 

Total jersey barriers removed to date = 90 N/A
Work Plan

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Assisted WMI with screened material on north end of pier Work Plan
Work PlanContinue demob activities starting on south end of pier

Prepped barriers for pick-up on 10-26-07 Work Plan

WMI observed combining material from unknown source into scow with Work Plan
No activity from WMI to removed remaining material from Trestle 2

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-056 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5 Work Plan         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6 Work Plan        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

No activity from WMI to removed remaining material from Trestle 2

WMI observed combining material from unknown source into scow with 
screened material

IDENTIFICATION OF
FIELD INSPECTION

Assisted WMI with screened material on north end of pier

Continue demob activities starting on south end of pier

 

Total jersey barriers removed to date = 90

Prepped barriers for pick-up on 10-26-07

Construction Quality Control Report



Tetra Tech NUS, Inc 10/25/2007 CTO 054-056
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
52 56

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Continue demob activities starting on south end of pier
D

Total jersey barriers removed to date = 90 N/A

None

WMI observed combining material from unknown source into scow with

Project:  NWS Earle DMM Screening Phase II

Scattered Showers

D

REMARKS :

No activity from WMI to removed remaining material from Trestle 2
D

Assisted WMI with screened material on north end of pier

NA

D
Prepped barriers for pick-up on 10-26-07

ACCIDENTS OR BREACH OF PROCEDURES :

D

PHYSICAL CONDITION OF WORKERS :

screened material

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola, Forni

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-056

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/25/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/25/2007

Contract Task Order: 054 CTO 054-056

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support

Ingersoll-Rand Wheel Loader S/N 121033 4 4 N/A Demob Activities

Caterpillar 938G II, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities

Caterpillar 324D Excavator 0LAB00340 8 0 N/A Demob Activities

Lay-Mor Street Sweeper 31632 4 4 N/A Demob Activities

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

73 55 0.5

NUMBER HRS
1 8
1 8
1 8
3 24
4 32
1 8

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 88.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 8,994.0

Total  work hours
start of construction 9,082.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

Laborers

Subs:

 
 

 

 
  

 

Continue demob activities starting on south end of pier

1 excavator removed from site

TtEC

TtEC
TtECWMI continued removing screened material from Trestle 2

Loaded and removed 36 jersey barriers from Trestle 2
Total jersey barriers removed to date = 90

Scattered Showers

The following work was accomplished:   
Assisted WMI with screened material on north end of pier

October 24, 2007

Site Manager

 
 

Scattered Showers

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

CTO 054-055CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

10/24/07

  

 

Screening activites completed on 10-12-07

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/24/2007 CTO 054-055 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 55 Max Temp 73 Scattered Showers

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Assisted WMI with screened material on north end of pier Work Plan
Work PlanContinue demob activities starting on south end of pier

Loaded and removed 36 jersey barriers from Trestle 2 Work Plan

1 excavator removed from site Work Plan
WMI continued removing screened material from Trestle 2
Total jersey barriers removed to date = 90 N/A

Work Plan

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-055 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5 Work Plan         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6 Work Plan        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

Total jersey barriers removed to date = 90

Loaded and removed 36 jersey barriers from Trestle 2

Continue demob activities starting on south end of pier

 

IDENTIFICATION OF
FIELD INSPECTION

Assisted WMI with screened material on north end of pier

0

0

WMI continued removing screened material from Trestle 2

1 excavator removed from site

Construction Quality Control Report



Tetra Tech NUS, Inc 10/24/2007 CTO 054-055
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
55 73

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

D

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola, Forni

0

D

REMARKS :

WMI continued removing screened material from Trestle 2
D

Assisted WMI with screened material on north end of pier

NA

D
Loaded and removed 36 jersey barriers from Trestle 2

Project:  NWS Earle DMM Screening Phase II

Scattered Showers

Continue demob activities starting on south end of pier
D

Total jersey barriers removed to date = 90 N/A

None

1 excavator removed from site



CTO 054-055

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/24/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/24/2007

Contract Task Order: 054 CTO 054-055

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support

Ingersoll-Rand Wheel Loader S/N 121033 8 0 N/A Demob Activities

Caterpillar 938G II, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities

Caterpillar 324D Excavator 0LAB00340 6 2 N/A Demob Activities

Lay-Mor Street Sweeper 31632 2 6 N/A Demob Activities

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

79 64 0.0

NUMBER HRS
1 8
1 8
1 8
3 24
4 32
1 8

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 88.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 8,994.0

Total  work hours
start of construction 9,082.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

10/23/07

  

 

Screening activites completed on 10-12-07

Field Engineer

CTO 054-054CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

October 23, 2007

Site Manager

 
 

Partly Cloudy

Operating Engineers
UXO SO/QC

SUXOS

Partly Cloudy

The following work was accomplished:   
Continue moving screened material to north end of pier
Continue demob activities starting on south end of pier TtEC

TtEC
TtECWMI began removing screened material from Trestle 2 (around noon)

Loaded and removed 18 jersey barriers from Trestle 2
Total jersey barriers removed to date = 54

 

 

Subs:

 
 

 

 
 

Laborers

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/23/2007 CTO 054-054 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 64 Max Temp 79 Partly Cloudy

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

Total jersey barriers removed to date = 54 N/A
Work Plan

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue moving screened material to north end of pier Work Plan
Work PlanContinue demob activities starting on south end of pier

Loaded and removed 18 jersey barriers from Trestle 2 Work Plan

0
WMI began removing screened material from Trestle 2 (around noon)

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-054 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5 Work Plan         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

WMI began removing screened material from Trestle 2 (around noon)

0

IDENTIFICATION OF
FIELD INSPECTION

Continue moving screened material to north end of pier

Continue demob activities starting on south end of pier

 

Total jersey barriers removed to date = 54

Loaded and removed 18 jersey barriers from Trestle 2

Construction Quality Control Report



Tetra Tech NUS, Inc 10/23/2007 CTO 054-054
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
64 79

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Continue demob activities starting on south end of pier
D

Total jersey barriers removed to date = 54 N/A

None

0

Project:  NWS Earle DMM Screening Phase II

Partly Cloudy

D

REMARKS :

WMI began removing screened material from Trestle 2 (around noon)

Continue moving screened material to north end of pier

NA

D
Loaded and removed 18 jersey barriers from Trestle 2

ACCIDENTS OR BREACH OF PROCEDURES :

D

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola, Forni

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-054

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/23/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/23/2007

Contract Task Order: 054 CTO 054-054

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CAE01761 0 10 N/A Called Off Rent

Ingersoll-Rand Wheel Loader S/N 121033 8 0 N/A Demob Activities

Caterpillar 938G II, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities

Caterpillar 324D Excavator 0LAB00340 6 2 N/A Demob Activities

Lay-Mor Street Sweeper 31632 2 6 N/A Demob Activities

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

77 54 0.0

NUMBER HRS
1 8
1 8
1 8
3 24
4 32
1 8

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 88.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 8,906.0

Total  work hours
start of construction 8,994.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

Laborers

Subs:

 
 

 

 
  

 

Continue demob activities starting on south end of pier TtEC

TtEC
TtEC

No Jersey barriers removed this date
Total jersey barriers removed to date = 36

Partly Cloudy

The following work was accomplished:   
Continue moving screened material to north end of pier

October 22, 2007

Site Manager

 
 

Partly Cloudy

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

CTO 054-053CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

10/22/07

  

 

Screening activites completed on 10-12-07

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/22/2007 CTO 054-053 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 54 Max Temp 77 Partly Cloudy

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue moving screened material to north end of pier Work Plan
Work PlanContinue demob activities starting on south end of pier

No Jersey barriers removed this date Work Plan

0
0
Total jersey barriers removed to date = 36 N/A

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-053 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

Total jersey barriers removed to date = 36

No Jersey barriers removed this date

Continue demob activities starting on south end of pier

 

IDENTIFICATION OF
FIELD INSPECTION

Continue moving screened material to north end of pier

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/22/2007 CTO 054-053
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
54 77

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

UXO Techs Smith, Cates, Clement left site on 10-19-07

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Smith, Cates, Clement

0

D

REMARKS :

0

Continue moving screened material to north end of pier

NA

D
No Jersey barriers removed this date

Project:  NWS Earle DMM Screening Phase II

Partly Cloudy

Continue demob activities starting on south end of pier
D

Total jersey barriers removed to date = 36 N/A

None

0



CTO 054-053

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/22/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/22/2007

Contract Task Order: 054 CTO 054-053

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CAE01761 0 10 N/A Called Off Rent

Ingersoll-Rand Wheel Loader S/N 121033 8 0 N/A Demob Activities

Caterpillar 938G II, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities

Caterpillar 324D Excavator 0LAB00340 5 3 N/A Demob Activities

Lay-Mor Street Sweeper 31632 3 5 N/A Demob Activities

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

73 69 0.9

NUMBER HRS
1 6
1 8
1 8
3 24
4 32
1 8
3 24

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 110.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 8,796.0

Total  work hours
start of construction 8,906.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

Continue demob activities starting on south end of pier TtEC

TtEC
TtECOffice trailer on Trestle 2 removed from site

No Jersey barriers removed this date
Total jersey barriers removed to date = 36

Partly Cloudy

The following work was accomplished:   
Continue moving screened material to north end of pier

October 19, 2007

Site Manager

 
 

Rain

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-052CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

10/19/07

  

 

Screening activites completed on 10-12-07

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/19/2007 CTO 054-052 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 69 Max Temp 73 Rain

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue moving screened material to north end of pier Work Plan
Work PlanContinue demob activities starting on south end of pier

No Jersey barriers removed this date Work Plan

0
Office trailer on Trestle 2 removed from site
Total jersey barriers removed to date = 36 N/A

Work Plan

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-052 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5 Work Plan         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

Total jersey barriers removed to date = 36

No Jersey barriers removed this date

Continue demob activities starting on south end of pier

 

IDENTIFICATION OF
FIELD INSPECTION

Continue moving screened material to north end of pier

0

0

Office trailer on Trestle 2 removed from site

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/19/2007 CTO 054-052
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
69 73

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

D

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Smith, Cates, Clement

0

D

REMARKS :

Office trailer on Trestle 2 removed from site

Continue moving screened material to north end of pier

NA

D
No Jersey barriers removed this date

Project:  NWS Earle DMM Screening Phase II

Rain

Continue demob activities starting on south end of pier
D

Total jersey barriers removed to date = 36 N/A

None

0



CTO 054-052

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19
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23

24

25

26

27

28

29

30
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32
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39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/19/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/19/2007

Contract Task Order: 054 CTO 054-052

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CAE01761 0 10 N/A Called Off Rent

Ingersoll-Rand Wheel Loader S/N 121033 8 0 N/A Demob Activities

Caterpillar 938G II, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities

Caterpillar 324D Excavator 0LAB00340 5 3 N/A Demob Activities

Lay-Mor Street Sweeper 31632 3 5 N/A Demob Activities

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

79 60 0.0

NUMBER HRS
1 8
1 8
1 8
3 24
4 32
1 8
3 24

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 112.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 8,684.0

Total  work hours
start of construction 8,796.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

10/18/07

  

 

Screening activites completed on 10-12-07

Field Engineer

UXO Techs

CTO 054-051CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

October 18, 2007

Site Manager

 
 

Partly Cloudy

Operating Engineers
UXO SO/QC

SUXOS

Partly Cloudy

The following work was accomplished:   
Continue moving screened material to north end of pier
Continue demob activities starting on south end of pier TtEC

TtEC
TtEC1 loader and 1 excavator removed from site

Loaded and removed 18 jersey barriers from Trestle 2
Total jersey barriers removed to date = 36

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/18/2007 CTO 054-051 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 60 Max Temp 79 Partly Cloudy

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

Total jersey barriers removed to date = 36 N/A
N/A

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue moving screened material to north end of pier Work Plan
Work PlanContinue demob activities starting on south end of pier

Loaded and removed 18 jersey barriers from Trestle 2 Work Plan

0
1 loader and 1 excavator removed from site

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-051 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5 N/A         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

1 loader and 1 excavator removed from site

0

IDENTIFICATION OF
FIELD INSPECTION

Continue moving screened material to north end of pier

Continue demob activities starting on south end of pier

 

Total jersey barriers removed to date = 36

Loaded and removed 18 jersey barriers from Trestle 2

Construction Quality Control Report



Tetra Tech NUS, Inc 10/18/2007 CTO 054-051
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
60 79

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Continue demob activities starting on south end of pier
D

Total jersey barriers removed to date = 36 N/A

None

0

Project:  NWS Earle DMM Screening Phase II

Partly Cloudy

D

REMARKS :

1 loader and 1 excavator removed from site

Continue moving screened material to north end of pier

NA

D
Loaded and removed 18 jersey barriers from Trestle 2

ACCIDENTS OR BREACH OF PROCEDURES :

D

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Smith, Cates, Clement

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-051

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/18/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/18/2007

Contract Task Order: 054 CTO 054-051

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CAE01761 0 10 N/A Called Off Rent

Ingersoll-Rand Wheel Loader S/N 121033 8 0 N/A Demob Activities

Caterpillar 938G II, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities

Caterpillar 324D Excavator 0LAB00340 5 3 N/A Demob Activities

Lay-Mor Street Sweeper 31632 3 5 N/A Demob Activities

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

73 54 0.0

NUMBER HRS
1 8
1 8
1 8
4 32
4 32
1 8
3 24

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 120.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 8,564.0

Total  work hours
start of construction 8,684.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

10/17/07

  

 

Screening activites completed on 10-12-07

Field Engineer

UXO Techs

CTO 054-050CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

October 17, 2007

Site Manager

 
 

Partly Cloudy

Operating Engineers
UXO SO/QC

SUXOS

Partly Cloudy

The following work was accomplished:   
Continue moving screened material to north end of pier
Continue demob activities starting on south end of pier TtEC

TtEC
TtEC

Loaded and removed 18 jersey barriers from Trestle 2

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/17/2007 CTO 054-050 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 54 Max Temp 73 Partly Cloudy

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue moving screened material to north end of pier Work Plan
Work PlanContinue demob activities starting on south end of pier

Loaded and removed 18 jersey barriers from Trestle 2 Work Plan

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-050 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue moving screened material to north end of pier

Continue demob activities starting on south end of pier

 

0

Loaded and removed 18 jersey barriers from Trestle 2

Construction Quality Control Report



Tetra Tech NUS, Inc 10/17/2007 CTO 054-050
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
54 73

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Continue demob activities starting on south end of pier
D

0

None

0

Project:  NWS Earle DMM Screening Phase II

Partly Cloudy

D

REMARKS :

0

Continue moving screened material to north end of pier

NA

D
Loaded and removed 18 jersey barriers from Trestle 2

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Smith, Cates, Clement, Baranowski

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Operator Baranowski laid off due to lack of work



CTO 054-050

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/17/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/17/2007

Contract Task Order: 054 CTO 054-050

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 0 10 N/A Called Off Rent

Ingersoll-Rand Wheel Loader S/N 121035 0 0 N/A Called Off Rent

Caterpillar 10-14T Excavator S/N CAE01761 0 10 N/A Called Off Rent

Ingersoll-Rand Wheel Loader S/N 121033 8 0 N/A Demob Activities

Caterpillar 938G II, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities

Caterpillar 324D Excavator 0LAB00340 8 0 N/A Demob Activities

Lay-Mor Street Sweeper 31632 8 0 N/A Demob Activities

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

66 53 0.0

NUMBER HRS
1 10
1 10
1 10
4 40
4 40
1 10
3 30

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 150.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 8,414.0

Total  work hours
start of construction 8,564.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

Continue demob activities starting on south end of pier TtEC

TtEC
TtEC

Clear/Sunny

The following work was accomplished:   
Continue moving screened material to north end of pier

October 16, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-049CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

10/16/07

  

 

Screening activites completed on 10-12-07

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/16/2007 CTO 054-049 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 53 Max Temp 66 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue moving screened material to north end of pier Work Plan
Work PlanContinue demob activities starting on south end of pier

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-049 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

Continue demob activities starting on south end of pier

 

IDENTIFICATION OF
FIELD INSPECTION

Continue moving screened material to north end of pier

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/16/2007 CTO 054-049
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
53 66

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

UXO Techs Dummitt, Alder, and Soha no longer on site.

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Smith, Cates, Clement, Baranowski

0

D

REMARKS :

0

Continue moving screened material to north end of pier

NA

D
0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

Continue demob activities starting on south end of pier

0

None

0



CTO 054-049

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/16/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/16/2007

Contract Task Order: 054 CTO 054-049

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 10 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 0 10 N/A Called Off Rent

Ingersoll-Rand Wheel Loader S/N 121035 10 0 N/A Demob Activities

Caterpillar 10-14T Excavator S/N CAE01761 0 10 N/A Called Off Rent

Ingersoll-Rand Wheel Loader S/N 121033 10 0 N/A Demob Activities

Caterpillar 938G II, Medium Wheel Loader 05M0480 10 0 N/A Demob Activities

Caterpillar 324D Excavator 0LAB00340 5 5 N/A Demob Activities

Lay-Mor Street Sweeper 31632 2 8 N/A Demob Activities

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

68 44 0.0

NUMBER HRS
1 10
1 10
1 10
4 40
4 40
1 10
3 30

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 150.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 8,264.0

Total  work hours
start of construction 8,414.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

10/15/07

  

 

Screening activites completed on 10-12-07

Field Engineer

UXO Techs

CTO 054-048CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

October 15, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Clear

The following work was accomplished:   
Begin moving screened material to north end of pier
Begin demob activities starting on south end of pier TtEC

TtEC
TtEC

Change workshift to begin working 10 hour days

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/15/2007 CTO 054-048 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 44 Max Temp 68 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Begin moving screened material to north end of pier Work Plan
Work PlanBegin demob activities starting on south end of pier

Change workshift to begin working 10 hour days Work Plan

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-048 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Begin moving screened material to north end of pier

Begin demob activities starting on south end of pier

 

0

Change workshift to begin working 10 hour days

Construction Quality Control Report



Tetra Tech NUS, Inc 10/15/2007 CTO 054-048
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
44 68

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Begin demob activities starting on south end of pier
D

0

None

0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

D

REMARKS :

0

Begin moving screened material to north end of pier

NA

D
Change workshift to begin working 10 hour days

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Smith, Cates, Clement, Baranowski

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

UXO Techs Dummitt, Alder, and Soha no longer on site.



CTO 054-048

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Caterpillar 324D Excavator 0LAB00340 Foley Rents

2 Lay-Mor Street Sweeper 31632 Foley Rents

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/15/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/15/2007

Contract Task Order: 054 CTO 054-048

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 10 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 4 6 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 10 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 4 6 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 10 0 N/A DMM Screening

Caterpillar 938G II, Medium Wheel Loader 05M0480 8 2 N/A Demob Activities

Caterpillar 324D Excavator 0LAB00340 2 8 N/A Demob Activities

Lay-Mor Street Sweeper 31632 2 8 N/A Demob Activities

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

61 46 0.0

NUMBER HRS
1 9
1 10
1 11
4 44
4 44
1 11
6 66

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 195.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 8,069.0

Total  work hours
start of construction 8,264.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5
 

10/12/07

  

 

Field Engineer

UXO Techs

CTO 054-047CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

October 12, 2007

Site Manager

 
 

Cloudy

Operating Engineers
UXO SO/QC

SUXOS

Rain

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
Completed DMM Screening activities at 1500 hours TtEC

TtEC
TtEC

 

 

Subs:

 
 

 

 
 

Approximately 125 CY screened this date (quantity estimated due to bad weather conditions)

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/12/2007 CTO 054-047 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 46 Max Temp 61 Cloudy

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
Work PlanCompleted DMM Screening activities at 1500 hours

0

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-047 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

Completed DMM Screening activities at 1500 hours

 

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/12/2007 CTO 054-047
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
46 61

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Completed DMM Screening activities at 1500 hours

0

None

0

See Weekly Health and Safety Report

Project:  NWS Earle DMM Screening Phase II

Cloudy

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
0

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-047

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Medium Wheel Loader 05M0480 Foley Rents

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/12/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/12/2007

Contract Task Order: 054 CTO 054-047

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Caterpillar 938G II, Medium Wheel Loader 05M0480 0 0 N/A Demob Activities

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

68 53 0.5

NUMBER HRS
1 11
1 10
1 11
4 35
4 38
1 11
6 57

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 173.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 7,896.0

Total  work hours
start of construction 8,069.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8620 CY

DMM finds this date = 0

Total to date = 5
 

Approximately 125 CY screened this date (quantity estimated due to bad weather conditions)

Laborers

TtNUS

Subs:

 
 

 

 
  

 

One loader down and other not operating properly due to clogged fuel filters TtEC

TtEC
TtEC

Fuel filters replaced around noon
Work activities stopped early due to bad weather conditions

Rain

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

October 11, 2007

Site Manager

 
 

Rain

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-046CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

10/11/07

  

 

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/11/2007 CTO 054-046 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 53 Max Temp 68 Rain

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
N/AOne loader down and other not operating properly due to clogged fuel filters

Fuel filters replaced around noon N/A

0
0
Work activities stopped early due to bad weather conditions Work Plan

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-046 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

Work activities stopped early due to bad weather conditions

Fuel filters replaced around noon

One loader down and other not operating properly due to clogged fuel filters

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/11/2007 CTO 054-046
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
53 68

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

0

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
Fuel filters replaced around noon

Project:  NWS Earle DMM Screening Phase II

Rain

One loader down and other not operating properly due to clogged fuel 
D

Work activities stopped early due to bad weather conditions D

None

0



CTO 054-046

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/11/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/11/2007

Contract Task Order: 054 CTO 054-046

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 9.5 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 9.5 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 9.5 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 9.5 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 4 5.5 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

74 60 0.0

NUMBER HRS
1 11
1 10
1 11
4 44
4 44
1 11
6 66

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 197.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 7,699.0

Total  work hours
start of construction 7,896.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8495 CY

DMM finds this date = 0

Total to date = 5
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

Calculations performed to determine density of screened material TtEC

TtEC
TtECUpon stockpiling of material on north end, gangway will remain in place

Calculations performed to determine soil pile size to not exceed pier loads
Dimensions of soil pile determined to be approx. 1000' x 28' x 2'

Cloudy/Light Rain

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

October 10, 2007

Site Manager

 
 

Cloudy

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-045CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

10/10/07

  

 

Approximately 231 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/10/2007 CTO 054-045 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 60 Max Temp 74 Cloudy

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
N/ACalculations performed to determine density of screened material

Calculations performed to determine soil pile size to not exceed pier loads N/A

0
Upon stockpiling of material on north end, gangway will remain in place
Dimensions of soil pile determined to be approx. 1000' x 28' x 2' N/A

N/A

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-045 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5 N/A         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

Dimensions of soil pile determined to be approx. 1000' x 28' x 2'

Calculations performed to determine soil pile size to not exceed pier loads

Calculations performed to determine density of screened material

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

Upon stockpiling of material on north end, gangway will remain in place

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/10/2007 CTO 054-045
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
60 74

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

N/A

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

0

D

REMARKS :

Upon stockpiling of material on north end, gangway will remain in place

Continue DMM screening activities on Trestle 2

NA

N/A
Calculations performed to determine soil pile size to not exceed pier loads

Project:  NWS Earle DMM Screening Phase II

Cloudy

Calculations performed to determine density of screened material
N/A

Dimensions of soil pile determined to be approx. 1000' x 28' x 2' N/A

None

0



CTO 054-045

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/10/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/10/2007

Contract Task Order: 054 CTO 054-045

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

76 58 0.0

NUMBER HRS
1 11
1 10
1 11
4 44
4 44
1 11
6 66

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 197.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 7,502.0

Total  work hours
start of construction 7,699.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8264 CY

DMM finds this date = 0

Total to date = 5
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

TtEC

TtEC
TtEC

Cloudy

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

October 9, 2007

Site Manager

 
 

Cloudy

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-044CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

10/9/07

  

 

Approximately 201 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/9/2007 CTO 054-044 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 58 Max Temp 76 Cloudy

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
0

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-044 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/9/2007 CTO 054-044
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
58 76

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

0

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

0

Project:  NWS Earle DMM Screening Phase II

Cloudy

0

0

None

0



CTO 054-044

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/9/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/9/2007

Contract Task Order: 054 CTO 054-044

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

88 66 0.0

NUMBER HRS
1 11
1 10
1 11
4 44
4 44
1 11
6 66

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 197.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 7,305.0

Total  work hours
start of construction 7,502.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 8063 CY

DMM finds this date = 0

Total to date = 5
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

TtEC

TtEC
TtEC

Partly Cloudy

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

October 8, 2007

Site Manager

 
 

Partly Cloudy

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-043CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

10/8/07

  

 

Approximately 190 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/8/2007 CTO 054-043 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 66 Max Temp 88 Partly Cloudy

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
0

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-043 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/8/2007 CTO 054-043
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
66 88

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

0

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

0

Project:  NWS Earle DMM Screening Phase II

Partly Cloudy

0

0

None

0



CTO 054-043

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/8/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/8/2007

Contract Task Order: 054 CTO 054-043

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

78 65 0.0

NUMBER HRS
1 7
1 10
1 11
4 44
4 44
1 11
6 66

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 193.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 7,112.0

Total  work hours
start of construction 7,305.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 7873CY

DMM finds this date = 0

Total to date = 5
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

Navy EOD picked up all recovered DMM on 10-4-07 TtEC

TtEC
TtEC

Partly Cloudy

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

October 5, 2007

Site Manager

 
 

Partly Cloudy

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-042CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

10/5/07

  

 

Approximately 183 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/5/2007 CTO 054-042 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 65 Max Temp 78 Partly Cloudy

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
Work PlanNavy EOD picked up all recovered DMM on 10-4-07

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-042 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

Navy EOD picked up all recovered DMM on 10-4-07

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/5/2007 CTO 054-042
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
65 78

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.
See Weekly Health and Safety Report

Carl Tippmann (Program Manager) on-site to observe work activities

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

0

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
0

Project:  NWS Earle DMM Screening Phase II

Partly Cloudy

Navy EOD picked up all recovered DMM on 10-4-07

0

None

0



CTO 054-042

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/5/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/5/2007

Contract Task Order: 054 CTO 054-042

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

83 66 0.0

NUMBER HRS
1 11
1 10
1 11
4 44
4 44
1 11
6 66

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 197.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 6,915.0

Total  work hours
start of construction 7,112.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 7690 CY

DMM finds this date = 1

Total to date = 5
 

10/4/07

  

 

Approximately 152 CY screened this date

Field Engineer

UXO Techs

CTO 054-041CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

October 4, 2007

Site Manager

 
 

Partly Cloudy

Operating Engineers
UXO SO/QC

SUXOS

Overcast

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
DMM found this date - 40 mm cartridge case, Mark and Mod indeterminable TtEC

TtEC
TtEC

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/4/2007 CTO 054-041 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 66 Max Temp 83 Partly Cloudy

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
Work PlanDMM found this date - 40 mm cartridge case, Mark and Mod indeterminable

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-041 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

DMM found this date - 40 mm cartridge case, Mark and Mod indeterminable

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/4/2007 CTO 054-041
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
66 83

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

0

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
0

Project:  NWS Earle DMM Screening Phase II

Partly Cloudy

DMM found this date - 40 mm cartridge case, Mark and Mod 

0

None

0



CTO 054-041

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/4/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/4/2007

Contract Task Order: 054 CTO 054-041

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

79 66 0.0

NUMBER HRS
1 11
1 10
1 11
4 44
4 44
1 11
6 66

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 197.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 6,718.0

Total  work hours
start of construction 6,915.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 7538 CY

DMM finds this date = 1

Total to date = 4
 

10/3/07

  

 

Approximately 220 CY screened this date

Field Engineer

UXO Techs

CTO 054-040CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

October 3, 2007

Site Manager

 
 

Overcast/Foggy

Operating Engineers
UXO SO/QC

SUXOS

Overcast/Foggy

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
DMM found this date - Mark 2 Mod 1 40mm casing with lightly impinged primer TtEC

TtEC
TtEC

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/3/2007 CTO 054-040 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 66 Max Temp 79 Overcast/Foggy

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
Work PlanDMM found this date - Mark 2 Mod 1 40mm casing with lightly impinged primer

0

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-040 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

DMM found this date - Mark 2 Mod 1 40mm casing with lightly impinged primer

 

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/3/2007 CTO 054-040
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
66 79

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

DMM found this date - Mark 2 Mod 1 40mm casing with lightly impinged 

0

None

0

Project:  NWS Earle DMM Screening Phase II

Overcast/Foggy

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
0

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-040

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/3/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/3/2007

Contract Task Order: 054 CTO 054-040

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

73 53 0.0

NUMBER HRS
1 11
1 11
1 11
4 44
4 44
1 11
6 66

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 198.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 6,520.0

Total  work hours
start of construction 6,718.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 7318 CY

DMM finds this date = 0

Total to date = 3
 

10/2/07

  

 

Approximately 150 CY screened this date

Field Engineer

UXO Techs

CTO 054-039CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

October 2, 2007

Site Manager

 
 

Overcast

Operating Engineers
UXO SO/QC

SUXOS

Overcast

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
Flat tire on North end. Spare put on and damaged taken offsite for repair TtEC

TtEC
TtEC

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/2/2007 CTO 054-039 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 53 Max Temp 73 Overcast

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
N/AFlat tire on North end. Spare put on and damaged taken offsite for repair

0

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-039 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

Flat tire on North end. Spare put on and damaged taken offsite for repair

 

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/2/2007 CTO 054-039
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
53 73

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Flat tire on North end. Spare put on and damaged taken offsite for repair

0

None

0

Project:  NWS Earle DMM Screening Phase II

Overcast

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
0

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-039

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/2/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/2/2007

Contract Task Order: 054 CTO 054-039

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

69 54 0.0

NUMBER HRS
1 11
1 8
1 11
4 41
4 44
1 11
6 66

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 192.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 6,328.0

Total  work hours
start of construction 6,520.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 7168 CY

DMM finds this date = 0

Total to date = 3
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

Screened material removed from Trestle 2 over weekend by WMI TtEC

TtEC
TtEC

Cutting edge replaced on loader on North End

Clear/Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

October 1, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-038CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

10/1/07

  

 

Approximately 117 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 10/1/2007 CTO 054-038 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 54 Max Temp 69 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
N/AScreened material removed from Trestle 2 over weekend by WMI

Cutting edge replaced on loader on North End N/A

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-038 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

Cutting edge replaced on loader on North End

Screened material removed from Trestle 2 over weekend by WMI

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 10/1/2007 CTO 054-038
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
54 69

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

0

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

N/A
Cutting edge replaced on loader on North End

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

Screened material removed from Trestle 2 over weekend by WMI
N/A

0

None

0



CTO 054-038

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 10/1/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 10/1/2007

Contract Task Order: 054 CTO 054-038

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

77 62 0.0

NUMBER HRS
1 0
1 2
1 12
4 42
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 188.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 6,140.0

Total  work hours
start of construction 6,328.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 7051 CY

DMM finds this date = 0

Total to date = 3
 

9/28/07

  

 

Approximately 243 CY screened this date

Field Engineer

UXO Techs

CTO 054-037CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

September 28, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Clear/Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
Operations on North End stopped due to cutting edge failure on loader TtEC

TtEC
TtEC

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/28/2007 CTO 054-037 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 62 Max Temp 77 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
Work PlanOperations on North End stopped due to cutting edge failure on loader

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-037 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

Operations on North End stopped due to cutting edge failure on loader

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/28/2007 CTO 054-037
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
62 77

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.
See Weekly Health and Safety Report

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

0

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

Operations on North End stopped due to cutting edge failure on loader

0

None

0



CTO 054-037

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/28/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/28/2007

Contract Task Order: 054 CTO 054-037

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 9 3 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 9 3 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

82 66 0.0

NUMBER HRS
1 0
1 11
1 12
4 45
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 200.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 5,940.0

Total  work hours
start of construction 6,140.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 6808 CY

DMM finds this date = 0

Total to date = 3
 

9/27/07

  

 

Approximately 237 CY screened this date

Field Engineer

UXO Techs

CTO 054-036CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

September 27, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Clear/Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

TtEC

TtEC
TtEC

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/27/2007 CTO 054-036 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 66 Max Temp 82 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
0

0

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-036 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

 

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/27/2007 CTO 054-036
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
66 82

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

0

0

None

0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

0

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-036

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/27/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/27/2007

Contract Task Order: 054 CTO 054-036

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

90 64 0.0

NUMBER HRS
1 8.5
1 12
1 12
4 48
4 44
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 208.5

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 5,731.5

Total  work hours
start of construction 5,940.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 6571 CY

DMM finds this date = 0

Total to date = 3
 

9/26/07

  

 

Approximately 419 CY screened this date

Field Engineer

UXO Techs

CTO 054-035CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

September 26, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Clear/Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
Two barges screened this date. Approx. 222 CY of daily total from barges TtEC

TtEC
TtEC

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/26/2007 CTO 054-035 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 64 Max Temp 90 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
Work PlanTwo barges screened this date. Approx. 222 CY of daily total from barges

0

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-035 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

Two barges screened this date. Approx. 222 CY of daily total from barges

 

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/26/2007 CTO 054-035
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
64 90

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Two barges screened this date. Approx. 222 CY of daily total from barges

0

None

0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
0

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-035

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/26/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/26/2007

Contract Task Order: 054 CTO 054-035

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

84 57 0.0

NUMBER HRS
1 12
1 12
1 12
4 48
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 216.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 5,515.5

Total  work hours
start of construction 5,731.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 6152 CY

DMM finds this date = 0

Total to date = 3
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

NOSSA personnel onsite to perform audit of activities TtEC

TtEC
TtEC

Clear/Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

September 25, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-034CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

9/25/07

  

 

Approximately 181 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/25/2007 CTO 054-034 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 57 Max Temp 84 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
N/ANOSSA personnel onsite to perform audit of activities

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-034 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

NOSSA personnel onsite to perform audit of activities

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/25/2007 CTO 054-034
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
57 84

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

NOSSA personnel Douglas Murray and Sherry McCahill.

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

0

D

REMARKS :

0

Kirk Stevens and Skee Fassbender accompanied audit inspectors

Continue DMM screening activities on Trestle 2

NA

N/A
0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

NOSSA personnel onsite to perform audit of activities

0

None

0



CTO 054-034

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/25/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/25/2007

Contract Task Order: 054 CTO 054-034

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

75 52 0.0

NUMBER HRS
1 12
1 11
1 12
4 48
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 215.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 5,300.5

Total  work hours
start of construction 5,515.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 5971 CY

DMM finds this date = 0

Total to date = 3
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

EOD picked up depth charge pistol found on 9-21-07 TtEC

TtEC
TtEC

Clear/Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

September 24, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-033CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

9/24/07

  

 

Approximately 176 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/24/2007 CTO 054-033 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 52 Max Temp 75 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
N/AEOD picked up depth charge pistol found on 9-21-07

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-033 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

EOD picked up depth charge pistol found on 9-21-07

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/24/2007 CTO 054-033
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
52 75

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

New Operator Baranowski started this date

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

0

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

N/A
0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

EOD picked up depth charge pistol found on 9-21-07

0

None

0



CTO 054-033

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/24/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/24/2007

Contract Task Order: 054 CTO 054-033

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

81 57 0.0

NUMBER HRS
1 8
1 12
1 12
3 36
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 200.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 5,100.5

Total  work hours
start of construction 5,300.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 5795 CY

DMM finds this date = 1

Total to date = 3
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

EOD picked up 20 mm cart. case found on 9-14-07 TtEC

TtEC
TtEC

DMM found this date - Mark 6 Mod 2 Depth Charge Pistol

Clear/Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

September 21, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-032CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

9/21/07

  

 

Approximately 276 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/21/2007 CTO 054-032 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 57 Max Temp 81 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
N/AEOD picked up 20 mm cart. case found on 9-14-07

DMM found this date - Mark 6 Mod 2 Depth Charge Pistol Work Plan

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-032 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

DMM found this date - Mark 6 Mod 2 Depth Charge Pistol

EOD picked up 20 mm cart. case found on 9-14-07

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/21/2007 CTO 054-032
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
57 81

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.
See Weekly Health and Safety Report for this date

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces , Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement

0

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

N/A
DMM found this date - Mark 6 Mod 2 Depth Charge Pistol

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

EOD picked up 20 mm cart. case found on 9-14-07
D

0

None

0



CTO 054-032

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16
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38
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Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/21/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/21/2007

Contract Task Order: 054 CTO 054-032

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

77 51 0.0

NUMBER HRS
1 12
1 12
1 12
3 36
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 204.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 4,896.5

Total  work hours
start of construction 5,100.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 5519 CY

DMM finds this date = 0

Total to date = 2
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

TtEC

TtEC
TtEC

Clear/Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

September 20, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-031CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

9/20/07

  

 

Approximately 262 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/20/2007 CTO 054-031 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 51 Max Temp 77 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
0

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-031 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/20/2007 CTO 054-031
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
51 77

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces , Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement

0

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

0

0

None

0



CTO 054-031

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/20/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/20/2007

Contract Task Order: 054 CTO 054-031

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

70 50 0.0

NUMBER HRS
1 12
1 9
1 12
3 36
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 201.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 4,695.5

Total  work hours
start of construction 4,896.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 5257 CY

DMM finds this date = 0

Total to date = 2
 

9/19/07

  

 

Approximately 250 CY screened this date

Field Engineer

UXO Techs

CTO 054-030CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

September 19, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Clear/Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
TTEC PESM and UXO Safety Manager onsite to finalize pre-NOOSA audit TtEC

TtEC
TtEC

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/19/2007 CTO 054-030 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 50 Max Temp 70 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
N/ATTEC PESM and UXO Safety Manager onsite to finalize pre-NOOSA audit

0

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-030 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

TTEC PESM and UXO Safety Manager onsite to finalize pre-NOOSA audit

 

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/19/2007 CTO 054-030
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
50 70

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

TTEC PESM and UXO Safety Manager onsite to finalize pre-NOOSA audit

0

None

0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

N/A
0

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces , Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-030

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/19/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/19/2007

Contract Task Order: 054 CTO 054-030

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

66 50 0.0

NUMBER HRS
1 12
1 11
1 12
3 36
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 203.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 4,492.5

Total  work hours
start of construction 4,695.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 5007 CY

DMM finds this date = 0

Total to date = 2
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

TtEC

TtEC
TtEC

Clear/Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

September 18, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-029CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

9/18/07

  

 

Approximately 235 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/18/2007 CTO 054-029 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 50 Max Temp 66 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
0

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-029 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/18/2007 CTO 054-029
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
50 66

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Operator Abbruzzese out this date. Abbruzzese laid off for excessive absenteeism

Good
 

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces , Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement

0

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

0

0

None

0



CTO 054-029

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/18/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/18/2007

Contract Task Order: 054 CTO 054-029

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

66 46 0.0

NUMBER HRS
1 12
1 12
1 12
4 48
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 216.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 4,276.5

Total  work hours
start of construction 4,492.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 4772 CY

DMM finds this date = 0

Total to date = 2
 

9/17/07

  

 

Approximately 283 CY screened this date

Field Engineer

UXO Techs

CTO 054-028CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

September 17, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Clear/Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
Sreened material removed from Trestle 2 over weekend TtEC

TtEC
TtEC

Additional unscreened material place on Trestle 2 over weekend

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/17/2007 CTO 054-028 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 46 Max Temp 66 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
N/ASreened material removed from Trestle 2 over weekend

Additional unscreened material place on Trestle 2 over weekend N/A

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-028 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

Sreened material removed from Trestle 2 over weekend

 

0

Additional unscreened material place on Trestle 2 over weekend

Construction Quality Control Report



Tetra Tech NUS, Inc 9/17/2007 CTO 054-028
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
46 66

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Sreened material removed from Trestle 2 over weekend
N/A

0

None

0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

N/A
Additional unscreened material place on Trestle 2 over weekend

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Kosces , Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha, Clement

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-028

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/17/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/17/2007

Contract Task Order: 054 CTO 054-028

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

75 59 0.0

NUMBER HRS
1 8
1 12
1 12
3 36
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 200.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 4,076.5

Total  work hours
start of construction 4,276.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 4489 CY

DMM finds this date = 1

Total to date = 2
 

9/14/07

  

 

Approximately 316 CY screened this date

Field Engineer

UXO Techs

CTO 054-027CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

September 14, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Clear/Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
Cartridge case found this date TtEC

TtEC
TtEC

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/14/2007 CTO 054-027 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 59 Max Temp 75 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
Work PlanCartridge case found this date

0

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-027 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

Cartridge case found this date

 

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/14/2007 CTO 054-027
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
59 75

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Cartridge case found this date

0

None

0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
0

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Green, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha, Clement

0

Good
 

Ford Pick-up involved in 9-13-07 incident was replaced with smaller vehicle, Dodge Ram 1500

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Operator Kosces out this date



CTO 054-027

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Dodge Ram 1500 Quad Cab N/A Enterprise

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Replacement for Ford Pick-up

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/14/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/14/2007

Contract Task Order: 054 CTO 054-027

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

72 52 0.0

NUMBER HRS
1 10
1 10
1 12
4 36
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 200.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 3,876.5

Total  work hours
start of construction 4,076.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 4173 CY

DMM finds this date = 0

Total to date = 1
 

9/13/07

  

 

Approximately 265 CY screened this date

Field Engineer

UXO Techs

CTO 054-026CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

September 13, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Clear/Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

TtEC

TtEC
TtEC

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/13/2007 CTO 054-026 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 52 Max Temp 72 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
0

0

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-026 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

 

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/13/2007 CTO 054-026
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
52 72

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

main pier from Trestle 2. No damage to guardrail. See Incident Report 002 for more information.

0

0

Damage to passenger side rear quarter panel on Ford pick-up due to contact with guardrail corner while turning onto 

0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

0

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Alder, Dummitt, Smith, Cates, Soha, Clement

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Operator Abbruzzese out this date



CTO 054-026

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/13/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/13/2007

Contract Task Order: 054 CTO 054-026

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

75 59 0.0

NUMBER HRS
1 12
1 10.5
1 12
4 48
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 214.5

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 3,662.0

Total  work hours
start of construction 3,876.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 3908 CY

DMM finds this date = 0

Total to date = 1
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

Flat tire on loader, spare put on and damaged taken offsite for repair TtEC

TtEC
TtEC

Clear/Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

September 12, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-025CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

9/12/07

  

 

Approximately 255 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/12/2007 CTO 054-025 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 59 Max Temp 75 Clear/Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
N/AFlat tire on loader, spare put on and damaged taken offsite for repair

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-025 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

Flat tire on loader, spare put on and damaged taken offsite for repair

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/12/2007 CTO 054-025
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
59 75

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

0

0

Good
 

None
ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha, Clement

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

Flat tire on loader, spare put on and damaged taken offsite for repair

0



CTO 054-025

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/12/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/12/2007

Contract Task Order: 054 CTO 054-025

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

81 68 0.2

NUMBER HRS
1 12
1 10
1 12
4 42
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 208.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 3,454.0

Total  work hours
start of construction 3,662.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 3653 CY

DMM finds this date = 0

Total to date = 1
 

9/11/07

  

 

Approximately 217 CY screened this date

Field Engineer

UXO Techs

CTO 054-024CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

September 11, 2007

Site Manager

 
 

Overcast/Rain

Operating Engineers
UXO SO/QC

SUXOS

Overcast/Rain

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
Screened material removed from Trestle by WMI after shift TtEC

TtEC
TtEC

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/11/2007 CTO 054-024 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 68 Max Temp 81 Overcast/Rain

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
N/AScreened material removed from Trestle by WMI after shift

0

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-024 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

Screened material removed from Trestle by WMI after shift

 

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/11/2007 CTO 054-024
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
68 81

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Screened material removed from Trestle by WMI after shift

0

Project:  NWS Earle DMM Screening Phase II

Overcast/Rain

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

N/A
0

None
ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha, Clement

0

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-024

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/11/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/11/2007

Contract Task Order: 054 CTO 054-024

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 9 3 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 9 3 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

81 73 0.0

NUMBER HRS
1 12
1 12
1 12
4 42
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 210.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 3,244.0

Total  work hours
start of construction 3,454.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 3436

DMM finds this date = 0

Total to date = 1
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

TtEC

TtEC
TtEC

Overcast

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

September 10, 2007

Site Manager

 
 

Overcast

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-023CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

9/10/07

  

 

Approximately 185 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/10/2007 CTO 054-023 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 73 Max Temp 81 Overcast

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
0

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-023 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/10/2007 CTO 054-023
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
73 81

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

0

0

Good
 

None
ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha, Clement

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

0

Project:  NWS Earle DMM Screening Phase II

Overcast

0

0



CTO 054-023

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/10/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/10/2007

Contract Task Order: 054 CTO 054-023

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

86 66 0.0

NUMBER HRS
1 0
1 12
1 12
4 42
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 198.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 3,046.0

Total  work hours
start of construction 3,244.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 3251 CY

DMM finds this date = 0

Total to date = 1
 

9/7/07

  

 

Approximately 249 CY screened this date

Field Engineer

UXO Techs

CTO 054-022CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

September 7, 2007

Site Manager

 
 

Sunny

Operating Engineers
UXO SO/QC

SUXOS

Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
Screened material removed from trestle by WMI after shift TtEC

TtEC
TtEC

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/7/2007 CTO 054-022 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 66 Max Temp 86 Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
N/AScreened material removed from trestle by WMI after shift

0

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-022 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

Screened material removed from trestle by WMI after shift

 

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/7/2007 CTO 054-022
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
66 86

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Screened material removed from trestle by WMI after shift

0

Project:  NWS Earle DMM Screening Phase II

Sunny

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

0

None
ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha, Clement

0

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.
See Weekly Health and Safety Report



CTO 054-022

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/7/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/7/2007

Contract Task Order: 054 CTO 054-022

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

80 61 0.0

NUMBER HRS
1 8
1 12
1 12
4 48
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 212.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 2,834.0

Total  work hours
start of construction 3,046.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 3002 CY

DMM finds this date = 0

Total to date = 1
 

9/6/07

  

 

Approximately 309 CY screened this date

Field Engineer

UXO Techs

CTO 054-021CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

September 6, 2007

Site Manager

 
 

Sunny

Operating Engineers
UXO SO/QC

SUXOS

Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

TtEC

TtEC
TtEC

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/6/2007 CTO 054-021 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 61 Max Temp 80 Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
0

0

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-021 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

 

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/6/2007 CTO 054-021
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
61 80

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

0

0

Project:  NWS Earle DMM Screening Phase II

Sunny

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

0

None
ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha, Clement

0

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-021

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/6/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/6/2007

Contract Task Order: 054 CTO 054-021

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

77 63 0.0

NUMBER HRS
1 12
1 9
1 12
4 48
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 213.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 2,621.0

Total  work hours
start of construction 2,834.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 2692 CY

DMM finds this date = 0

Total to date = 1
 

9/5/07

  

 

Approximately 310 CY screened this date

Field Engineer

UXO Techs

CTO 054-020CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

September 5, 2007

Site Manager

 
 

Sunny

Operating Engineers
UXO SO/QC

SUXOS

Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
Screened material removed from Testle by WMI after TTEC shift TtEC

TtEC
TtEC

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/5/2007 CTO 054-020 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 63 Max Temp 77 Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
N/AScreened material removed from Testle by WMI after TTEC shift

0

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-020 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

Screened material removed from Testle by WMI after TTEC shift

 

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/5/2007 CTO 054-020
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
63 77

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Screened material removed from Testle by WMI after TTEC shift

0

Project:  NWS Earle DMM Screening Phase II

Sunny

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

N/A
0

None
ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha, Clement

0

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-020

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/5/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/5/2007

Contract Task Order: 054 CTO 054-020

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

84 64 0.0

NUMBER HRS
1 12
1 12
1 12
4 48
4 48
1 12
6 72

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 216.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 2,405.0

Total  work hours
start of construction 2,621.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 2382 CY

DMM finds this date = 0

Total to date = 1
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

Flat tire on loader on South end of pier TtEC

TtEC
TtECUnknown item taken by Navy EOD for potential identification

Spare put on and damaged tire taken offsite for repair
Unknown item found during screening operations

Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

September 4, 2007

Site Manager

 
 

Sunny

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-019CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

9/4/07

  

 

Approximately 273 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 9/4/2007 CTO 054-019 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 64 Max Temp 84 Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
N/AFlat tire on loader on South end of pier

Spare put on and damaged tire taken offsite for repair N/A

0
Unknown item taken by Navy EOD for potential identification
Unknown item found during screening operations N/A

N/A

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-019 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5 N/A         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

Unknown item found during screening operations

Spare put on and damaged tire taken offsite for repair

Flat tire on loader on South end of pier

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

Unknown item taken by Navy EOD for potential identification

0

Construction Quality Control Report



Tetra Tech NUS, Inc 9/4/2007 CTO 054-019
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
64 84

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

New UXO tech Clement began this date

0

0

Good
 

None
ACCIDENTS OR BREACH OF PROCEDURES :

D

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha, Clement

D

REMARKS :

Unknown item taken by Navy EOD for potential identification

Continue DMM screening activities on Trestle 2

NA

D
Spare put on and damaged tire taken offsite for repair

Project:  NWS Earle DMM Screening Phase II

Sunny

Flat tire on loader on South end of pier
D

Unknown item found during screening operations D



CTO 054-019

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 9/4/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 9/4/2007

Contract Task Order: 054 CTO 054-019

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 11 1 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

81 64 0.0

NUMBER HRS
1 8
1 8
1 8
4 32
4 32
1 8
5 40

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 136.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 2,269.0

Total  work hours
start of construction 2,405.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 2109 CY

DMM finds this date = 0

Total to date = 1
 

8/31/07

  

 

Approximately 110 CY screened this date

Field Engineer

UXO Techs

CTO 054-018CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

August 31, 2007

Site Manager

 
 

Sunny

Operating Engineers
UXO SO/QC

SUXOS

Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
Flat tire on loader on South end of pier TtEC

TtEC
TtEC

Spare put on and damaged tire taken offsite for repair

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/31/2007 CTO 054-018 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 64 Max Temp 81 Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
N/AFlat tire on loader on South end of pier

Spare put on and damaged tire taken offsite for repair N/A

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-018 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

Flat tire on loader on South end of pier

 

0

Spare put on and damaged tire taken offsite for repair

Construction Quality Control Report



Tetra Tech NUS, Inc 8/31/2007 CTO 054-018
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
64 81

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Flat tire on loader on South end of pier
D

0

Project:  NWS Earle DMM Screening Phase II

Sunny

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
Spare put on and damaged tire taken offsite for repair

None
ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, McNamara, Massett, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha

0

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.
See weekly Health and Safety Report



CTO 054-018

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/31/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/31/2007

Contract Task Order: 054 CTO 054-018

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 8 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 8 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 6 2 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 8 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 8 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

84 62 0.0

NUMBER HRS
1 12
1 12
1 12
4 48
3 36
1 12
5 60

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 192.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 2,077.0

Total  work hours
start of construction 2,269.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 1999 CY

DMM finds this date = 0

Total to date = 1
 

8/30/07

  

 

Approximately 330 CY screened this date

Field Engineer

UXO Techs

CTO 054-017CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

August 30, 2007

Site Manager

 
 

Sunny

Operating Engineers
UXO SO/QC

SUXOS

Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
Flat tire on loader on South end of pier TtEC

TtEC
TtEC

Tire plugged and loader back in operation

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/30/2007 CTO 054-017 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 62 Max Temp 84 Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
N/AFlat tire on loader on South end of pier

Tire plugged and loader back in operation N/A

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-017 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

Flat tire on loader on South end of pier

 

0

Tire plugged and loader back in operation

Construction Quality Control Report



Tetra Tech NUS, Inc 8/30/2007 CTO 054-017
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
62 84

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Flat tire on loader on South end of pier
D

0

Project:  NWS Earle DMM Screening Phase II

Sunny

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
Tire plugged and loader back in operation

None
ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha

0

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Laborer McNamara out this date



CTO 054-017

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/30/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/30/2007

Contract Task Order: 054 CTO 054-017

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 7 5 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

81 63 0.0

NUMBER HRS
1 12
1 12
1 12
3 31.5
4 48
1 12
5 60

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 187.5

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 1,889.5

Total  work hours
start of construction 2,077.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 1669 CY

DMM finds this date = 1

Total to date = 1
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

TtEC

TtEC
TtEC

Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

August 29, 2007

Site Manager

 
 

Sunny

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-016CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

8/29/07

  

 

Approximately 272 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/29/2007 CTO 054-016 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 63 Max Temp 81 Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
0

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-016 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 8/29/2007 CTO 054-016
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
63 81

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Operator Forni out this date; Operator Kosces unable to work 12hr shift, left early

0

0

Good
 

None
ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, McNamara, Reardon, Cocchiola,
Abbruzzese, Alder, Dummitt, Smith, Cates, Soha

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

0

Project:  NWS Earle DMM Screening Phase II

Sunny

0

0



CTO 054-016

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Battery Charger for Golf Cart N/A Lincoln Service and Equip.

2 2" Trash Pump w/suction hose s/n 5671935 United Rentals

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/29/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/29/2007

Contract Task Order: 054 CTO 054-016

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

81 63 0.0

NUMBER HRS
1 12
1 12
1 12
4 48
4 44.5
1 12
5 60

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 200.5

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 1,689.0

Total  work hours
start of construction 1,889.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 1397 CY

DMM finds this date = 0

Total to date = 0
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

TtEC

TtEC
TtEC

Began working 12 hour day

Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

August 28, 2007

Site Manager

 
 

Sunny

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-015CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

8/28/07

  

 

Approximately 317 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/28/2007 CTO 054-015 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 63 Max Temp 81 Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
0

Began working 12 hour day N/A

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-015 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

Began working 12 hour day

0

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 8/28/2007 CTO 054-015
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
63 81

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

0

0

Good
 

None
ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, McNamara, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

Began working 12 hour day

Project:  NWS Earle DMM Screening Phase II

Sunny

0
N/A

0



CTO 054-015

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/28/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/28/2007

Contract Task Order: 054 CTO 054-015

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 12 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

79 66 0.0

NUMBER HRS
1 10
1 4
1 10
4 40
4 40
1 10
5 50

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 164.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 1,525.0

Total  work hours
start of construction 1,689.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 1080 CY

DMM finds this date = 0

Total to date = 0
 

8/27/07

  

 

Approximately 273 CY screened this date

Field Engineer

UXO Techs

CTO 054-014CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

August 27, 2007

Site Manager

 
 

Sunny

Operating Engineers
UXO SO/QC

SUXOS

Sunny

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
Screened material removed from Trestle 2 by WMI over weekend TtEC

TtEC
TtEC

Additional unscreened material placed on Trestle 2 by WMI over weekend

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/27/2007 CTO 054-014 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 66 Max Temp 79 Sunny

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
N/AScreened material removed from Trestle 2 by WMI over weekend

Additional unscreened material placed on Trestle 2 by WMI over weekend N/A

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-014 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

Screened material removed from Trestle 2 by WMI over weekend

 

0

Additional unscreened material placed on Trestle 2 by WMI over weekend

Construction Quality Control Report



Tetra Tech NUS, Inc 8/27/2007 CTO 054-014
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
66 79

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Screened material removed from Trestle 2 by WMI over weekend
D

0

Project:  NWS Earle DMM Screening Phase II

Sunny

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
Additional unscreened material placed on Trestle 2 by WMI over weekend

None
ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, McNamara, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha

0

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-014

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Misc. Safety Supplies N/A Airgas

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/27/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/27/2007

Contract Task Order: 054 CTO 054-014

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 10 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 10 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 10 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 10 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 10 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

84 63 0.0

NUMBER HRS
1 6
1 4
1 10
4 40
4 40
1 10
5 50

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 160.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 1,365.0

Total  work hours
start of construction 1,525.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 807 CY

DMM finds this date = 0

Total to date = 0
 

Laborers

TtNUS

Subs:

 
 

 

 
  

 

Installed 2nd rake onto excavator TtEC

TtEC
TtEC

NES Rentals onsite to repair cutting edge on loader

Parly Cloudy

The following work was accomplished:   
Continue DMM screening activities on Trestle 2

August 24, 2007

Site Manager

 
 

Partly Cloudy

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

UXO Techs

CTO 054-013CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

8/24/07

  

 

Approximately 267 CY screened this date

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/24/2007 CTO 054-013 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 63 Max Temp 84 Partly Cloudy

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

See Daily Quality Control Report for this date

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

Continue DMM screening activities on Trestle 2 Work Plan
N/AInstalled 2nd rake onto excavator

NES Rentals onsite to repair cutting edge on loader N/A

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-013 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

NES Rentals onsite to repair cutting edge on loader

Installed 2nd rake onto excavator

 

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 8/24/2007 CTO 054-013
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
63 84

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

PERSONNEL ON SITE :

None

General observations of the work activites listed above.
See weekly Health and Safety Report

0

0

Good
 

None
ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, McNamara, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
NES Rentals onsite to repair cutting edge on loader

Project:  NWS Earle DMM Screening Phase II

Partly Cloudy

Installed 2nd rake onto excavator
D

0



CTO 054-013

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/24/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/24/2007

Contract Task Order: 054 CTO 054-013

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 10 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 10 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 10 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 10 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 10 0 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

72 61 0.0

NUMBER HRS
1 10
1 10
1 10
4 36
4 40
1 10
5 50

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 166.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 1,199.0

Total  work hours
start of construction 1,365.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 540 CY

DMM finds this date = 0

Total to date = 0
 

8/23/07

  

 

Approximately 152 CY screened this date

Field Engineer

UXO Techs

CTO 054-012CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

August 23, 2007

Site Manager

 
 

Overcast

Operating Engineers
UXO SO/QC

SUXOS

Overcast

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
Removed 2nd rake from excavator off-site for preventive repairs TtEC

TtEC
TtEC

Carried 2nd rake off-site for preventive repairs
Picked up 2nd rake after repairs

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/23/2007 CTO 054-012 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 61 Max Temp 72 Overcast

FIELD INSPECTIONS PERFORMED:
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

Picked up 2nd rake after repairs N/A

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 
Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan
N/ARemoved 2nd rake from excavator off-site for preventive repairs

Carried 2nd rake off-site for preventive repairs N/A

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-012 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

Removed 2nd rake from excavator off-site for preventive repairs

 

Picked up 2nd rake after repairs

Carried 2nd rake off-site for preventive repairs

Construction Quality Control Report



Tetra Tech NUS, Inc 8/23/2007 CTO 054-012
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
61 72

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Removed 2nd rake from excavator off-site for preventive repairs
D

Picked up 2nd rake after repairs D

Project:  NWS Earle DMM Screening Phase II

Overcast

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
Carried 2nd rake off-site for preventive repairs

None
ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, McNamara, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha

0

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

UXO tech Sargenti left project and not returning



CTO 054-012

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Misc. Safety Supplies N/A Airgas

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/23/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/23/2007

Contract Task Order: 054 CTO 054-012

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 10 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 10 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 10 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 1 9 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 5 5 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

64 59 0.0

NUMBER HRS
1 10
1 10
1 10
4 40
4 40
1 10
5 50

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 170.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 1,029.0

Total  work hours
start of construction 1,199.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 388 CY

 
8/22/07

  

 

Approximately 185 CY screened this date

Field Engineer

UXO Techs

CTO 054-011CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

August 22, 2007

Site Manager

 
 

Overcast

Operating Engineers
UXO SO/QC

SUXOS

Overcast

The following work was accomplished:   
Continue DMM screening activities on Trestle 2
Installed repaired rake on excavator TtEC

TtEC
TtEC

 

 

Subs:

 
 

 

 
 

Laborers

TtNUS

Contractor / Superintendent                               Date

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/22/2007 CTO 054-011 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 59 Max Temp 64 Overcast

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 

Continue DMM screening activities on Trestle 2 Work Plan
N/AInstalled repaired rake on excavator

0

0
0

None

2. None
3. None

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

NAME

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-011 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities on Trestle 2

Installed repaired rake on excavator

 

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 8/22/2007 CTO 054-011
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
59 64

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:

Installed repaired rake on excavator

0

Project:  NWS Earle DMM Screening Phase II

Overcast

D

REMARKS :

0

Continue DMM screening activities on Trestle 2

NA

D
0

None
ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, McNamara, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha

0

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-011

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/22/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/22/2007

Contract Task Order: 054 CTO 054-011

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 10 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 10 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 10 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 5 5 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 5 5 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

61 57 0.3

NUMBER HRS
1 10
1 10
1 10
4 36
4 36
1 10
6 60

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 172.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 857.0

Total  work hours
start of construction 1,029.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 203 CY

 
Contractor / Superintendent Date

Field Engineer

UXO Techs

CTO 054-010CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

August 21, 2007

Site Manager

 
 

Rain

Operating Engineers
UXO SO/QC

SUXOS

Rain

The following work was accomplished:   
Continue DMM screening activities of dredge soils placed on Trestle 2
Removed rake from machine and repaired off site TtEC

TtEC
TtEC

08/21/07

 

Subs:

 
 

 

 

 
 
  

 

Approximately 71 CY screened this date

Laborers

TtNUS

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/21/2007 CTO 054-010 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 57 Max Temp 61 Rain

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 

Continue DMM screening activities of dredge soils placed on Trestle 2 Work Plan
N/ARemoved rake from machine and repaired off site

0

0
0

None

NAME

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

See Daily Quality Control Report for this date

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-010 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 Work Plan         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:              PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Continue DMM screening activities of dredge soils placed on Trestle 2

Removed rake from machine and repaired off site

 

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 8/21/2007 CTO 054-010
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
57 61

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         

Removed rake from machine and repaired off site

0

Project:  NWS Earle DMM Screening Phase II

Rain

D

REMARKS :

0

Continue DMM screening activities of dredge soils placed on Trestle 2

NA

D
0

None

_________________________

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, McNamara, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha, Sargenti

0

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.



CTO 054-010

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/21/2007

Comments

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/21/2007

Contract Task Order: 054 CTO 054-010

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 10 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 10 0 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 10 0 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 1 9 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 5 5 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

69 63 0.3

NUMBER HRS
1 10
1 9
1 12
4 40
4 40
1 12

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 123.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 734.0

Total  work hours
start of construction 857.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Total to date = 132 CY

 
Contractor / Superintendent Date

Approximately 132 CY screened this date

Laborers

 

 

 
 
  

 

Subs:

 
 

Began DMM screening activities of dredge soils placed on Trestle 2

08/20/07

 

UXO technicians arrived on-site for DMM screening activities TtEC

TtEC
TtEC

Overcast/Scattered showers

The following work was accomplished:   
Badged in 2 new operators for DMM screening activities

August 20, 2007

Site Manager

 
 

Overcast/Showers

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

CTO 054-09CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/20/2007 CTO 054-09 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 63 Max Temp 69 Overcast/Showers

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

None

NAME

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

Badged in 2 new operators for DMM screening activities N/A
N/AUXO technicians arrived on-site for DMM screening activities

Began DMM screening activities of dredge soils placed on Trestle 2 Work Plan 

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-09 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 N/A         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:          X    PREPARATORY          VERIFIED

3 Work Plan         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

Began DMM screening activities of dredge soils placed on Trestle 2

UXO technicians arrived on-site for DMM screening activities

 

IDENTIFICATION OF
FIELD INSPECTION

Badged in 2 new operators for DMM screening activities

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 8/20/2007 CTO 054-09
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
63 69

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         

PERSONNEL ON SITE :

None

General observations of the work activites listed above.
Ordnance conveyance drill

0

0

Good
 

None

_________________________

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, McNamara, Reardon, Cocchiola,
Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha, Sargenti

N/A

REMARKS :

0

Badged in 2 new operators for DMM screening activities

NA

N/A
Began DMM screening activities of dredge soils placed on Trestle 2

Project:  NWS Earle DMM Screening Phase II

Overcast/Showers

UXO technicians arrived on-site for DMM screening activities
D

0



CTO 054-09

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Wheel Excavator 03M0020 Foley Rents

2 Medium Wheel Loader 05M0549 Foley Rents

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Removed from Site

Sheet _1__  Of __1__

Removed from Site

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/20/2007

Comments

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/20/2007

Contract Task Order: 054 CTO 054-09

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Pick-up Truck 22602530 10 0 N/A Escorting/Material Support

Caterpillar 10-14T Excavator S/N CBA01373 7 3 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121035 6 4 N/A DMM Screening

Caterpillar 10-14T Excavator S/N CAE01761 4 6 N/A DMM Screening

Ingersoll-Rand Wheel Loader S/N 121033 4 6 N/A DMM Screening

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

84 66 0

NUMBER HRS
1 10
1 10
1 10
2 16.5
4 40
1 10

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 96.5

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 637.5

Total  work hours
start of construction 734.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

 
Contractor / Superintendent Date

Laborers

 

 

 
 
  

 

Subs:

 
 

Moved craft trailer to be outside Exclusion Zone
Misc. final prep activities for loading deck with soils 

08/17/07

 

Cut and installed 2"x3" boards on jersey barriers for height requirement TtEC

TtEC
TtEC

Overcast

The following work was accomplished:   
Received small excavator and loader to be used in screening

August 17, 2007

Site Manager

 
 

Overcast/Thunderstorms

Operating Engineers
UXO SO/QC

SUXOS

Field Engineer

CTO 054-08CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/17/2007 CTO 054-08 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 66 Max Temp 84 Overcast/Thunderstor

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

None

NAME

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

Received small excavator and loader to be used in screening N/A
N/ACut and installed 2"x3" boards on jersey barriers for height requirement

Moved craft trailer to be outside Exclusion Zone N/A

0
0
Misc. final prep activities for loading deck with soils N/A

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-08 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 N/A         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

Misc. final prep activities for loading deck with soils 

Moved craft trailer to be outside Exclusion Zone

Cut and installed 2"x3" boards on jersey barriers for height requirement

 

IDENTIFICATION OF
FIELD INSPECTION

Received small excavator and loader to be used in screening

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 8/17/2007 CTO 054-08
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
66 84

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

0

0

Good
 

None

_________________________

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, McNamara, Reardon, Cocchiola

D

REMARKS :

0

Received small excavator and loader to be used in screening

NA

D
Moved craft trailer to be outside Exclusion Zone

Project:  NWS Earle DMM Screening Phase II

Overcast/Thunderstorms

Cut and installed 2"x3" boards on jersey barriers for height requirement
D

Misc. final prep activities for loading deck with soils D



CTO 054-08

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Caterpillar 10-14T Excavator S/N CAE01761 NES Rentals

2 Ingersoll-Rand Wheel Loader S/N 121033 NES Rentals

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

1

Sheet _1__  Of __1__

1

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/17/2007

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/17/2007

Contract Task Order: 054 CTO 054-08

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Caterpillar 938G II, Medium Wheel Loader 0RTB02306 2 0 N/A Misc. support/Off rent

Caterpillar M322C Wheel Excavator 0BDK00223 4 0 N/A Misc. support/Off rent

Pick-up Truck 22602530 10 0 N/A Escorting/Material Support

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

86 73 0

NUMBER HRS
1 4
1 10
1 10
2 16
4 40
1 10
1 10

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 100.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 537.5

Total  work hours
start of construction 637.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

 
Contractor / Superintendent Date

Field Engineer

SUXOS

CTO 054-07CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

August 16, 2007

Site Manager

 
 

Cloudy

Operating Engineers
UXO SO/QC

Replacement Site Manager

Overcast

The following work was accomplished:   
Completed prepping of trestle deck for grout
Cut and installed 2"x3" boards on jersey barriers for height requirement TtEC

TtEC
TtECPlaced grout on trestle deck at repair ares

Received hay bales
Received small excavator and loader to be used in screening

08/16/07

 

Subs:

 
 

 

 

 
 
  

 

Laborers

TtEC

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/16/2007 CTO 054-07 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 73 Max Temp 86 Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

Received small excavator and loader to be used in screening N/A
N/A

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 

Completed prepping of trestle deck for grout N/A
N/ACut and installed 2"x3" boards on jersey barriers for height requirement

Received hay bales N/A

0
Placed grout on trestle deck at repair ares

None

NAME

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-07 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 N/A         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5 N/A         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

Placed grout on trestle deck at repair ares

0

IDENTIFICATION OF
FIELD INSPECTION

Completed prepping of trestle deck for grout

Cut and installed 2"x3" boards on jersey barriers for height requirement

 

Received small excavator and loader to be used in screening

Received hay bales

Construction Quality Control Report



Tetra Tech NUS, Inc 8/16/2007 CTO 054-07
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
73 86

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         

Cut and installed 2"x3" boards on jersey barriers for height requirement
D

Received small excavator and loader to be used in screening D

Project:  NWS Earle DMM Screening Phase II

Cloudy

D

REMARKS :

Placed grout on trestle deck at repair ares

Completed prepping of trestle deck for grout

NA

D
Received hay bales

None

_________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Sullivan, Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, McNamara, Reardon, Cocchiola

0

0

Good
 

PERSONNEL ON SITE :

None

General observations of the work activites listed above.

Daily Safety Report



CTO 054-07

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Caterpillar 10-14T Excavator S/N CBA01373 NES Rentals

2 Ingersoll-Rand Wheel Loader S/N 121035 NES Rentals

3 Hay bales N/A Crazy Goat Feeds

4 Grout N/A Accurate Concrete

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

1

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/16/2007

Number

5 yards

25 bales

Sheet _1__  Of __1__

1

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/16/2007

Contract Task Order: 054 CTO 054-07

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Caterpillar 938G II, Medium Wheel Loader 0RTB02306 8 0 N/A Misc. support

Caterpillar M322C Wheel Excavator 0BDK00223 8 0 N/A Misc. support

Pick-up Truck 22602530 10 0 N/A Escorting/Material Support

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

88 63 0

NUMBER HRS
1 9
1 9
1 9
2 18.5
4 42
1 9
1 9

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 105.5

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 432.0

Total  work hours
start of construction 537.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

 
Contractor / Superintendent Date

Laborers

TtEC

 

 

 
 
  

 

Subs:

 
 

08/15/07

 

Started preping of trestle deck for grouting TtEC

TtEC
TtEC

Clear/Sunny

The following work was accomplished:   
Received and placed jersey barriers on Trestle 2 (Complete)

August 15, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

Replacement Site Manager

Field Engineer

SUXOS

CTO 054-06CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/15/2007 CTO 054-06 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 63 Max Temp 88 Clear/Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

None

NAME

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

Received and placed jersey barriers on Trestle 2 (Complete) N/A
N/AStarted preping of trestle deck for grouting

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-06 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 N/A         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

Started preping of trestle deck for grouting

 

IDENTIFICATION OF
FIELD INSPECTION

Received and placed jersey barriers on Trestle 2 (Complete)

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 8/15/2007 CTO 054-06
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
63 88

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         

PERSONNEL ON SITE :

None

General observations of methods in handling and setting jersey barriers

0

0

Good
 

None

_________________________

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Sullivan, Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, McNamara, Reardon, Cocchiola

D

REMARKS :

0

Received and placed jersey barriers on Trestle 2 (Complete)

NA

D
0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

Started preping of trestle deck for grouting

0

Daily Safety Report



CTO 054-06

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Jersey Barriers N/A United Rentals

2 Ready Storage Lockers N/A Navy

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

2

Sheet _1__  Of __1__

6 Trucks/ 32 barriers

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/15/2007

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/15/2007

Contract Task Order: 054 CTO 054-06

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Caterpillar 938G II, Medium Wheel Loader 0RTB02306 9 0 N/A Setting Barriers

Caterpillar M322C Wheel Excavator 0BDK00223 9 0 N/A Setting Barriers

Pick-up Truck 22602530 9.5 0 N/A Escorting/Material Support

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

82 61 0

NUMBER HRS
1 9
1 9
1 9
2 18
4 36
1 9
1 9

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 99.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 333.0

Total  work hours
start of construction 432.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

 
Contractor / Superintendent Date

Laborers

TtEC

 

 

 
 
  

 

Subs:

 
 

08/14/07

 

TtEC

TtEC
TtEC

Clear/Sunny

The following work was accomplished:   
Received and placed jersey barriers on Trestle 2

August 14, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

Replacement Site Manager

Field Engineer

SUXOS

CTO 054-05CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/14/2007 CTO 054-05 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 61 Max Temp 82 Clear/Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

None

NAME

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

Received and placed jersey barriers on Trestle 2 N/A
0

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-05 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 N/A         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

 

IDENTIFICATION OF
FIELD INSPECTION

Received and placed jersey barriers on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 8/14/2007 CTO 054-05
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
61 82

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

General observations of methods in handling and setting jersey barriers

0

0

Good
 

None

_________________________

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Sullivan, Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, McNamara, Reardon, Cocchiola

D

REMARKS :

0

Received and placed jersey barriers on Trestle 2

NA

0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

0

0

Daily Safety Report



CTO 054-05

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Jersey Barriers N/A United Rentals

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

7 Trucks/ 42 barriers

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/14/2007

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/14/2007

Contract Task Order: 054 CTO 054-05

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Caterpillar 938G II, Medium Wheel Loader 0RTB02306 9 0 N/A Setting Barriers

Caterpillar M322C Wheel Excavator 0BDK00223 9 0 N/A Setting Barriers

Pick-up Truck 22602530 9 0 N/A Escorting/Material Support

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

88 70 0

NUMBER HRS
1 9
1 9
1 9
2 18
4 36
1 9
1 9

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 99.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 234.0

Total  work hours
start of construction 333.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

 
Contractor / Superintendent Date

Laborers

TtEC

 

 

 
 
  

 

Subs:

 
 

08/13/07

 

General site setup (i.e postings, office workspaces, etc.) TtEC

TtEC
TtEC

Clear/Sunny

The following work was accomplished:   
Received and placed jersey barriers on Trestle 2

August 13, 2007

Site Manager

 
 

Clear/Sunny

Operating Engineers
UXO SO/QC

Replacement Site Manager

Field Engineer

SUXOS

CTO 054-04CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/13/2007 CTO 054-04 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 70 Max Temp 88 Clear/Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

None

NAME

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

Received and placed jersey barriers on Trestle 2 N/A
N/AGeneral site setup (i.e postings, office workspaces, etc.)

0

0
0
0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-04 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 N/A         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

General site setup (i.e postings, office workspaces, etc.)

 

IDENTIFICATION OF
FIELD INSPECTION

Received and placed jersey barriers on Trestle 2

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 8/13/2007 CTO 054-04
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
70 88

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

General observations of methods in handling and setting jersey barriers

0

0

Good
 

None

_________________________

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Sullivan, Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, McNamara, Reardon

D

REMARKS :

0

Received and placed jersey barriers on Trestle 2

NA

N/A
0

Project:  NWS Earle DMM Screening Phase II

Clear/Sunny

General site setup (i.e postings, office workspaces, etc.)

0

Daily Safety Report



CTO 054-04

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Jersey Barriers N/A United Rentals

2

3

4

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

8 Trucks/ 48 barriers

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/13/2007

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/13/2007

Contract Task Order: 054 CTO 054-04

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Caterpillar 938G II, Medium Wheel Loader 0RTB02306 9 0 N/A Setting Barriers

Caterpillar M322C Wheel Excavator 0BDK00223 9 0 N/A Setting Barriers

Pick-up Truck 22602530 9 0 N/A Escorting/Material Support

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

80 61 0.7"

NUMBER HRS
1 8
1 8
1 8
2 16
4 32
1 8

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 80.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 154.0

Total  work hours
start of construction 234.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

 
Contractor / Superintendent Date

Field Engineer

CTO 054-03CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

August 10, 2007

Site Manager

 
 

Cloudy/Scattered showers

Operating Engineers
UXO SO/QC

Replacement Site Manager

Cloudy/Scattered showers

The following work was accomplished:   
Received and placed jersey barriers on Trestle 2
Received geosynthetic filter fabric TtEC

TtEC
TtEC

Received golf carts for pier work

08/10/07

 

Subs:

 
 

 

 

 
 
  

 

Laborers

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/10/2007 CTO 054-03 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 61 Max Temp 80 Cloudy/Scattered showers

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 

Received and placed jersey barriers on Trestle 2 N/A
N/AReceived geosynthetic filter fabric

Received golf carts for pier work N/A

0
0

None

NAME

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-03 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 N/A         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Received and placed jersey barriers on Trestle 2

Received geosynthetic filter fabric

 

0

Received golf carts for pier work

Construction Quality Control Report



Tetra Tech NUS, Inc 8/10/2007 CTO 054-03
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
61 80

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Received geosynthetic filter fabric
D

0

Project:  NWS Earle DMM Screening Phase II

Cloudy/Scattered showers

D

REMARKS :

0

Received and placed jersey barriers on Trestle 2

NA

D
Received golf carts for pier work

None

_________________________

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Sullivan, Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, McNamara, Reardon

0

0

Good
 

PERSONNEL ON SITE :

None

General observations of methods in handling and setting jersey barriers

Daily Safety Report



CTO 054-03

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Geotextile Filter Fabric 324069 Mutual Industries

2 Jersey Barriers N/A United Rentals

3 Golf Cart s/n 1171424 Lincoln Service and Equip

4 Golf Cart s/n 2182070 Lincoln Service and Equip

5

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/10/2007

Number

Sheet _1__  Of __1__

7 Trucks/ 42 barriers

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/10/2007

Contract Task Order: 054 CTO 054-03

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Caterpillar 938G II, Medium Wheel Loader 0RTB02306 8 0 N/A Setting Barriers

Caterpillar M322C Wheel Excavator 0BDK00223 8 0 N/A Setting Barriers

Pick-up Truck 22602530 8 0 N/A Escorting/Material Support

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

81 71 0"

NUMBER HRS
1 8
1 8
1 8
2 16
4 32
1 8

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 80.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 74.0

Total  work hours
start of construction 154.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

 
Contractor / Superintendent Date

Field Engineer

CTO 054-02CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

August 9, 2007

Site Manager

 
 

Clear, Sunny

Operating Engineers
UXO SO/QC

Replacement Site Manager

Clear/Sunny

The following work was accomplished:   
Received and placed jersey barriers on Trestle 2
Received office trailers TtEC

TtEC
TtEC

08/09/07

 

Subs:

 
 

 

 

 
 
  

 

Laborers

Contractor Production Report



Tetra Tech NUS, Inc DATE: 8/9/2007 CTO 054-02 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 71 Max Temp 81 Clear, Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

0

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 

Received and placed jersey barriers on Trestle 2 N/A
N/AReceived office trailers

0

0
0

None

NAME

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-02 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 N/A         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Received and placed jersey barriers on Trestle 2

Received office trailers

 

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 8/9/2007 CTO 054-02
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
71 81

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Received office trailers

0

Project:  NWS Earle DMM Screening Phase II

Clear, Sunny

D

REMARKS :

0

Received and placed jersey barriers on Trestle 2

NA

D
0

None

_________________________

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Sullivan, Thaxton, Jennen, Stanfield, Kosces, Green, Yost, Massett, McNamara, Reardon

0

0

Good
 

PERSONNEL ON SITE :

None

General observations of methods in handling and setting jersey barriers

Daily Safety Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER  PM WEATHER MAX MIN Rain

95 78 0"

NUMBER HRS
1 8
1 8
1 8
2 16
4 32
1 2

 

  
   
  
  

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 74

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 0.0

Total  work hours
start of construction 74.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

 
Contractor / Superintendent Date

Field Engineer

CTO 054-01CTO 054 - DMM Screening Phase II, NWS Earle

TtEC

TtEC

TRADEEMPLOYER
Work Performed Today

TtEC

August 8, 2007

Site Manager

 
 

Clear, Sunny

Operating Engineers
UXO SO/QC

Replacement Site Manager

Craft completed new hire package TtEC

Partly Cloudy/Overcast

The following work was accomplished:   
Badging of site personnel

TtEC
TtEC

All personnel received Site Specific Training
Received equipment (see material receipt report)

08/08/07

 

Subs:

 
 

 

 

 
 
  

 

Laborers

Contractor Production Report



CTO 054-02

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Steel plates and Lifting Ring Not Available United Rentals

2 32 x 8 Stor-a van  Office S/N WP-00298 Williams Scotsman

3 32 x 8 Mobile Office S/N ADI-02715 Williams Scotsman

4 Jersey Barriers N/A United Rentals

5 Misc. office supplies N/A N/A

6

7

8

9

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/9/2007

Number

6 Trucks/ 36 barriers

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/9/2007

Contract Task Order: 054 CTO 054-02

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Caterpillar 938G II, Medium Wheel Loader 0RTB02306 8 0 N/A Setting Barriers

Caterpillar M322C Wheel Excavator 0BDK00223 8 0 N/A Setting Barriers

Pick-up Truck 22602530 8 0 N/A Escorting/Material Support

Equipment Usage Report



Tetra Tech NUS, Inc DATE: 8/8/2007 CTO 054-01 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 78 Max Temp 95 Clear, Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

Received equipment (see material receipt report) N/A

Project:  NWS Earle DMM Screening Phase II
Client: U.S. Navy
Location:  NWS Earle

 

Badging of site personnel N/A
N/ACraft completed new hire package

All personnel received Site Specific Training N/A

0
0

None

NAME

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-01 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1 N/A         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4 N/A         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

Badging of site personnel

Craft completed new hire package

 

Received equipment (see material receipt report)

All personnel received Site Specific Training

Construction Quality Control Report



Tetra Tech NUS, Inc 8/8/2007 CTO 054-01
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
78 95 Clear, Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Craft completed new hire package
N/A

Received equipment (see material receipt report) D

Project:  NWS Earle DMM Screening Phase II

N/A

REMARKS :

0

Badging of site personnel

NA

N/A
All personnel received Site Specific Training

None

_________________________

ACCIDENTS OR BREACH OF PROCEDURES :

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Sullivan, Thaxton, Jennen, Kosces, Green, Yost, Massett, McNamara, Reardon

0

0

Good
 

PERSONNEL ON SITE :

None

Gas safety cans  and 500 gallon tank inspected and approved by NWS Fire and Emergency Services
General oversight of delivery/unloading activities

Daily Safety Report



CTO 054-01

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Mobile Generator 06R0296 Foley Rents

2 Pick-up Truck 22602530 Hertz

3 Portable Restroom (3) 344148 Mr. John/Russell Reid

4 500 Gallon Diesel Tank 7511 Taylor Oil

5 Misc. Safety Supplies SV476981 Airgas Safety

6 Conex Box 46863 Mobile Mini

7 Wheel Excavator 03M0020 Foley Rents

8 Medium Wheel Loader 05M0549 Foley Rents

9 Diesel Fuel (401 gal) 69347 Taylor Oil

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening Phase II, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/8/2007

Number

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/8/2007

Contract Task Order: 054 CTO 054-01

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Caterpillar 938G II, Medium Wheel Loader 0RTB02306 1 4 N/A Unloading

Caterpillar M322C Wheel Excavator 0BDK00223 1 4 N/A Unloading

Pick-up Truck 22602530 2 2 N/A Escorting

Equipment Usage Report



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-045  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/26/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Showers. High Temperature: 61   

Low Temperature: 59 
Wind: NE @ 10 
- 15 mph 

Humidity 80% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

II. Work Performed 
Demobilization of pier and project site. Submitted Corrective Action Request on WMI mixing of cleared material with non-cleared 
material. All barriers transported off site were cleared of dredged soil prior to loading onto trucks. 

III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted insuring all soil was removed from barriers.  A Corrective Action Report completed NWS-QAR-
001.    

IV. Problems Encountered / Corrective Actions Taken 
Completed Corrective Action report on combining of unknown dredged material by WMI with material that was visually inspected 
and certified clear of DMM material. (See Corrective Action Request NWS-QAR-001)  

V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-045  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/26/07  
       
VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:10/25/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-044  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/25/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Showers. High Temperature: 57   

Low Temperature: 51 
Wind: NE @ 10 
- 15 mph 

Humidity 70% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

II. Work Performed 
Surveying of dredge spoils completed all inspected pre-staged on trestle 2 by WMI dredging company.  UXO teams visually 
inspect dredged material that has fallen between the edge of pier and jersey barriers, and moved cleared material to north end 
of pier for removal on Friday by WMI.   
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted on cleared material all stock piled soil was moved to the north end of the pier for removal, as 
required by the Work Plan, section 5.4.2 product QC inspection.  WMI has loaded all cleared material onto scows and 
acceptance sampling certification completed.     
IV. Problems Encountered / Corrective Actions Taken 
None. 

V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-044  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/25/07  
       
VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:10/25/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-043  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/18/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Partly cloudy. High Temperature: 70   

Low Temperature: 58 
Wind: ENE @ 5 
- 10 mph 

Humidity 40% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Ron Cates UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that has fallen between the edge of pier and jersey barriers, and moved cleared material to north end of pier for removal 
on Friday by WMI.   
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted on cleared material removed from between pier and barriers, as required by the Work Plan, 
section 5.4.2 product QC inspection.  Surveillance inspection conducted on cleared material that has received visual survey and 
is cleared of possible DMM by TtNUS UXO personnel.     
IV. Problems Encountered / Corrective Actions Taken 
None. 

V. Directions Given / Received: 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-043  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/18/07  
       
VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:10/18/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-042  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/17/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Partly cloudy. High Temperature: 70   

Low Temperature: 58 
Wind: ENE @ 5 
- 10 mph 

Humidity 40% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Ron Cates UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that has fallen between the edge of pier and jersey barriers, and moved cleared material to north end of pier for removal 
on Friday by WMI.   
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted on cleared material removed from between pier and barriers, as required by the Work Plan, 
section 5.4.2 product QC inspection.  Surveillance inspection conducted on cleared material that has received visual survey and 
is cleared of possible DMM by TtNUS UXO personnel.     
IV. Problems Encountered / Corrective Actions Taken 
None. 

V. Directions Given / Received: 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-042  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/17/07  
       
VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:10/17/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-041  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/16/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Clear. High Temperature: 67   

Low Temperature: 56 
Wind: ENE @ 5 
- 10 mph 

Humidity 45% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Ron Cates UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that has fallen between the edge of pier and jersey barriers, and moved cleared material to north end of pier for removal 
on Friday by WMI.   
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted on cleared material removed from between pier and barriers, as required by the Work Plan, 
section 5.4.2 product QC inspection.  Surveillance inspection conducted on cleared material that has received visual survey and 
is cleared of possible DMM by TtNUS UXO personnel.     
IV. Problems Encountered / Corrective Actions Taken 
None. 

V. Directions Given / Received: 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-041  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/16/07  
       
VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:10/16/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-040  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/15/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Clear. High Temperature: 65   

Low Temperature: 54 
Wind: ENE @ 5 
- 10 mph 

Humidity 45% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Ron Cates UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that has fallen between the edge of pier and jersey barriers, and moved cleared material to north end of pier for removal 
on Friday by WMI.   
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted on cleared material removed from between pier and barriers, as required by the Work Plan, 
section 5.4.2 product QC inspection.  Surveillance inspection conducted on cleared material that has received visual survey and 
is cleared of possible DMM by TtNUS UXO personnel.     
IV. Problems Encountered / Corrective Actions Taken 
None. 

V. Directions Given / Received: 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-040  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/15/07  
       
VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:10/15/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-039  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/12/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Rain and wind. High Temperature: 68   

Low Temperature: 53 
Wind: SE @ 15 - 
20 mph 

Humidity 80% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.     
IV. Problems Encountered / Corrective Actions Taken 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-039  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/12/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:10/12/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-038  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/11/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Possible rain showers. High Temperature: 67   

Low Temperature: 58 
Wind: SE @ 10 - 
15 mph 

Humidity 80% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.     
IV. Problems Encountered / Corrective Actions Taken 
South loader is having fuel problems, possible clogged fuel filter.  NES mechanic has ordered filters. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-038  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/11/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:10/11/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-037  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/10/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Chance of showers. High Temperature: 76   

Low Temperature: 58 
Wind: SE @ 5 - 
10 mph 

Humidity 60% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.     
IV. Problems Encountered / Corrective Actions Taken 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-037  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/10/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:10/10/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-036  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/09/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Partly cloudy chance of showers. High Temperature: 77   

Low Temperature: 66 
Wind: ESE @ 
10 - 15 mph 

Humidity 65% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.     
IV. Problems Encountered / Corrective Actions Taken 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-036  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/09/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:10/09/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-035  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/08/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Partly cloudy chance of showers. High Temperature: 74   

Low Temperature: 66 
Wind: NE @ 10 
- 15 mph 

Humidity 80% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.     
IV. Problems Encountered / Corrective Actions Taken 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-035  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/08/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:10/08/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-034  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/05/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Partly cloudy. High Temperature: 77   

Low Temperature: 68 
Wind: NE @ 10 
- 15 mph 

Humidity 70% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.     
IV. Problems Encountered / Corrective Actions Taken 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-034  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/05/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

Carl Tippman 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:10/05/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-033  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/04/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Partly cloudy. High Temperature: 79   

Low Temperature: 67 
Wind: NE @ 10 
- 15 mph 

Humidity 70% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  MPPEH turned over to US Navy Det Earle.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.    MPPEH turn over as required in SOP 3 of the Work Plan.  
IV. Problems Encountered / Corrective Actions Taken 
The NES mechanic replaced the cutting edge on the bucket of the loader on the south end of peir. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-033  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/04/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

NES equipment rental mechanic and EOD Det Earle duty Technician. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:10/04/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-032  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/03/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Cloudy. High Temperature: 74   

Low Temperature: 65 
Wind: NE @ 10 
- 15 mph 

Humidity 80% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.   
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.      
IV. Problems Encountered / Corrective Actions Taken 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-032  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/03/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:10/03/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-031  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/02/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Cloudy. High Temperature: 70   

Low Temperature: 63 
Wind: NE @ 10 
- 15 mph 

Humidity 50% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.   
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.      
IV. Problems Encountered / Corrective Actions Taken 
Loader on North end had two flats today. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-031  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/02/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:10/02/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-029  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/28/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Possible showers. High Temperature: 78   

Low Temperature: 65 
Wind: NE @ 10 
- 15 mph 

Humidity 65% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
 PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  Cleared material ready for pick up. 
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.  See Dredge Certification TT4-012.    
IV. Problems Encountered / Corrective Actions Taken 
Loader on North end has missing cutting edge. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-029  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/28/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/28/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-028  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/27/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Mostly sunny. High Temperature: 87   

Low Temperature: 65 
Wind: NE @ 10 
- 15 mph 

Humidity 60% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.   
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.     
IV. Problems Encountered / Corrective Actions Taken 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-028  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/27/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/27/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-027  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/26/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Sunny. High Temperature: 85   

Low Temperature: 66 
Wind: NE @ 10 
- 15 mph 

Humidity 55% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM. Certification of scows 74, 83, and 236.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.  Site inspection conducted by NOSSA. 100% visual inspection/certification of 
scows.   
IV. Problems Encountered / Corrective Actions Taken 
. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-027  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/26/07  
       
V. Directions Given / Received: 
Site Specific Training conducted for NOSSA inspection team. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/26/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-026  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/25/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Sunny. High Temperature: 84   

Low Temperature:  56 
Wind: NE @ 10 
- 15 mph 

Humidity50% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM. NOSSA inspection.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.  Site inspection conducted by NOSSA.  
IV. Problems Encountered / Corrective Actions Taken 
. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-026  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/25/07  
       
V. Directions Given / Received: 
Site Specific Training conducted for NOSSA inspection team. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/25/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-025  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/24/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Partly cloudy. High Temperature: 79   

Low Temperature:  56 
Wind: NE @ 5 - 
10 mph 

Humidity 45% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

George Baranowski Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM. Transfer of MPPEH to Navy EOD. 
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.  SOP 3 Visual Observations for DMM also see MEC Data and Accountability Form 03, 
for DMM transferred to US Navy.  
IV. Problems Encountered / Corrective Actions Taken 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-025  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/24/07  
       
V. Directions Given / Received: 
Site Specific Training conducted for new equipment operator. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/24/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-024  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/21/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Partly cloudy. High Temperature: 78   

Low Temperature:  63 
Wind: NE @ 5 - 
10 mph 

Humidity 55% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

   

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM. Transfer of MPPEH to Navy EOD. 
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.  SOP 3 Visual Observations for DMM also see MEC Data and Accountability Form 02, 
for DMM transferred to US Navy. Conducted 100% visual inspection/certification that Scow Weeks 72 clear of any DMM, see 
Acceptance sampling QC report TT4-009 Scow. 
IV. Problems Encountered / Corrective Actions Taken 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-024  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/21/07  
       
V. Directions Given / Received: 
. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/21/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-023  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/20/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Partly cloudy. High Temperature: 78   

Low Temperature:  55 
Wind: NE @ 5 - 
10 mph 

Humidity 60% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

   

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.   
IV. Problems Encountered / Corrective Actions Taken 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-023  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/20/07  
       
V. Directions Given / Received: 
. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/20/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-022  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/19/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Sunny. High Temperature: 71   

Low Temperature:  57 
Wind: NE @ 5 - 
10 mph 

Humidity 55% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

   

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel. Completed PESM inspection.  
IV. Problems Encountered / Corrective Actions Taken 
Finding during PESM inspection: The use of the incorrect form, Correction required to Preparatory inspection 001. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-022  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/19/07  
       
V. Directions Given / Received: 
. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

Steve Neill, TtECI, PESM and Grey Coppi, TtNUS, PESM, to conduct site Safety inspection. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/19/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-021  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/18/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Sunny. High Temperature: 70   

Low Temperature:  54 
Wind: NE @ 5 - 
10 mph 

Humidity 50% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

   

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel. Conduted PESM inspection and UXO 1 Project Control Checklist.  
IV. Problems Encountered / Corrective Actions Taken 
  



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-021  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/18/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

Steve Neill, TtECI, PESM and Grey Coppi, TtNUS, PESM, to conduct site Safety inspection. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/18/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-020  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/17/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Sunny. High Temperature: 71   

Low Temperature:  53 
Wind: NE @ 5 - 
10 mph 

Humidity 45% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Greg Abbuczzese Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.  
IV. Problems Encountered / Corrective Actions Taken 
  



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-020  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/17/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/17/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-019  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/14/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Sunny. High Temperature: 78   

Low Temperature:  64 
Wind: NE @ 5 - 
10 mph 

Humidity 45% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

   

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel.  
 Reviewed procedures in SOP 3 for DMM receipt and storage. 
IV. Problems Encountered / Corrective Actions Taken 
     



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-019  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/14/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/14/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-018  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/13/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Sunny. High Temperature: 76   

Low Temperature:  62 
Wind: NE @ 5 - 
10 mph 

Humidity 45% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

   

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel. 
 
IV. Problems Encountered / Corrective Actions Taken 
Excavators cutting edges replaced.     



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-018  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/13/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/13/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-017  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/12/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Sunny and windy. High Temperature: 76   

Low Temperature:  51 
Wind: W @ 15 - 
25 mph 

Humidity 45% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel. 
 
IV. Problems Encountered / Corrective Actions Taken 
Excavators need cutting edges replaced.     



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-017  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/12/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/12/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-016  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/11/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Showers and possible Thunder 
storms. 

High Temperature: 80   
Low Temperature:  62 

Wind: S @ 10 - 
15 mph 

Humidity 70% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel. 
 
IV. Problems Encountered / Corrective Actions Taken 
North end excavator is up.     



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-016  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/11/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/11/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-015  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/10/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Possible showers High Temperature: 82   

Low Temperature: 68 
Wind: S @ 0 - 5 
mph 

Humidity 70% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel. 
100% visual QC inspection conducted on barge/scow 260. 
 
IV. Problems Encountered / Corrective Actions Taken 
North end excavator down due to broken welds on attachment points for blast shield.  The welds will require repair before 
excavator can return to operation.     



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-015  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/10/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/10/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-014  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/07/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Clear High Temperature: 85   

Low Temperature: 68 
Wind: S @ 10 -
15 mph 

Humidity 50% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
   
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Visual QC inspection conducted as required by the Work Plan, section 5.4.2 Product QC inspection level set at 10% of cleared 
spoils staged on trestle 2.  Surveillance inspection conducted on cleared material that has received visual survey and is cleared 
of possible DMM by TtNUS UXO personnel. 
 
 
IV. Problems Encountered / Corrective Actions Taken 
None.     



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-014  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/07/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/07/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-013  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/06/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Partly cloudy High Temperature: 82   

Low Temperature: 62 
Wind: SSE @ 5-
10 mph 

Humidity 55% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
 QC inspection level reduced from 25% to 10% upon clearance of the forth batch as directed in the Work Plan, section 5.4.2 
Product QC.  Visual QC inspection conducted on 10% of cleared spoils staged on trestle 2.  Surveillance inspection conducted 
on cleared material that has received visual survey and is cleared of possible DMM by TtNUS UXO personnel. 
 
 
IV. Problems Encountered / Corrective Actions Taken 
None.     



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-013  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/06/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/06/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-012  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/05/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Clear & sunny High Temperature: 79   

Low Temperature: 62 
Wind: ENE @ 5-
10 mph 

Humidity 68% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
 Conducted visual QC inspection on 25% of cleared spoils staged on trestle 2.  Surveillance inspection conducted on cleared 
material that has received visual survey and is cleared of possible DMM by TtNUS UXO personnel. 
 
 
IV. Problems Encountered / Corrective Actions Taken 
None.     



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-012  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/05/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/05/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-011  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/04/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Clear & sunny High Temperature: 87   

Low Temperature: 69 
Wind: SE @ 0-2 
mph 

Humidity 68% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

Jacob Clement UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM.  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
 Conducted visual QC inspection on 25% of cleared spoils staged on trestle 2.  Surveillance inspection conducted on cleared 
material that has received visual survey and is cleared of possible DMM by TtNUS UXO personnel. 
 
 
IV. Problems Encountered / Corrective Actions Taken 
Loader on north end of trestle was down again for the third work day in a row with another flat tire.     



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-011  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 09/04/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:9/04/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-010  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/31/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Clear & sunny High Temperature: 87   

Low Temperature: 69 
Wind: SE @ 0-2 
mph 

Humidity 68% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
material that is laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM. Turned over Mk2 Mod1, 4inch cart to EOD Det. 
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
 Conducted visual QC inspection on 25% of cleared spoils staged on trestle 2.  Surveillance inspection conducted on cleared 
material that has received visual survey and is cleared of possible DMM by TtNUS UXO personnel. 
 
 
IV. Problems Encountered / Corrective Actions Taken 
Loader on north end of trestle was down again for another flat tire.     

V. Directions Given / Received: 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-010  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/31/07  
       
VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:8/31/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-009  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/30/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Clear & sunny High Temperature: 86   

Low Temperature: 67 
Wind: SE @ 0-2 
mph 

Humidity 65% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
materials that was laid out by a loader, raked with an excavator and the spoils spread out to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM. Recovered a Mk2 Mod1, 4inch cart. 
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
 Conducted visual QC inspection on 25% of cleared spoils staged on trestle 2.  Surveillance inspection conducted on cleared 
material that has received visual survey and is cleared of possible DMM by TtNUS UXO personnel. 
 
 
IV. Problems Encountered / Corrective Actions Taken 
Loader on north end of trestle was down for five hours due to a flat tire.  Established contract with a local tire repair company.   

V. Directions Given / Received: 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-009  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/30/07  
       
VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:8/30/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-008  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/29/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Clear & sunny High Temperature: 83   

Low Temperature: 64 
Wind: SE @ 0 
mph 

Humidity 68% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Continued surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged 
materials that are laid out by a loader and raked with an excavator that spreads out the spoils to a depth of 4 to 6 inches.  See 
Daily Production Report for cubic yards of dredged spoils cleared/inspected for DMM. Recovered a Mk2 Mod1, 4inch cart. 
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
 Visual QC inspection conducted on 25% of cleared spoils staged on trestle 2.  Surveillance inspection conducted on cleared 
material that has received visual survey and is cleared of possible DMM by TtNUS UXO personnel. 
 
 
IV. Problems Encountered / Corrective Actions Taken 
None.   



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-008  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/29/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:8/29/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-007  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/28/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Clear & Fair High Temperature: 79   

Low Temperature: 64 
Wind: ESE @ 0-
9 mph 

Humidity 54% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Surveying of dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged materials 
that are laid out by a loader and raked with an excavator that spreads out the spoils to a depth of 4 to 6 inches.  See Daily 
Production Report for cubic yards of dredged spoils cleared/inspected for DMM. 
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
 Visual QC inspection conducted on 25% of cleared spoils staged on trestle 2.  Surveillance inspection conducted on cleared 
material that has received visual survey and is cleared of possible DMM by TtNUS UXO personnel. 
 
 
IV. Problems Encountered / Corrective Actions Taken 
Loader moved steel plate that covers expansion joint.   



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-007  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/28/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:8/28/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-006  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/27/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Clear & Fair High Temperature: 79   

Low Temperature: 64 
Wind: ESE @ 0-
9 mph 

Humidity 54% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Surveying dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged materials that 
are laid out by a loader and raked with an excavator, then spread out to a depth of 4 to 6 inches.  See Daily Production Report 
for cubic yards of dredged spoils cleared/inspected for DMM. 
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
 Visual QC inspection conducted on 25% of cleared spoils staged on trestle 2.  Surveillance inspection conducted on cleared 
material that has received visual survey and is cleared of possible DMM by TtNUS UXO personnel. 
 
 
IV. Problems Encountered / Corrective Actions Taken 
Loader repaired today bolts and cutting edge of bucket on front end loader repaired.   



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-006  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/27/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:8/27/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-005  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/24/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Clear High Temperature: 87   

Low Temperature: 71 
Wind: South @ 
0-2 mph 

Humidity 71% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Surveying dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged materials that 
are laid out by a loader and raked with an excavator, then spread out to a depth of 4 to 6 inches.  See Daily Production Report 
for cubic yards of dredged spoils cleared/inspected for DMM. 
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
 Visual QC inspection conducted on 25% of cleared spoils staged on trestle 2.  Surveillance inspection conducted on cleared 
material that has received visual survey and is cleared of possible DMM by TtNUS UXO personnel. 
 
 
IV. Problems Encountered / Corrective Actions Taken 
Excavator repaired today.  Cutting edge on bucket of front end loader all bolts sheared off.  Rental company could not repair 
today because repairman had incorrect bolts will return Monday.  

V. Directions Given / Received: 
None. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-005  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/24/07  
       
VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen   

Title/Company: UXOSO/QC, TtECI Date:8/24/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-004  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/23/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Cloudy and possible scattered 
showers 

High Temperature: 78   
Low Temperature: 68 

Wind: SSW @ 
4-8 mph 

Humidity 72% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Surveying dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged materials that 
are laid out by a loader and raked with an excavator, then spread out to a depth of 4 to 6 inches.  See Daily Production Report 
for cubic yards of dredged spoils cleared/inspected for DMM. 
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
 Visual QC inspection conducted on 25% of cleared spoils staged on trestle 2.  Surveillance inspection conducted on cleared 
material that has received visual survey and is cleared of possible DMM by TtNUS UXO personnel. 
 
 
IV. Problems Encountered / Corrective Actions Taken 
Excavator on South end of trestle 2 had the rack re-welded and returned for use tomorrow.  Cutting edge on bucket of front end 
loader all bolts sheared off.  Rental company will repair tomorrow.  



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-004  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/23/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

None  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen  

 Title/Company: UXOSO/QC, TtECI Date:8/23/07 

  
 

UXO-06    Version 3  4/27/2005 
 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-003  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/22/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Scattered showers High Temperature: 70   

Low Temperature: 65 
Wind: SSW @ 
5-10 mph 

Humidity 80% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Surveying dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged materials that 
are laid out by a loader and raked with a excavator, then spread out to a depth of 4 to 6 inches.  See Daily Production Report for 
square yards of dredged spoils cleared/inspected for DMM. 
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
 Visual QC inspection conducted on 25% of cleared spoils staged on trestle 2.  Surveillance inspection conducted on cleared 
material that has received visual survey and is cleared of possible DMM by TtNUS UXO personnel. 
 
 
IV. Problems Encountered / Corrective Actions Taken 
Broken rake on Excavator on North end of trestle 2 was repaired and returned for use.  Material remains hard to work/clear due 
to recent rain.  



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-003  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/22/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

The excavator on the south end will have the rack removed at the end of the shift and the rake will be taken to the welder for 
reinforcing.  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen 

Title/Company: UXOSO/QC, TtECI Date:8/22/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-002  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/21/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Scattered showers High Temperature: 70   

Low Temperature: 65 
Wind: SSW @ 
5-10 mph 

Humidity 80% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Erin Sargenti UXO Tech I TtECI 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Surveying dredge spoils pre-staged on trestle 2 by WMI dredging company.  UXO teams visually inspect dredged materials that 
are laid out by a loader and raked with a excavator, then spread out to a depth of 4 to 6 inches.   
  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
 Visual QC inspection conducted on 25% of cleared spoils staged on trestle 2.  Surveillance inspection conducted on cleared 
material that has received visual survey and is cleared of possible DMM by TtNUS UXO personnel. 
 
 
IV. Problems Encountered / Corrective Actions Taken 
Broken rake on Exavator on North end of trestle 2 has been taken to welding shop for repair.  All TtNUS UXO personnel will 
continue to work on south end of trestle until rack is repaired.  Heavy rains causing material to be harder to work/clear and move 
to cleared stockpile.  Due to rain blast shields are causing visibility problems for equipment operators.  



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-002  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/21/07  
       
V. Directions Given / Received: 
None. 

VI. Special Notes / Lessons Learned 

Re-enforce welded area of upper section of rakes.  

VII. Visitors 

None. 

VIII. Approval 
Name and Signature: J.T. Jennen 

Title/Company: UXOSO/QC, TtECI Date:8/21/07 

  UXO-06    Version 3  4/27/2005 
 

 



 

 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-001  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/20/07  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Rain High Temperature: 69   

Low Temperature: 63 
Wind: SSW @ 
10-20 mph 

Humidity 100% 

I. Personnel Present (Reference/attach superintendent’s daily report if applicable) 
Name Position Company 
Charlie Stanfield PM TtECI 
Jason Thaxton Project Engineer TtECI 
Jim Cocchiola SUXOS TtECI 

Ted Jennen UXOSO/QC TtECI 

Pete Dummitt UXO Tech III TtNUS 

Ron Cates UXO Tech III TtNUS 

Mark Soha UXO Tech III TtNUS 

William Smith UXO Tech II TtNUS 

Ed Alder UXO Tech I TtNUS 

Erin Sargenti UXO Tech I TtECI 

Dave Massett Craft Labor TtECI 

Willie Green Craft Labor TtECI 

Lou Yost Craft Labor TtECI 

Don McNamara Craft Labor TtECI 

John Reardon Operating Engineer TtECI 

Fred Kosces Operating Engineer TtECI 

Mike Forni Operating Engineer TtECI 

Gary Abbruzzese Operating Engineer TtECI 

II. Work Performed 
Surveying dredge spoils pre-staged on trestle 2 by Weeks dredging company.  UXO teams visually inspect dredged materials 
that are laid out by a loader and raked with a excavator, then spread out to a depth of 4 to 6 inches.   
  
III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Conducted Preparatory Phase inspection Earle Prep 001. Conducted 25% visual QC surveillance inspection/check of spoils 
staged on trestle 2.  Surveillance inspection conducted after material has been visually surveyed of by TtNUS UXO personnel for 
possible DMM. 
 
 
IV. Problems Encountered / Corrective Actions Taken 
Broken rake on Exavator on North end of trestle 2.  Rake will be re-welded tomorrow.  TtNUS UXO personnel will assist team on 
south end of trestle until rack is repaired. 



 
DAILY QUALITY CONTROL REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT4 QCD-001  

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 08/20/07  
       
V. Directions Given / Received: 
 

VI. Special Notes / Lessons Learned 

Re-enforce welded area of upper section of rakes.  

VII. Visitors 

 

VIII. Approval 
Name and Signature: J.T. Jennen 

Title/Company:UXOSO/QC, TtECI Date:8/20/07 

  UXO-06    Version 3  4/27/2005 
 

 



(~] TETRA TECH EC, INC. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Information 
Project Name: DMM screening, NWS Earle, New Jersey Date: 

Work Area: Trestle 2, NWS Earl, New Jersey Team No. 

SUXOS Checklist items 

Name: Jim Cocchiola 

Check. Items Complete 
~ Conduct daily briefing (safety, emergency procedures, munitions information, etc.). 

~ Notify team leader of other dangers. 

UXO Team LeaderChecklist Items A 

Name/Signature: ref<- j)(.0>'cw>iff f/--e# ){h. r-

[g/' Ensure that all necessary data have been provided by the SUXOS for daily oper~~~~::::=--~ 
[]/ Conduct vehicle inspection. 

C't" Conduct tailgate safety briefing. 

[9-'" Verify daily heavy equipment inspection. 

~ Ensure that work area is secure as required (road closures, exclusion zone set up, etc.). 

W" Notify site office of starl time for ordnance operations. SUXOS 

c:g....--- Notify site office of stop time for ordnance operations. SUXOS 

Basic Equipment (Required for all UXO wOrk) 

../ Quantity Item Description 

rn-- 1 Air horn 

[9..-- 1 Emergency eye wash 

[]}--" 1 Fire extinguisher 

ill-r 1 First-Aid Kit 

W 1 pair each Gloves, leather (or other approved work gloves) 

W- 1 Radios (2-way) or Cell phone 

if 2 Rakes, forks or other approved tools 
Site-Specific Items (Write in items and qlJan~ty) 

../ Quantity Item Description 

o 
o 
o 

Approvals / 

SUXOS Signalure: I. f! ( , . ,... ~ 
UXOQC Signatuf (I *' C/..-.e 

Date: IO/t! I 07 
Date: 



[~) TETRA TECH EC,INC. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Information c ·t~ .' . , 
' - -

• . 

Project Name: DMM screening, NWS Earle, New Jersey Date: IO/1! /01 
Work Area: Trestle 2, NWS Ean, New Jersey Team No. j2, ' 

SUXOS_Checklist items , -< 'il ; .. - , . . 
Name: Jim Cocchiola 

Check Items Complete 
[Q--- Conduct daily briefing (safety, emergency procedures , munitions information, etc.). 

~ Notify team leader of other dangers. 

UXO Team ~eader Checklist Items ,..., I /t .,? . 
Name { Signature: 1'0N C c....t e <; K/-I/j~ 
c:zv- Ensure that all necessary data have been providecfby the SUXOS1br daily operations. 

B'" Conduct vehicle inspection. 

if Conduct tailgate safety briefing. 

[J;J/ Verify daily heavy equipment inspection. 

IIY' Ensure that won. area is secure as required (road closures, exclusion zone set up, etc. ). 

~ Notify site office of start time for ordnance operations. SUXOS 

[)}--"" Notify site office of stop time for ordnance operations. SUXOS 

Basic Equipment (ReQl!ired for all UXO work) . -
" - . 

... Quantity item Description 

It!---- 1 Air hom 

rn-- 1 Emergency eye wash 

rg-- 1 Fire extinguisher 

[Q-- 1 First-Aid Kit 

Il:r' 1 pair each Gloves, leather (or other approved work gloves) 

ill-- 1 Radios (2-way) or Cell phone 

8'" 2 Rakes, forks or other approved tools 
Slte·Specific, items (write in ilemsand quantity) 

,- Quantity Item Description 

0 
0 
0 

Approvals 11,.., / 
.y 

SUXOS Signature:l/fl ~,., .#,/ aP Date: 
/ 0/(( /Ot 

UXOQCSigna,&" q_~l) Dale: 
10 /"fr,r 



~ T"",nOH .0,'"0, DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

'P.roject Inforrl:lation . ' - .' ~ _ -

Project Name: DMM screening, NWS Earle, New Jersey Date: 

Work Area: Trestle 2, NWS Earl, New Jersey Team No. 

SUXOSCheckllst items 

Name: Jim Cocchiola 

Check Items Complefe 
eM" Conduct daily briefing (safety, emergency procedures, munitions information, etc.). 

[!J Notify team leader of other dangers. 

uxo ream Leader Checklist Items - "A' : 

Name/Signalure: ?-e.-+<-- D ",,,,\tt /' /(h 
U6" Ensure that all necessary data have been provided by the SUXQS for daily operations. 

c:r Conduct vehicle inspection. 

c:g/ Conduct tailgate safety briefing, 

c:r Verify daily heavy eqUipment inspection. 

c::( Ensure that work area is secure as required (road closures, exclusion zone set up, etc.). 

[9"" Notify site office of start time for ordnance operations. SUXOS 

[}( Notify site office of stop time for ordnance operations. SUXOS 

Basic Equip!l')ent (Requiredfor,all UXOwork) . 
,/ Quantity ttem Description 

~ 1 Air hom 

W 1 Emergency eye wash 

i3" 1 Fire extinguisher 

[g/ 1 First-Aid Kit 

[fY 1 pair each Gloves, leather (or other approved work gloves) 

IH' 1 Radios (2-way) or Cell phone 

u;Y 2 Rakes, forks or other approved lools 
Site·Specific Items (Write in Hems and quantiiy) _ 

./ Quantity 
o 
o 
o 

Approvals I '1 

SUXOS Signalurejjl( (~, A A . .1 
uxoac signatu'l O~'-i!( 

I 

Item Description 

Dale : /0/ro/07 



(~l TETRA TECH EC. INC. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Infonneition •.. ,- ,~~, 
, '. . 

~ 
, ,', . ". . . . 

" , 

Project Name: DMM screening, NWS Earle , New Jersey Dale: 10/10/07 
Work Area: Trestle 2, NWS Earl , New Jersey Team No. 'p, 

suxos Checklist item~, :' . .' ., . , . 
Name: Jim Cocchiola 

Check Items Complete 

D Conduct daily briefing (safety, emergency procedures, munitions information, etc.). 

D Notify team leader of other dangers. 

UXO Team Leader Checklist Items '" / ' /7 ,I F . . 
Name I Signature: i(oAl Cu.fes :If':N /;/ 
[B""" Ensure that all necessary data have been provided Ely the SUXOS for daily operations. 

@' Conduct vehide inspection. 

@' Cooduct tailgate safety briefing. 

[3"' Verify daily heavy equipment inspection. 

[9' Ensure that work area is secure as required ( road closures, exclusion zone set up, etc.). 

[g" Notify si te office of start time for ordnance operations. SUXOS 

CB' Notify site office of stop time for ordnance operations. SUXOS 

Basic Equipment (RequireOlor alrUXO worio;) .' 
; • ,t: • , . 

" Quantity Item Description 

~ 1 Air hom 

& 1 Emergency eye wash 

[!:( 1 Fire extinguisher 

[!:( 1 First-Aid Kit 

[!:( 1 pair each Gloves, leather (or other approved work gloves) 

W 1 Radios (2-way) or Cell phone 

IB" 2 Rakes, forks or other approved tools 
Site-Specific Items (Wlile in items and qua>l'ltity) . . 
" Quantity Item Description 

D 

D 
D 

Approvals 
/I /, 

SUXOS Signatur:!.Jf { t" "A y Date: 
(2:/(/07 

UXOQC Sign'fre: q >-1-. A } Date: 10/ro/07 



['11:] TETRA TECH EC.!NC. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Information . 
Project Name: DMM screening, NWS Earle, New Jersey Date: 10/7/07 
Work Area: Trestle 2, NWS Earl , New Jersey Team No. 4 

SUXOS Checklist items 

Name: Jim Cocchiola 

c~ Items Complete 
Conduct daily briefing (safety, emergency procedures, munitions information, etc.). o Notify team leader of other dangers. 

UXO Team Leader Checklist Items d 
Name I Signature: ?,d<L D~~;ff /1./17 J,J. 
Ef Ensure that all necessary data have been provided by the SUXOS for daily operations. 

~ Conduct vehicle inspection. 

Conduct tai lgate safety briefing . 

if Verify daily heavy equ ipment inspection. 

[2] Ensure that work area is secure as required ( road closures, exclusion zone set up, etc. ). 

czr Noti fy site office of start time for ordnance operations. SUXOS 

CJ Notify si te office of stop time for ordnance operations. SUXOS 

Basic Equipment (Required for all U?\O work) 
./ Quantity Item Description 

0;- 1 Air horn 

III 1 Emergency eye wash 

6 1 Fire extinguisher 

0' 1 First·Aid Ki t 

~ 1 pair each Gloves, leather (or other approved work gloves) 

~ 1 Radios (2-way) or Cell phone 

2 Rakes, forks or other approved tools 
Site-Specific Items (Write in ~ems and quantity) 

./ Quantity Item Description 

0 
0 
0 

Approvals 

SUXOS Signature: JJ~ (!._ hl,;Jt{ Date: 
{a/Clio? 

UXOQC Signaturet! qf!Q~ Date: 
/0/9/07 

r 



[~] T£T RA TeCH EC,INC, DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Information 

Project Name: DMM screening, NWS Earle, New Jersey Date: 10/<1. / 07 
WorX Area: Trestle 2, NWS Earl, New Jersey Team No. t<, 

SUXOS Checklist items 

Name: Jim Cocchiola 

C&:(ltems Complete 
Conduct daily briefing (safety, emergency procedures, munitions information, etc.). 

rzr Notify learn leader of other dangers. 

UXO Team Leader Checklist Items 4 / ..-7 / 
Name I Signatu re: "KotJ C'<Lt"s /,/v. (" f..r ___ 
[( Ensure that all necessary data have been provided 5"y the SUXOS for daily operations. 

121' Conduct vehicle inspection. 

0 Conduct tailgate safety briefing. 

!2( Verify daily heavy equipment inspection. 

0" Ensure that work area is secure as required (road closures, exclusion zone set up, etc.). 

IT Notify site office of start time for ordnance operations. SUXOS 

!2( Notify site office of slop time for ordnance operations. SUXOS 

Basic Equipment (Required for all UXO work) 
.' Quantity Item Description 

[Z( 1 Air horn 

I2f 1 Emergency eye wash 

0 1 Fire extinguisher 

I2f 1 First-Aid Kil 

if 1 pair each Gloves, leather (or other approved work gloves) 

121' 1 Radios (2-way) or Cell phone 

0' 2 Rakes, forks or other aooroved lools 
Site-Specific Items (Write in items and quantity) 

.' Quantity Item Description 

D 
D 
D 

Approvals 

SUXOS Signature: rIA ·eA • L " . .1/ Date: /o/q/c7 
UXOQC Signature: f Of C ) Dale: /0/'1/07 

/ / 



(~] T ETRAT EC HEC.INC. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Intonnation 

Project Name: DMM screening, NWS Earle, New Jersey Date: 10/8/07 
Work Nea: Trestle 2, NWS Earl, New Jersey Team No. .8 

SUXOS Checklist items 

Name: Jim Cocchiola 

Check Items Complete 
[Ef Conduct daily briefing (safety, emergency procedures, munitions infonnation, etc.). 

B" Notify team leader of other dangers. 

UXO Team Leader Checklist Items ~ / ,......., 

Name/Signature: /(0,J L',,-Ic..SU,/.-;L 
~ Ensure thai all necessary data have bee rovidM by the -SUXOS for daily operations. 

['J Conducl vehicle inspection. 

EI Conduct tailgate safety briefing. 

IB' Verify daily heavy equipment inspection. 

S Ensure thai work area is secure as required (road closures, exclusion zone set up, etc.). 

B Notify si te office of start time for ordnance operations. SUXOS 

~ Notify site office of stop time fOf ordnance operations. SUXOS 

Basic Equipment (Required for all UXO work) 
.,.. Quantity Item Description 

Q} 1 Air horn 

IlY 1 Emergency eye wash 

[!:( 1 Fire extinguisher 

IlY 1 First-Aid Kit 

[]?' 1 pair each Gloves, leather (or other approved work gloves) 

ill 1 Radios (2-way) or Cell phone 

[k( 2 Rakes, forks or other approved tools 
Site-Specific Items (Write in items and quantity) .,.. 

Quantity Item Description 

0 
0 
0 

Approvals 
I -

SUXOS Signature: 
j {fo ~1:" ~ J".,: !./,. Date: (0('6-(07 

uxoac Signature: Y L) .f< Date: 
II/(it!07 



[~) TETRA TECH EC.INC. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Information 

Project Name: DMM screening, NWS Earle, New Jersey Date: /$/rlp7 
Work Area: Trestle 2, NWS Ean, New Jersey Team No. Il-

SUXOS Checklist items 

Name: Jim Cocchiola 

Check Items Complete 
[2( Conduct daily briefing (safety, emergency procedures, munitions information. etc.). 

0' Notify team leader of other dangers. 

UXO Team Leader Checklist Items 
Name I Slgnature: ?-?" p u ... ,rT /~ /U- /4-

ff Ensure that all necessary data have been provided by the SUXOS for daily operations. 

B-' Conduct vehicle inspection. 

s--- Conduct tailgate safety briefing. 

0' Verify daily heavy equipment inspection. 

0' Ensure that work area is secure as required (road closures, exclusion zone set up, etc.). 

!;a- Notify site office of start time for ordnance operations. SUXOS 

Ia' Noti fy site office of stop time for ordnance operations. SUXOS 

Basic Equipment (Required for all UXO work) 
./ Quantity Item Description 

EJ 1 Air hom 

IT 1 Emergency eye wash 

IT 1 Fire extinguisher 

[1 1 First-Aid Kit 

[1 1 pair each Gloves, leather (or other approved work gloves) 

ff 1 Radios (2-way) or Cel! phone 

1[6' 2 Rakes, forks or other approved tools 
Site-Specific Items (Write in items and Quantity) 

,/ Quantity Item Description 
D 
D 
D 

Approvals 

SUXOS Signature: j) '",-, ... k, ~ Date: ro/ fft/O) 
UXOQC Signature: {I 9~~(?~ Dale: 10/'/07 



[~) TETRA TECH EC,INC, DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Information 

Project Name: DMM screening, NWS Earle, New Jersey Date: 10 /5(07 
Work Area: Trestle 2, NWS Earl, New Jersey Team No. A 

suxos Checklist items 

Name: Jim Cocchiola 
Check Items Complete 
5" Conduct daily briefing (safety, emergency procedures, munitions information, etc.) . 

~ Notify team leader of other dangers. 

UXO Team Leader Checklist Items 
Name ( Signature: -Ye+""- 1) u.. ""'-"" , t t ~ ~ 
IT Ensure that all necessary data have been provided by the SUXOS for daily operations. 

c!r' Conduct vehicle inspection. 

~ Conduct tailgate safety briefing. 

~ Verify daily heavy equipment inspection. 

[B" Ensure that work area is secure as required (road closures, exclusion zone set up, etc.). 

eg-- Nolify sile office of start time for ordnance operations. SUXOS 

W Notify site office of stop time for ordnance operations. SUXOS 

Basic Equipment (Required for all UXO work) 
./ Quantity Item Description 

ff' 1 Air hom 

~ 1 Emergency eye wash 

1 Fire extinguisher 

Ikr 1 First-Aid Ki t 

~ 1 pair eadl Gloves, leather (or other approved work gloves) 

~ 1 Radios (2-way) or Cell phone 

2 Rakes, forks or other approved tools 
Site-SDecific Items (Write in items and Quantity) 

./ Quantity Item Description 
0 
0 
0 

Approvals , /J 
SUXOS Signature:..L f,< (~ktJ( Date: 

10(')(07 
uXOQC Signa~ ~ ~ Dale: /D/S/o7 , 



(~) TETRATECH EC.INC. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Information 

Project Name: DMM screening, NWS Earle, New Jersey Date: 10/5)°7 
Work Area: Trest!e 2, NWS Earl , New Jersey Team No. t' 

SUXOS Checklist items 

Name: Jim Cocchio!a 

CheCj Items Complete 
[0 Conduct daily briefing (safety, emergency procedures, munitions information, etc.). 

uV Notify team leader of other dangers. 
/ 

UXO Team Leader Checklist Items '/ d/ 
Name I Signature: _~oA.l 0t-t<?s '" 'r!. ./r;;T 
Q'] Ensure that all necessary data have been pr<fvided by the strXOS for daily operations. 

G" Conduct vehicle inspection. 

c:( Conduct tailgate safety briefing. 

c:r' Verify daily heavy equipment inspection. 

[3"'" Ensure that work area is secure as required (road closures, exclusion zone set up, etc.). 

S' Notify site office of start time for ordnance operations. SUXOS 

[Y Notify site office of stop time for ordnance operations. SUXOS 

Basic Equipment (Required for all UXO work) 
,/ Quantity Item Description 

if 1 Air hom 

if 1 Emergency eye wash 

[3-' 1 Fire extinguisher 

IY' 1 First-Aid Kit 

ElY 1 pair each Gloves, leather (or other approved work gloves) 

~ 
1 Radios (2-way) or Cell phone 

2 Rakes, forks or other approved tools 
Site-Specific Items (Wrile in items and Quantity) 

,/ Quantity Item Description 

0 
0 
0 

Approvals 
/) 

SUXOS Signature: /), (d #,1/ Date: (O/C;/<Y7 
UXOQC Sjgnatur~ /' ( 1 ./ Dale:;o/s-/o 7 '(J;:1 . 

I , 



(~) T ETRAT ECH EC. 1NC, DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Information 

Project Name: DMM screening, NWS Ear1e, New Jersey Date: 10/L1ID1 
Work Area: Trestle 2, NWS Earl, New Jersey Team No, II 

SUXOS Checklist items 

Name: Jim Cocchiola 

~ Items Complete 
Conduct daily briefing (safety, emergency procedures, munitions information, etc.). 

["( Notify team leader of other dangers, 

UXO Team Leader Checklist Items 
Name I Signature: ? .. f,,- 1J<L"'-"'" ft ~ ,L(////// ___ 

ff Ensure that all necessary dala have been provided by the SUXOS for daily operations. 

["( Conduct vehicle inspection. 

CIY' Conducllailgate safety briefing. 

["f Verify daily heavy equipment inspection. 

~ Ensure that work area is secure as required ( road closures, exclusion zone set up, elc.). 

[3" Notify site office of start time for ordnance operations, SUXOS 

[if Notify si te office of stop time for ordnance operations. SUXOS 

Basic Equipment (Required for all UXO work) 
,/ Quantity Item Description 

IW' , Air hom 

ca- , Emergency eye wash 

@-' , Fire extinguisher 

[il- l First-Aid Kil 

fa' 1 pair each Gloves, lealher (or other approved work gloves) 

C!r 1 Radios (2·way) or Cell phone 

Q/ 2 Rakes, forks or other approved lools 
Site-Specific Items (Write in items and quantity) 

,- Quantity Item Description 
0 
0 
0 

Approvals 

" / / 
SUXOS Signature: t!/t I( "d """' d> ",.:II Date: (o/trlo7 
UXOQC Signalur" CJ-'-f" ~~_ Dale : 10/'-1/07 . 



(~) TETRATECH EC.!NC. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Information 

Project Name: DMM screening, NWS Earie, New Jersey Date: 10/"1 (07 
Work: Area: Trestle 2, NWS Earl, New Jersey Team No. h 

SUXOS Checklist items 

Name: Jim Cocchiola 

Check Items Complete 
[ff' Conduct daily briefing (safely, emergency procedures, munitions information, etc.). 

~ Notify team leader of other dangers. 

UXO Team Leader Checklist Items /7 / /7 # 
Name f Signature: Ko,,; Cc.f~:s ?1 /7'. ~L 
[!:J Ensure that all necessary data have beeFf"provided by the SUXOS for daily operations. 

B' Conduct vehicle inspection. 

c( Conducttaitgate safety briefing. 

['f Verify daily heavy equipment inspection. 

c:J Ensure that work area is secure as required (road closures, exclusion zone set up, etc.). 

G" Notify site office of start time for ordnance operations. SUXOS 

~ Notify site office of stop time for ordnance operations. SUXOS 

Basle Equipment (Required for all UXO work) 
.' Quantity Item Description 

OY 1 Air horn 

Q- 1 Emergency eye wash 

[9 1 Fire extinguisher 

["( 1 First-Aid Kit 

B" 1 pair each Gloves, leather (or other approved work gloves) 

rr 1 Radios (2-way) or Cell phone 

IT 2 Rakes, forks or other approved tools 
Site-Specific Items (Write in items and quantity) 

.' Quantity Item Description 

0 
0 
0 

Approvals 
/ /1 

SUXOS Signature: /JA e -0J/ Date: (Ohio? 
UXOQC Signature . Lrr( J... Date: /0/<-1/07 

/ 



(~] TETRA TECH EC, INC. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Information 

Project Name: DMM screening, NWS Earle, New Jersey Date: I'(df/<T 
Work. Area: Trestle 2, NWS Earl, New Jersey Team No. 

'" SUXOS Checklist items 

Name: Jim Cocchiola 

Check Items Complete 
[2j Conduct daily briefing (safety, emergency procedures, munitions information, etc.). 

~ Notify team leader of other dangers. 

UXO Team Leader Checklist Items A 
Name I Signature: ,e,r~' I;' t# 17 7 d/ ".e /G '/L!Z-

EJ Ensure that all necessary data have been provided by the SUXOS for daily operations. 

B- Conduct vehicle inspection. 

[3 Conduct tailgate safety briefing. 

Q- Verify daily heavy equipment inspection. 

[3- Ensure that work area is secure as required ( road closures, exclusion zone set up, etc.). 

IT Notify si te office of start time for ordnance operations. SUXOS 

!a- Notify si te office of stop time for ordnance operations. SUXOS 

Basic Equipment (Required for all UXO worn) 
./ Quantity Item Description 

[j 1 Air horn 

IT 1 Emergency eye wash 

IT 1 Fire extinguisher 

[j 1 First-Aid Kit 

Ia- 1 pair each Gloves, leather (or other approved work gloves) 

W- 1 Radios (2-way) or Cell phone 

CY' 2 Rakes, forks or other apPloved tools 
Site·Specific Items (Write in ~ems and quantity) 

./ Quantity Item Description 
0 
0 
0 

Approvals 
,f /l 

SUXQS Signature: rIJ fL .t;J( Date: (of)/07 
UXOQC Signature : Vq:{, C. ) Date : 

10/3)07 



(-..:) TETRA TECH EC.INC. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Information 

Project Name: DMM screening, NWS Earle, New Jersey Date: /D 3 f 01 
Work Area: Trestle 2, NWS Earl, New Jersey Team No. r 

SUXOS Checklist items 

Name: Jim Cocchiola 

c~ Items Complete 
Conduct daily briefing (safety. emergency procedures, munitions information, etc.). 

q; Notify team leader of other dangers. 

UXO Team Leader Checklist Items /7 
Name I Signature: /f:A-/ /.,Pf, 
ill Ensure that all necessary data have been provided by the SUXOS for daily operations. 

~ Conduct vehicle inspection. 

~ Conduct tai lgate safety briefing. 

~ Verify daily heavy equipment inspection. 

~nsure that work at" is secu/e as lequired ( road closures, exdusion zone set up, etc,), if Notify site office of start time for ordnance operations. SUXOS 

Notify si te office of stop time for ordnance operations. SUXOS 

Basic Equipment (Required for all UXO work) 

.' Quantity Item Description 

~: Air horn 

Emergency eye wash 

~1 Fire extinguisher 

D 1 First-Aid Kit 

~~paireach Gloves, leather (or other approved work gloves) 

Radios (2-way) or Cell phone 

~' 2 Rakes, forks or other aoproved tools 
Site-SPecific Items (Write in items and quantity) 

.' Quantity Item Description 
D 
D 
D 

Approvals 
/l 

SUXOS Signatu re: jJ{(L .tV Date: (O(J O? 
UXOQC Signature .7CJY.Q-<.- Date IOP/07 



(-..:) TETRA TECH EC. INC. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Information 

Project Name: DMM screening, NWS Eane, New Jersey Date: lIi/oJln 
Work Area: T rest!e 2, NWS Eart, New Jersey Team No. Ir 

SUXOS Checklist items 

Name: Jim Cocchiola 

Check Items Complete 

I&Y Conduct daily briefing (safety, emergency procedures, munitions information, etc.). 

ID" Notify team leader of other dangers. 

UXO Team Leader Checklist Items 
"-

Name { Signature: /~t·n [)£( n-> 4' I 7 7 // pA)!Z-/OUA'P-
IT" Ensure that all necessary data have been provided by the SUXOS for daily operations. 

5 Conduct vehicle inspection. 

~ Conduct tailgate safety briefing. 

Verify daily heavy equipment inspection. 

Gt Ensure that work area is secure as required (road closures, exclusion zone set up, etc.). 

[:J Notify site office of start time for ordnance operations. SUXOS 

~ Notify site office of stop time for ordnance operations. SUXOS 

Basic Equipment (Required for all UXO wOrk) 

0/ Quantity Item Description 

0" 1 Air horn 

l6' 1 Emergency eye wash 

[2( 1 Fire extinguisher 

~ 
1 First-Aid Kit 

1 pair each Gloves, leather (or other approved work gloves) 

~ 1 Radios (2-way) or Cell phone 

~ 2 Rakes, forks or other approved tools 
Site-Specific Items (Write in items and quanbty) 

0/ Quantity Item Description 

0 
0 
0 

Approvals 
;,) " LL 

SUXOS Signature: ~ . ( 1n..o",~ Date: 10/2/07 
uXOQC Signatur • c; ',Y.( J Date ' 10/1../07 



(~] TETRATECHEC.INC. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Information , 
Project Name: DMM screening, NWS Ear1e, New Jersey Date: /O!J...!07 
Work Area: Trestle 2, NWS Ear1, New Jersey Team No. 13 

SUXOS Checklist items 

Name: Jim Cocchiola 

C~tems Complete 
~ Conduct daily briefing (safety, emergency procedures, munitions information, etc.) . 

. 0' Notify team leader of other dangers. 

UXO Team Leader Checklist Items LLi -4" 
Name I Signature: hMLOI'i (ftkJ ~AI r'../'-
'f:f Ensure thai all necessary data have been provided by the SlJ'XOS for daily operations. 

~ Conduct vehicle inspection. 

~ Conduct tailgate safely briefing. 

~ Verify daily heavy equipment inspection. 

ca--- Ensure that work area is secure as required (road closures, exclusion zone set up, etc.). 

~ Notify site office of start time for ordnance operations. SUXOS 

0/ Notify site office of stop time for ordnance operations. SUXOS 

Basic Equipment (ReqUired for all UXO wOrk) 

./ Quantity Item Description 

0 ---- I Air horn 

0---- I Emergency eye wash 

0--- I Fire extinguisher 

ca- I First-Aid Kit 

0- 1 pair each Gloves, leather (or other approved work gloves) 

~ I Radios (2-way) or Cell phone 

0-- 2 Rakes, forks or other approved tools 
Site-SDecific Items [Write in items and quanfltvj 

./ Quantity Item Description 

0 
0 
0 

Approvals 

" SUXOS Signalure j fJ' I l ~ fl, '10 Date: IO/cdc? 
uxooc ~gnalur:7 (J-f-" (f Date: 

/0/':</07 



[~) TETRATECH EC.!NC. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Information 

Project Name: DMM screening, NWS Earle, New Jersey Date: IO!JJcn 
Work Area: Trestle 2, NWS Earl, New Jersey Team No. A 

SUXOS Checklist items 

Name: Jim Cocchiola 

Check Items Complete 
ff Conduct daily briefing (safety, emergency procedures, munitions information, etc.). 

~ Notify team leader of other dangers. 

UXO Team Leader Checklist Items 

?P Name 'Signature: A/<- Pte..tH I?~ 
ff Ensure that all necessary data have been provided by the SUXOS for daily operations. 

S- Conduct vehicle inspection. 

G'" Conduct tailgate safety briefing. 

~ Verify daily heavy equipment inspection. 

s' Ensure that work area is secure as required (road closures, exclusion zone set up, elc.). 

0' Notify site office of start time for ordnance operations. SUXOS 

~ Notify site office of slOp time for ordnance operations. SUXOS 

Basic Equipment (Required for all UXO wOll<) 
./ Quantity Item Description 

if 1 Air horn 

Ii2I 1 Emergency eye wash 

G'" 1 Fire extinguisher 

[l( 1 First-Aid Kit 

rrr' 1 pair each Gloves, leather (or other approved work gloves) 

if 1 Radios (2-way) or Cel! phone 

ff 2 Rakes, forks or other approved tools 
Site-Specific Items (Write in Hems and quanflty) 

./ Quantity Item Description 

0 
0 
0 

Approvals 1/.1 r\, //1 
SUXOS Signature: jfI;< ( {-j,p [(4 Date: p//o 7 
UXOQC Signaturef! _Cj~ '" ~ Date: 10/1/07 



l ~) TtTRA TECH EC.1NC. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project lnfonnation 

Project Name: DMM screening, NWS Earle, New Jersey Date: 10/ /07 
Work Area: Trestle 2, NWS Earl, New Jersey Team No. P,' 

SUXOS Checklist items 

Name: Jim Cocchiola 

Check /terns Complete 

S- Conduct daily briefing (safety, emergency procedures, munitions information, etc.). 

lEt' Notify team leader of other dangers. 

UXO Team Leader Checklist Items /jj /7/1 
Name I Signature: +CoN C<>-I= 9f:AI/·~ 
~ Ensure that all necessary data have been proVlded by the SU>tOS for daily operations. 

[W Conduct vehicle inspection. 

G" Conduct tailgate safety briefing. 

[2( Verify daily heavy equipment inspection. 

0'" Ensure that work area is secure as required (road closures, exclusion zone set up, etc.). 

~ Notify site office of start time for ordnance operations. SUXOS 

G" Notify site office of stop time for ordnance operations, SUXOS 

Basic Equipment (Required for all UXO work) 
,/ Quantity Item Description 

[E( 1 Air horn 

G"" 1 Emergency eye wash 

8' 1 Fire extinguisher 

IT' 1 First-Aid Kit 

~ 1 pair each Gloves, leather (or other approved work gloves) 

G3' 1 Radios (2·way) or Cell phone 

lIT' 2 Rakes, forks or other approved tools 
Site-Specific Items (Write in items and quanUty) 

,/ Quantity Item Description 

0 
0 
0 

Approvals 
J I 

SUXOS Signature: fII< ( 'f1)X' .. A/, J,! Date: lo(r/O? 
UXOQC Signature : CK}>{'cI - Dale : 10/1/07 



("T-I:] T£TRATECH EC.INc.. 
DMM VISUAL SURVEY DAILY 
ACTIVITIES CHECKLIST 

Project Information 

Project Name: 7JJY]I1) S cr~eNIJV.9 Date: 

Projectlocauon: N4.JS r:..o..v-}~ ,1'10 Team No. 

Work Area: S J Il II ; 7? D 
OLL~ E~d' 0 r rr"'-r 

SUXOS .Checklist items -
Name: 

Check Items Complete 

[3--""' Conduct daily briefing (safety, emergency procedures, munitions information, etc.). 

ca--- Notify team leader of utilities or other dangers. 

O N/;r Assign work area and provide data package. 

UXO T~al"!l Leader Checklist Items . 

Name: 'P J 7-- ..LL. 
7"7<- .v<u." Tf 

Check Items Complete 

S- Ensure that all necessary data have been provided by the SUXOS for daily operations. 

EJ Conduct vehicle inspection. 

~ Conducltailgate safely briefing. 

Od# Perform equipment inspections and operational tests (record in log book). 

8' Verify dally heavy equipment inspection. 

0 4/4 Identify known utilities. 

[JAI;4 Ensure that work area is secure as required (road closures, exclusion zone set up, etc.). 

O;tl,.0. Notify site office of start time for ordnance operations. 

D 111/4 Ensure that all required dala have been recorded (data sheets, log books, photo log, etc.). 

OA",I1 Ensure that site restoration required is complete. 

~ Notify site office oi stop time for ordnance operations. 

Approvals /,) y\ C< I < , 
< < 

SUXOSSignalure: A ~ 1l-V 
UXOQC signalUrel1C;oA 7. 

Date: 

Date : 

/ 



(~) TETRA TECH EC.INC. 
DMM VISUAL SURVEY DAILY 
ACTIVITIES CHECKLIST 

Project Information 

Project Name: Dh'l "1 SCr' e.t:"A.JI -tic, Date: <t,P"!o7 -Project Location: 
AlW5 Ec.....--/-e. ,AiJ Team No. B' 

Work Area: ;l!ar!--L-,,,,cPo t H-v--
SUXOS Checklist items 

Name: - Cooc/"O/G-J,Y>1 
Check Items Complete 

[ff Conduct daily briefing (safety, emergency procedures, munitions information, etc.). 

G' Notify team leader of utilities or other dangers. 

O Ji!+ Assign work area and provide data package. 

UXO Team Leader Checklist Items 

Name: Ko.v CJ.cs 
Check Items Complete 

0 Ensure that all necessary data have been provided by the SUXOS for daily operations. 

[3' Conduct vehicle inspection. 

c;Y Conduct tailgate safety briefing. 

O l'f/A Perform equipment inspections and operational tests (record in log book). 

u:r Verify daily heavy equipment inspection. 

ONfq Identify known utilities. 

0 ;/.4 Ensure that work area is secure as required ( road closures, exclusion zone set up, etc.). 

Otl!A Notify site office of start lime for ordnance operations. 

O tl/A Ensure that all required data haye been recorded (data sheets, log books, photo log, elc.) . 

o tJ/1t Ensure that site restoration required is complete. 

@' Notify site office of SlOP time for ordnance operations. 

Approvals 
f] , 

SUXOS Signalure: )/J 1- 4;j~ Date: 9/CJ-g)b? 
UXOQC Signalure :{! 9 ::-I: C/ Date: 9/:!I/cn 



(11:) TETRA TECH EC, INC. 
DMM VISUAL SURVEY EQUIPMENT 
CHECKLIST 

Basic Equipment (Required for all UXO work) 

.- Quantity Item Description 

~ 1 Air hom 

0 1J/4 2 rolls Caution tape 

13' 1 Emergency eye wash 

13' 1 Fire extinguisher 

Gr 1 First-Aid Kit 

O N/4 1 Flashlight 

G" 1 pair Gloves, leather (or other approved work gloves) 

[H 2 Radios 12-way) or Walkie-Talkies las approved) 

[J;Y fo. 1 Metal detector (See work plan for make and model) 

~ 2 Rakes, forks or other approved tools 

Ollft- 2 Waming signs for exclusion zone 

oNfo 2rolls Tape, duct 

0 "/4 2 roils Tape, plastic 

ONf4- 1 Toolbox, general hand tools 

O N(4 1 Trowel 

O N!4 3 Water bottle, 1 liter 

O N(4- -- Field log book and field forms (as appropriate) 

Site-Specific Items (Write in items and quantity) 

.- Quantity Item Description 

0 
0 
0 
0 

Revised April 2006 



(11: J TETRA TECH fe.INC. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Pro1ect lriformation , , 
" , , 

Project Name: OMM screening, NWS Earle , New Jersey Dale: IC/I ,- Ioi 
Work Area: Trestle 2, NWS Earl, New Jer;ey Team No. /! 

SUXOS Checklist items ." " 
Name: Jim Cocchio la 

Check Items Complete 

0 Conduct daily briefing (safety, emergency procedures, munitions information, etc.). 

0 Notify team leader of other dangers. 

UXO Team Leader Checklist Items , ", , 

Name I Signature: 7e+"" ~""-""', t t ~A'/ d~ ~.~~ 
B- Ensure that all necessary data have been provided by the SUXOS for daily operations. 

0--- Conduct vehicle inspection. 

[3-' Conduct tailgate safety briefing . 

@" Verify daily heavy equipment inspection. 

c:r Ensure that work area is secure as required ( road closures, exclusion zone set up, elc.). 

c::r Notify site office of start time for ordnance operations. SUXOS 

W Notify site office of stop time for ordnance operations. SUXOS 

Basic Equipment (Required for all UXO work) , : ~ . . . 'i .- Quantity Item Description 

[jJ.-- , Air hom 

[9-"' , Emergency eye wash 

[]/" , Fire extinguisher 

[Y , First-Aid Kit 

G-' 1 pair each Gloves, leather (or other approved work gloves) 

G-" 1 Radios (2-way) or Cell phone 

cr 2 Rakes, forks or other approved tools 
Site-Specific Items (Write In items andifuantity) .- Quantity Item Descrip1ion 
0 
0 
0 

Approvals ~ 

SUXOS Signature: iN ( \k O '" ~ 
Date: /O/;~O7 

UXOQC Signature: f4·'-P,-)~ Dale: ifJ/rZ) 07 



~ T,.,"U<CH ".,"c. DMM VISUAL SURVEY DAILY ACTIVITIES AND EQUIPMENT CHECKLIST 

Project Information 

Project Name: DMM screening, NWS Eane, New Jersey Date: 

Work Area: Trestle 2, NWS Earl, New Jersey Team No. 

SUXOS Checklist items 

Name: Jim Cocchiola 

Check Items Complete 
[gr Conduct daily briefing (safety, emergency procedures, munitions information, etc.). 

W Notify learn leader of other dangers. 

uxo Team Leader Checklist Items /. / /1./ 
Name I Signature: 1<OAJ c.o __ :t-es 

Ensure thai all necessary data have been providetl by the SUXOS for daily operations. 

G- Conduct vehicle inspection. 

cg- Conduct tailgate safety briefing. 

rn- Verify daily heavy equipment inspection. 

~ Ensure thai work area is secure as required (road closures, exclusion zone set up, etc.). 

[9- Notify site office of start time for ordnance operations. SUXOS 

~ Notify site office of stop time for ordnance operations. SUXOS 

Basic Equipment (Required for all UXO work) 

./ Quantity Item Description 

[!;f"" 1 Air horn 

~ 1 Emergency eye wash 

Qr"' 1 Fire extinguisher 

IT 1 First-Aid Kit 

W 1 pair each Gloves, leather (or other approved work: gloves) 

r::g-- 1 Radios (2-way) or Cell phone 

c:r--- 2 Rakes, forks or other approved tools 
Site-Specific Items (Write in items and quantity) 

./ Quantity Item Description 

o 
o 
o 

Approvals 

suxos S;gnature: jj I ( , _ 

UXOQC Signature ! r...-.f-:-f'. { 
Date: 

Date: 



('1t::) TETRATECI-I EC, INC. 
DMM VISUAL SURVEY DAILY 
ACTIVITIES CHECKLIST 

Project Information 

Project Name: -=P IY\ YVl Sc. ... ~ ~"-'I/"'j Date: 9/;27/07 
Project Location: Team No. 

, 
N w3 Ec~ 1-<- }Ii J ,4 

Work Area: 5Q~-?L eNJ' . /' :;J,~. 

SUXOS Checklist items 

Name: ~ 

J,~ fD cc../1,O}c..... 
Check Items Complete 

ill Conduct daily briefing (safety, emergency procedures, munitions information, etc.). 

[g' NoUfy team leader of utilities or other dangers. 

O Mit Assign work area and provide data package. 

UXO Team Leader Checklist Items 

Name: ?"t. U,,-,,",,' H 
Check Items Complete 

W Ensure that all necessary data have been provided by the SUXOS for daily operations. 

[J Conduct vehicle inspection. 

G Conduct tai lgate safety briefing. 

o f/A- Perform equipment inspections and operational tests (record in log book) . 

[g' Verify daily heavy equipment inspection. 

o AJ/~ Identify known utilities. 

o ,IIf Ensure that work area is secure as required (road closures, exclusion zone set up, etc.). 

0 1'4 Notify site office of start time for ordnance operations. 

o fI!4- Ensure thaI all required data have been recorded (data sheets, log books, photo log, etc.). 

[}II!~ Ensure that site restoration required is complete. 

IY Notify site office of stop time for ordnance operations. 

Approvals 
/l /\ /J 

SUXOS Signature: ~ ( ~JU',-h, .E Date: 9#;/07 
UXOQC Signature! '9 -y9' , --- Date: Q/;n/07 



("1l;) TETRA TECH EC . INC. 
DMM VISUAL SURVEY DAILY 
ACTIVITIES CHECKLIST 

Project Information 

Project Name: j)""",,- S:C"''<'-</vIJ~ Date: 9/:0/07 
Project location: 

!>/WS C<Lv:J; NJ Team No. B 
Work Area: ~ I' PI:'''' 5ov.:fL '- ~ 

SUXOS Checklist items 

Name: 5,......, Co «k '0 I "-
Check Items Complete 

Qf Conduct daily briefing (safety, emergency procedures, munitions information, elc.). 

[3- Notify team leader 01 utilities or other dangers. 

O tl!1r Assign work area and provide data package. 

UXO Team Leader Checklist Items 

Name: y-ete Du-w",-\ +r 
Check Items Complete 

[j}' Ensure that all necessary data have been provided by the SUXOS for daily operations. 

[l!' Conduct vehicle inspection. 

cg/ Conduct tailgate safety briefing. 

ON(fJ Perform equipment inspections and operational tests (record in log book). 

@' Verify daily heavy equipment inspection. 

OtJ /'1 Identify known utilities. 

O fJ!4 Ensure that work area is secure as required (road closures, exclusion zone set up, etc.). 

o rI(4 Notify site office of start time for ordnance operations. 

O N!4 Ensure that all required data have been recorded (data sheets, log books, photo log, etc.). 

O N/Ii Ensure that site restoration required is complete. 

CiA Notify site office of stop time for ordnance operations. 

Approvals /.1/\ J /1 

SUXOS Signature:-if{ ~JPAfJ~ Date: Wl/o7 
UXOQC Signalury 'f Y?y------- Date: 7'/27iu 7 



(~l TETRA TECH K . INC. 
DMM VISUAL SURVEY EQUIPMENT 
CHECKLIST 

Basic Equipment (Required for all UXO wor1<.) 

./ Quantity Item Description 

cW 1 Air horn 

o f.I!t1 2 rolls Caution tape 

G' 1 Emergency eye wash 

B' 1 Fire extinguisher 

G' 1 First-Aid Kit 

0 tf/!1 1 Flashlight 

G' 1 pair Gloves, leather (or other approved work gloves) 

IT 2 Radios (2-way) or Walkie-Talkies (as approved) 

ON/.<t 1 Metal detector (See work plan for make and model) 

G' 2 Rakes, forks or other approved tools 

0 "'/.>1 2 Warning signs for exclusion zone 

o /'I(A- 2 rolls Tape, duct 

ON/II 2 rolls Tape, plastic 

0 "'/4 1 Toolbox, general hand tools 

O H/A 1 Trowel 

OA!4 3 Water bottle, 1 liter 

O N)4 - Field log book and field forms (as appropriate) 

Site-Specific Items (Write in items and quantity) 

./ Quantity Item Description 

0 
0 
0 
0 

Revised Aoril 2006 
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TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
DMM Screening 

ENTRY/EXIT LOG 
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TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
DMM Screening 

ENTRY/EXIT LOG 

DATE: o/R. (,. /07 
I 
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TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
DMM Screening 

EN;¢OG 

DATE: 0'7 , 
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TETRA TECH EC, INC, 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
DMM Screening 

ENTRY/EXIT LOG 

DATE: -z...S--&E'f'-o7 

REPRESENTING/JOB OESCRJPTIONfTRADE 
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TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

leonardo New Jersey 
DMM Screening 

ENTRY/EXIT LOG 

DATE: 9/1'1/07 
REPRESENTING1JOB DESCRIPTIONfTRADE 
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PERSONNEL 

TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
DMM Screening 

ENTRY' :rr ~OG 

DATE: Cf/C2rjo7 
I I 

REPRESENTING/JOB DESCRIPTIONfTRADE 
TIME 
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PERSONNEL 

TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
OMM Screening 

ENTRY/EXIT LOG 

DATE: 9/:mJ07 
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I 

TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 
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DMM Screening 
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TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
DMM Screening 

ENTRY/EXIT LOG 

DATE: 9/to/D7 
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PERSONNEL 

TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
DMM Screening 

ENTRYIEXIT LOG 

DATE: 9/17(07 
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TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
DMM Screening 

ENTRY/EXIT LOG 
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TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

leonardo New Jersey 
OMM Screening 

ENTRY/EXIT LOG 

DATE: 9j;~/O 7 

REPRESENTING/JOB DESCRIPTlONfTRADE 
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TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
DMM Screening 

ENTRY/EXIT LOG 
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TETRA TECH EC. INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
DMM Screening 

ENTRY/EXIT LOG 
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TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
DMM Screening 

ENTRYIEXIT LOG 

DATE: '}//O/07 
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PERSONNEL 

TETRA TECH EC. INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
OMM Screening 

ENTRY/EXIT LOG 

DATE, 9/VO 7 
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TIME 
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PERSONNEL 

TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
DMM Screening 

ENTRY/EXIT LOG 
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TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
DMM Screening 

ENTRYIEXIT LOG 

DATE: 9/[;-/07 
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TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
OMM Screening 
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TETRA TECH EC. INC. 
NAVAL WEAPONS STATION EARLE 

leonardo New Jersey 
DMM Screening 

ENTRY/EXIT LOG 
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TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
DMM Screening 

ENTRY/EXIT LOG 
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TIME 

IN OUT ' 

b-cr~r~N~us ----------------~ ObJ 5 1936 

a 113<) 
~7~r~k-u-$~--------------~ ~J/ ';Q30 

JO.5-okl -rLt""" n. I--:_-r""·, "?'cr.(·--------I D7ll\) /10D 

. 



PERSONNEL 

TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
OMM Screening 

ENTRY/EXIT LOG 
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TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
OMM Screening 

ENTRY/EXIT LOG 
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TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New Jersey 
DMM Screening 

ENTRY/EXIT LOG 
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TIME 
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FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-044 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/25/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
• Measurements taken of staged stockpiles and readied for removal by Weeks Marine and transfer to scow. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen,   Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: 
John Reardon, Fred Kosces,  and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/25/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MPPEH found today. This is the last Surveillance report for this project. 

Name: Ted Jennen Signature:  Date: 10/25/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS 8arl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-43 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/18/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying Dredge spoils that have fallen between pier and jersey barriers.   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leader Ron Cates, UXO III Jacob Clement, UXO II William Smith,  Craft: Dave 
Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/18/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan.  

Name: Ted Jennen Signature:  Date: 10/18/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-42 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/17/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying Dredge spoils that have fallen between pier and jersey barriers.   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leader Ron Cates, UXO III Jacob Clement, UXO II William Smith,  Craft: Dave 
Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/17/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan.  

Name: Ted Jennen Signature:  Date: 10/17/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-41 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/16/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying Dredge spoils that have fallen between pier and jersey barriers.   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leader Ron Cates, UXO III Jacob Clement, UXO II William Smith,  Craft: Dave 
Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/16/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan.  

Name: Ted Jennen Signature:  Date: 10/16/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-40 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/15/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying Dredge spoils that have fallen between pier and jersey barriers.   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leader Ron Cates, UXO III Jacob Clement, UXO II William Smith,  Craft: Dave 
Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/15/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan.  

Name: Ted Jennen Signature:  Date: 10/15/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-39 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/12/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/12/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan.  

Name: Ted Jennen Signature:  Date: 10/12/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-38 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/11/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/11/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan.  

Name: Ted Jennen Signature:  Date: 10/11/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-37 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/10/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/10/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan.  

Name: Ted Jennen Signature:  Date: 10/10/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-36 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/09/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/09/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan.  

Name: Ted Jennen Signature:  Date: 10/09/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-35 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/08/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/08/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan.  

Name: Ted Jennen Signature:  Date: 10/08/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-34 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/05/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/05/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan.  

Name: Ted Jennen Signature:  Date: 10/05/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-33 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/04/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
• Turn over of MPPEH to US Navy EOD Det Earle, as outline in SOP 3 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/04/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
MPPEH turned over today.  

Name: Ted Jennen Signature:  Date: 10/04/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-32 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/03/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/03/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MPPEH found today.  

Name: Ted Jennen Signature:  Date: 10/03/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-31 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/02/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/02/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MPPEH found today.  

Name: Ted Jennen Signature:  Date: 10/02/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-30 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/01/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/01/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MPPEH found today.  

Name: Ted Jennen Signature:  Date: 10/01/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-029 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/28/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
• Measurements taken of staged stockpiles and readied for removal by Weeks Marine and transfer to scow. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 09/28/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/28/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-028 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/27/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 09/27/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/27/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-027 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/26/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
Completed 100% visual inspection/certification of scows/barges on WEEKS 74, 83, and 236. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 09/26/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/26/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-026 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/25/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
Site inspection conducted by NOSSA.  
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 09/25/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/25/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-025 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/24/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.  SOP 3 DMM transfer to US Navy EOD. 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
• SOP 3 Visual Observations, Transfer of MPPEH. 
• See MEC Data and Accountability Form 02, for DMM transferred to US Navy and Initial report # Earle Initial-002. 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  George Baranowski and Mike Forni.  

Conducted By: Ted Jennen Signature: 
 

Date: 09/24/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/24/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-024 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/21/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
• SOP 3 Visual Observations. 
• See MEC Data and Accountability Form 02, for DMM transferred to US Navy and Initial report # Earle Initial-002. 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 09/21/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/21/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-023 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/20/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 09/20/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/20/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-022 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/19/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
• Complete PESM Inspection with TtECI Steve Neill.  
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 09/19/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/19/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-021 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/18/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.  UXO 1 - Project Control Checklist 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
• Complete UXO 1, Project  Control Checklist. PESM Inspection with TtECI Steve Neill and TTNUS Gray Coppi.  
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 09/18/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/18/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-020 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/17/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations  SOP 3 Management and Accountability 
of 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations          DMM 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
• Reviewed procedures used to receive and store DMM into the RSL as per SOP 3. 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces,  Mike Forni, and Greg Abbruzzese  

Conducted By: Ted Jennen Signature:  Date: 09/17/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/17/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-019 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/14/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations  SOP 3 Management and Accountability 
of 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations          DMM 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
• Reviewed procedures used to receive and store DMM into the RSL as per SOP 3. 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon,  Mike 
Forni, and Greg Abbruzzese  

Conducted By: Ted Jennen Signature:  Date: 09/14/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/14/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-018 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/13/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces, Mike Forni,.  

Conducted By: Ted Jennen Signature:  Date: 09/13/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/13/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-017 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/12/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces, Mike Forni, Gary Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 09/12/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/12/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-016 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/11/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces, Mike Forni, Gary Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 09/11/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/11/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-015 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/10/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
• Conducted 100% visual QC inspection of barge/scow 260 for DMM remaining within the barge/scow . 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces, Mike Forni, Gary Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 09/10/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/10/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-014 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/07/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
• Audit of data management of reported man hours and quantity of DMM material cleared . 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces, Mike Forni, Gary Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 09/07/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/07/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-013 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/06/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
• QC sampling inspection level reduced from 25% to 10% after completion of forth Batch of DMM soil as per SSWP section 5.4.2 Product 

QC. 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces, Mike Forni, Gary Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 09/06/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/06/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-012 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/05/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces, Mike Forni, Gary Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 09/05/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/05/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-011 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 9/04/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III’s Mark Soha,& Jacob Clement, UXO II 
William Smith, UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred 
Kosces, Mike Forni, Gary Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 09/04/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 09/04/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-010 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 8/31/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III Mark Soha, UXO II William Smith, 
UXO I Ed Alder,  Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: John Reardon, Fred Kosces, Mike 
Forni, Gary Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 08/31/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 08/31/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-009 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 8/30/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams procedures and screening results for the DMM dredge spoils on Trestle 2. The 
Equipment Engineers are using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in 
accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 
2.6.3 UXO Visual Survey Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Teams working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III Mark Soha, UXO II William Smith, 
UXO I Ed Alder,  Craft: Dave Massett,  Willie Green,  Lou Yost, Operating Engineers: John Reardon, Fred Kosces, Mike Forni, Gary 
Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 08/30/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
No MEPPEH found today.  

Name: Ted Jennen Signature:  Date: 08/30/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-008 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 8/29/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Teams searching for DMM in the Dredge spoils on Trestle 2. The Equipment Engineers are 
using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in accordance to Site-Specific 
Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 2.6.3 UXO Visual Survey 
Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Team working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III Mark Soha, UXO II William Smith, 
UXO I Ed Alder,  Craft: Dave Massett,  Don McNamara, Willie Green,  Lou Yost, Operating Engineers: John Reardon, Fred Kosces, Mike 
Forni, Gary Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 08/29/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 
Located a Mk 2 Mod 1, 4 inch cartridge case, Tracking# 29Aug07-A-01.   

Name: Ted Jennen Signature:  Date: 08/28/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-007 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 8/28/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Team searching for DMM in the Dredge spoils at Trestle 2. The Equipment Engineers are 
using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in accordance to Site-Specific 
Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 2.6.3 UXO Visual Survey 
Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Team working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III Mark Soha, UXO II William Smith, 
UXO I Ed Alder,  Craft: Dave Massett,  Don McNamara, Willie Green,  Lou Yost, Operating Engineers: John Reardon, Fred Kosces, Mike 
Forni, Gary Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 08/28/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 

Name: Ted Jennen Signature:  Date: 08/28/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-006 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 8/27/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Team searching for DMM in the Dredge spoils at Trestle 2. The Equipment Engineers are 
using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in accordance to Site-Specific 
Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 2.6.3 UXO Visual Survey 
Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Team working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III Mark Soha, UXO II William Smith, 
UXO I Ed Alder,  Craft: Dave Massett,  Don McNamara, Willie Green,  Lou Yost, Operating Engineers: John Reardon, Fred Kosces, Mike 
Forni, Gary Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 08/27/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 

Name: Ted Jennen Signature:  Date: 08/27/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-005 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 8/24/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Team searching for DMM in the Dredge spoils at Trestle 2. The Equipment Engineers are 
using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in accordance to Site-Specific 
Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 2.6.3 UXO Visual Survey 
Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Team working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III Mark Soha, UXO II William Smith, 
UXO I Ed Alder,  Craft: Dave Massett,  Don McNamara, Willie Green,  Operating Engineers: John Reardon, Fred Kosces, Mike Forni, Gary 
Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 08/24/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 

Name: Ted Jennen Signature:  Date: 08/24/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-004 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 8/23/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Team searching for DMM in the Dredge spoils at Trestle 2. The Equipment Engineers are 
using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in accordance to Site-Specific 
Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 2.6.3 UXO Visual Survey 
Operations. Refer to Daily Project Report for cubic yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Team working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III Mark Soha, UXO II William Smith, 
UXO I Ed Alder,  Craft: Dave Massett, Lou Yost, Don McNamara, Willie Green,  Operating Engineers: John Reardon, Fred Kosces, Mike 
Forni, Gary Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 08/23/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 

Name: Ted Jennen Signature:  Date: 08/23/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-003 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 8/22/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Team searching for DMM in the Dredge spoils at Trestle 2. The Equipment Engineers are 
using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in accordance to Site-Specific 
Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 2.6.3 UXO Visual Survey 
Operations. Refer to Daily Project Report for square yards of dredged spoils cleared/inspected for DMM. 
• Observed Survey Team working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III Mark Soha, UXO II William Smith, 
UXO I Ed Alder,  Craft: Dave Massett, Lou Yost, Don McNamara, Willie Green,  Operating Engineers: John Reardon, Fred Kosces, Mike 
Forni, Gary Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 08/22/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 

Name: Ted Jennen Signature:  Date: 08/22/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-002 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 8/21/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Surveillance Inspection conducted on the Survey Team searching for DMM in the Dredge spoils at Trestle 2. The Equipment Engineers are 
using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in accordance to Site-Specific 
Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 2.6.3 UXO Visual Survey 
Operations 
• Observed Survey Team working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III Mark Soha, UXO II William Smith, 
UXO I Ed Alder, UXO I Erin Sargenti, Craft: Dave Massett, Lou Yost, Don McNamara, Willie Green,  Operating Engineers: John Reardon, 
Fred Kosces, Mike Forni, Gary Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 08/21/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 

Name: Ted Jennen Signature:  Date: 08/21/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-045 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 10/26/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations.   
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations           
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
In accordance to Site-Specific Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, 
and 2.6.3 UXO Visual Survey Operations. Refer to Acceptance Dredge Certification Form TT4-014.  1693 cubic yards of dredged spoils 
cleared/inspected for DMM was loaded onto WEEK 111 scow.  On 10/25/07 WMI loaded material from scow WEEK 72 into the WEEK111.  
This now commingles material that has not been cleared with material that has been cleared of possible DMM. Corrective Action Request 
NWS-QAR-001 submitted to document possible problem area. 
  
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen,   Craft: Dave Massett,  Willie Green, Don McNamara, Lou Yost, Operating Engineers: 
John Reardon, Fred Kosces,  and Mike Forni.  

Conducted By: Ted Jennen Signature:  Date: 10/26/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
 

Name: Ted Jennen Signature:  Date: 10/25/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS 8arl 6/01/2006 
 



 

FOLLOW-UP INSPECTION/SURVEILLANCE 
REPORT 

Project Name: Construction Support Discarded Military Munitions Visual Survey Operations Report No: TT 4 QCS-001 
 

Project No: N62472-03-D-0057 Location: NWS Earle, Leonardo, New Jersey Date: 8/20/07  
 
I. Definable Feature of Work 

  Project Management    Field Data Entry    Data Management      Documentation Control   Document Review 

 DMM Observation of Transfer Operations      UXO Escort/ Avoidance Operations       UXO Visual Survey Operation 

  MPPEH Processing/ Certification           DMM Transfer to Navy EOD       Equipment Management/ Checks   

  Safety Meetings        Mobilization/Demobilization        Acceptance Sampling         Other: 
II. Type of Inspection 

  Follow-up   Surveillance 
II. References (DOD Inst, Corporate references, SOPs, etc.): 
SPWP- Construction Support Discarded Military Munitions Visual Survey Operations 
SSHASP- Construction Support Discarded Military Munitions Visual Survey Operations 
SOP 2 Visual Observations.  See DPR for additional information relating to this date. 
III. Activities/Conditions Observed  
Conducted a Surveillance Inspection on the Survey Team searching for DMM in the Dredge spoils at Trestle 2. The Equipment Engineers are 
using Heavy Equipment to move and spread spoils and UXO Personnel utilize hand tools to locate DMM items in accordance to Site-Specific 
Work Plan Chapter 2.2.2 UXO Visual Survey Operations, 2.5.4 Visual Evaluation of Dredge Spoils for DMM, and 2.6.3 UXO Visual Survey 
Operations 
• Observed Survey Team working  on trestle 2, surveying through Dredge spoils   

• Equipment inspection procedures were understood and all required PPE was on hand and serviceable.   

• Appropriate procedures for the task have been developed. 

• Personnel required have been identified and positions filled. 

• Training requirements have been identified and training has been completed. 

•  Preliminary work and coordination for the task have been completed. 

• Equipment and materials required to perform the task have been identified and are available. 

• Specific aspects outlined in the SOW were discussed and understood by all. 
 
SUXOS Jim Cocchiola, UXOQC/ESS Ted Jennen, Team leaders, Pete Dummitt, & Ron Cates, UXO III Mark Soha, UXO II William Smith, 
UXO I Ed Alder, UXO I Erin Sargenti, Craft: Dave Massett, Lou Yost, Don McNamara, Willie Green,  Operating Engineers: John Reardon, 
Fred Kosces, Mike Forni, Gary Abbruzzese.  

Conducted By: Ted Jennen Signature:  Date: 08/20/2007 
X. UXOQC Review 

 Acceptable   Unacceptable NCR #:  
Comments:  
Will continue Follow-up Surveillance Inspections throughout the Surveying process as apart of Three Phase Plan. 

Name: Ted Jennen Signature:  Date: 08/20/2007 
XI. Distribution 

  PM   SUXOS   UXOSO         UXO Quality Manager       Client Rep 

  UXO-05 Version 5 NWS Earl 6/01/2006 
 



 

 

APPENDIX E 
 

RSL/MAGAZINE INVENTORIES AND CHECKLISTS 
 



["R:] mOATECH EC. ",C RSLJCONTAINER INVENTORY CARD 

PROJECT NAME. ~OCATION : 

FO.-/", "DMrYl SW-~~ 
STOCK NUMBER: LOT NUMBER: 

DESCRIPTION: 

Date Document No. Transaction Gain Loss Balance Printed Name/Signature 

I ~~ i .:; I I 

Page __ 

RevISed March 20)3 



[-n:] mm~CH <C 'NC RSLICONTAINER INVENTORY CARD 

PROJECT NAM .... & LOC~TION:'" 
!- '. urn (\'\ ,St:c- <.P,-

STOCK NUMBER: LOT NUMBER: 

DESCRIPTION: <"'I .-

t?U Nl r11 (los 'e 
Date Document No. Transaction Gain Loss Balance Printed Name/Signature 

/ ( 

I 
If' 

Page __ 

Revised March 20!Xi 

.. 



("11:) T£TRA TECH EC. INC RSLICONTAINER INVENTORY CARD 

PROJECT NAME. & lOCATIO~ STOCK NUMBER: LOT NUMBER: 

£::'04(1" him S'-'r<x-v 
DESCRIPTION: 

1I1CJ~ 2 elf>';:) J-C, ~ c,. a-r c: (' 'r>~(Jo l Mk(P 
Date Document No. Transaction Gain loss Balance Printed Name/Signature 

:U~7 O~ r:::,...,J I ( S.,.. Cocrf:o t; / ll! (!" 7/ 
~.fOI 0) f-.R!R. ! <f J:.", ~L.(c II!- V(,¥, "e? 

(/' 

. 

Page--
Revised March 2006 



(~) TETRATECH EC.INC. RSLICONTAINER INVENTORY CARD 

PROJECT NAME. & LOCATION: STOCK NUMBER: LOT NUMBER: 

jl)CUS E Q ... J..e... O('Vl /11\ c:: u(vN 

DESCRIPTION: 
{ (!.O,t fVl K JA. Nl,., J t; 0 III JII1, eltJ¥' 

Date Document No. Transaction Gain Loss Balance Printed Name/Signature , 
to! &. ¢t( F:)Jd I I I .s;M CJ)(>A. ,cI~/ jj{ /[ ~. ..£/ 
rof 'n pS- T,,,, ~ \ ::z .I'-M C!OCcf.. ,c/'/ / b ~ ( A P 
IcfJ.~ 01.(/0) XPE~ A- ct ;r,w-, atX'.h.6~ YU G .... A L . .iJ 

I 

Page_ 

RevisOO March 2OCl6 



Tatulli, Frank CIV NAVFAC MIDLANT 

From: 
Sent: 
To: 
Subject: 

Bryan, Edwin F C IV NAVFAC MIDLANT 
Tuesday, September 18, 2007 7:15 AM 
Tatulli, Frank CIV NAVFAC MIDLANT 
Portable RSL's at the pier 

Frank, We went down to the pier and took readings on the portable RSL group and the 
readings were as follows; 

All point to point readings lIiere less than 1 Ohm. ... ( .2 Ohms or less actually ) 

Readings to ground were less than 25 Ohms_ .. { 1.6 Ohms actually 

Therefore all readings were in accordance wi th OPS for portable RSL groups. 

Thanx 

-Ed 

1 



~ 
QUALITY ELECTRICAL CONST. CO. 

STATE lie. & PERMIT #4736 
290 LAUREL AVE. WEST KEANSBURG , NJ 07734·3022 

PH. (732) 787-7549 FAX (732) 787-7590 

September 17, 2007 

Tetra Tech EC Inc. 
Bucks County Corporate Center 
820 Towne Center Drive-Suite 100 
Langhorne, 
PA. 19047 

RE: Earle NWS, Leonardo, and NJ 
Magazine grounding 

A test was performed on both grounding electrodes with ground rod 
tester-both grounding electrodes test less than 18 OHMS to ground 

JJF:fmf 

~i?' 
. ~n.d accas 

dent 

QUALITY ELECTRICAL WORK FOR THREE GENERATIONS 



[-n:] m~T<CHK.'NC MAGAZINE INSPECTION CHECKLIST 

Project Information 

Project Name: 

Project Location: 

Work Area: 

Inspection Checklist items (Check Items Complete) 

Date: 

Time: 
(>'/-' ..J 07 

/01$-

Inspected By ~i lb. COCe j.,;0 It;' 
L8' Ensure that the area in and around the magazine is free of debris, flammable materials and other dangerous items 

~ Ensure that the magazine is in good condition (Doors, ventilation, locks) 

W" Check for signs of unauthorized entry (Locks, eco-block containment, structural damage [bullets)) 

o Ensure tIlal items in the magazine are properly stored (check separation, aisle space and storage containers) IV/A 

Qi Ensure that no fire hazards are present; fire breaks are present; and , proper fire figh ting equipment is available 

D Ensure that lightening protection is in place (IJ 0 L'P S 
o Confirm the compatibility of magazine contents eM piT 
~ Check for unusual odors, abnormal temperature or leaking materials 

o Ensure that placards and warning notices are posted (including NEW limits) e (t\'j)f-r 
o Ensure that safety information is posted J...j IA 
D Ensure that first aid equipment is present at identified location near the magazine (Are first aid supplies 

complele?) 

Comments (Note any actions needed or taken) 

Verification of Completion 

SUXOS /fJ n J /7 
Signalure. ~ ~ 

UXOOC Signature q ~qv----- _ 
Date: 

Date: 

Revised March 2006 



[1l:] mOAmH'<.<Nc. MAGAZINE INSPECTION CHECKLIST 

Project Information 

Project Name: Dtnm .S£'~J~ Date: R7':<:1/0"/ 
Project Location: !?a de AJ ., Time: 

It~'t'r 
Work Area: 7 i-€si-(.p ~8 

Inspection Checklist items (Check Items Complete) 

Inspected 8y ~ COC;c.-h ,'CI Is 
~ Ensure thaI the area in and around the magazjne is free of debris, flammable materials and other dangerous items 

~ Ensure that the magazine is in good condition (Doors, ventilation, locks) 

~ Check for signs of unauthorized entry (Locks, eco-block containment, structural damage [bullets]) 

W Ensure that items in the magazine are properly stored (check separation, aisle space and storage containers) 

[B 
D 

Ensure that no fire hazards are present; fire breaks are present; and, proper fire fighting equipment is available 

Ensure that lightening protection is in place tU~ L rs 
~ Confinn the compatibility of magazine contents 

Check for unusual odors, abnormal temperature or leaking materials 

Ensure that placards and warning notices are posted (including NEW limits) 

Ensure that safety infonnation is posted IJ / n 

1XJ 
[XJ 
D 
[)g Ensure that first aid equipment is present at identified location near the magazine (Are first aid supplies 

complele?) M 0:J6":;--fc I'r"CtJer 
Comments (Note any actions needed or taken) 

Verification of Completion 

Date: 

Date: 
~ctfo? 
'tjsO/O? 

Revised Marcl1 2000 



("1'=) TETRA TECH EC,INC. MAGAZINE INSPECTION CHECKLIST 

Project Information 
Project Name: f)m tY'I. Sc..(L~l. e'::j!. 

Dale: C;/7/o7 
Project Location: 

("'os;: IF IU:~ Time: '/7.'1.0 
Work Area: Trc:es+le ;)...p. 

• 
Inspection Checklist items (Check Items Complete) 

Inspected By: (I,.,.." t. '0 Ie 
G- Ensure that the area in and around the magazine is free of debris, flammable materials and other dangerous items 

C5! Ensure that the magazine is in good condition (Doors, ventilation, locks) 

Cll Check for signs of unauthorized entry (Locks, eGO-block containment, structural damage [bullets]) 

ill Ensure thaI items in the magazine are properly stored (check separation, aisle space and storage containers) 

~ Ensure that no fire hazards are present; fire breaks are present; and, proper fire fighting equipment is available 

0 Ensure that lightening protection is in place ";0 CPS 

lla' Confirm the compatibility of magazine contents 

m Check for unusual odors, abnormal temperature or leaking materials 

.IB Ensure that placards and warning notices are posted (including NEW limits) 

0 Ensure that safety information is posted jJ / ~ 

~ Ensure that first aid equipment is present al identified location near the magazine (Are first aid supplies 

complete?) 41- we,l {-<O.! (E'.-

Comments (Note any actions needed or taken) 

8 11tb?i'f 

Verification of Completion 

SUXOS 

~~ # Signature: Date: 

Date: UXOQC Signature: ~Pq~ <t/~/07 -
Revised March 2006 



[-wt:) TETRA TECH EC INC MAGAZINE INSPECTION CHECKLIST 

Project Information 

Project Name: Ufh 1M ,\ ' '..£.OL 
Date: .'lLfCfLpJ 

Project Location: 

~~7l) 
Time: I fSto 

Work Area: 

Inspection Checklist items (Check Items Complete) 

Inspected By: ~I~ 
rtJ Ensure thai the area in and around the magazine is free of debris, flammable materials and other dangerous items 

~ Ensure that the magazine is in good condition (Doors, ventilation, locks) 

[iJ Check for signs of unauthorized entry (Locks, eco-block containment, structural damage [bullets]) 

[X] Ensure that items in the magazine are properly stored (check separation, aisle space and storage containers) 

~ Ensure that no fire hazards are present; fire breaks are present; and, proper fire fighting equipment is available 

0 Ensure that lightening protection is in place No l»S 
iZl Confirm the compatibility of magazine contents 

5(1 Check for unusual odors, abnormal temperature or leaking materials 

@ Ensure that placards and warning notices are posted (including NEW limits) 

0 Ensure that safety information is posted IJ/A 
~ Ensure that first aid equipment is present at identified location near the magazine (Are first aid supp!ies 

complete?) M~1c( 
Comments (Note any actions needed or taken) 

Verification of Completion 

SUXOS I!:UJ? Signature: Date: ecltla7 
Date: 

I 

UXOOC Signature: ~~ 'ljt~ie'7. , 
Revised March 2006 



["Q:] nmm"'c.<NC MAGAZINE INSPECTION CHECKLIST 

Project Information 

Project Name: Date: 
Project Location: Time: 
Work Area: 

Inspection Checklist items (Check Items Complete) 

Inspected By: 

Ensure that the area in and around the magazine is free of debris, flammable materials and other dangerous items 

Ensure that the magazine is in good condition (Doors, ventilation, locks) 

Check for signs of unauthorized entry (locks, eeo-block containment, structural damage [bullets]) 

Ensure that items in the magazine are properly stored (check separation, aisle space and storage containers) 

Ensure that no fire hazards are present; fire breaks are present; and, proper fire fighting equipment is available 

Ensure that lightening protection is in place }Jo tlJS 
Confirm the compatibility of magazine contents 

Check for unusual odors, abnormal temperature or leaking materials 

Ensure that placards and warning notices are posted (including NEW limits) 

Ensure that safety information is posted /JIll 

Ensure that first aid equipment is present at identified location near the magazine (Are first aid supplies 

complete?) A + T"", .1-<',-
Comments (Note any actions needed or taken) 

Verification of Completion 

suxos ~ /I / /J 
Signature LQ!1:;.cA~ 

UXOQC Signature Q:~ 

Date: 

Date: 

Revised March 2006 



("'It:) TETRA TECH fC, INC. MAGAZINE INSPECTION CHECKLIST 

Project Information 

Project Name: t¥:-f}? ~~rue ? Date: 9/",9'"/oT 
Project Location: Time: /f,ra Work Area: t1:s:S£ L"" d 11 

Inspection Checklist items (Check Items Complete) 

Inspected By: ( Vo<j rl f, ,'of Q 

[& Ensure that the area in and around the magazine is free of debris, flammable materials and other dangerous items 

t2'I Ensure that the magazine is in good condition (Doors, ventilation, locks) 

[g! Check for signs of unauthorized entry (Locks, eco-block containment, structural damage [bullets]) 

5:9 Ensure that items in the magazine are properly stored (check separation, aisle space and storage containers) 

I2'l Ensure that no fire hazards are present; fire breaks are present; and, proper fire fighting equipment is available 

D Ensure that lightening protection is in place N(} L-i'S 
Ci!I Confirm the compatibility of magazine contents 

I2'l Check for unusual odors, abnormal temperature or leaking materials 

!lJ Ensure that placards and warning notices are posted (including NEW limits) 

0 Ensure that safety information is posted /J (fJ 

rn Ensure that first aid equipment is present at identified location near the magazine (Are first aid supplies 

complete?) fI-+ i 't,,- ,t"r 
Comments (Note any actions needed or taken) 

~(Vl '~l f - S ~AiS: "ND'S(Q~ 
l 

Verification of Completion 

SUXOS 

~JfJ C1r-~ / i/ ~~ Signature: Date: 

UXOQC Signature: V C2.cf:/ de ----
Date: V'zP;N2 

{ (' 
Re"ised March 2006 



(-..::) TETRA TECH EC.!NC. MAGAZINE INSPECTION CHECKLIST 

Project Information 

Project Name: "DmM ~ ,""-"Y Date: tqh toz Project Location : Cor le.... .u ;-x- Time: l5;;lr 
Work Area: 

~Hf' a,i4 
Inspection Checklist items (Check Items Complete) 

Inspected By: 

l29 Ensure that the area in and around the magazine is free of debris, flammable materials and other dangerous items 

~ Ensure that the magazine is in good condition (Doors, ventilation, locks) 

Iil Check. for signs of unauthorized entry (Locks, eco-block containment, structural damage [bullets]) 

rn Ensure that items in the magazine are properly stored (check separation, aisle space and storage containers) 

I)iJ Ensure that no fire hazards are present: fire breaks are present: and, proper fire fighting equipment is available 

0 Ensure that lightening protection is in place NO L'?S 
M Confirm the compatibility of magazine contents 

~ Check for unusual odors, abnormal temperature or leaking materials 

iii Ensure that placards and warning notices are posted (including NEW limits) 

0 Ensure that safety information is posted ;';/0. 

~ Ensure that first aid equipment is present at identified location near the magazine (Are first aid supplies 

complete?) M~k.-
Comments (Note any actions needed or taken) 

Cl>j~~ - '6 ~...,IS t:>"'Sj.·,-~ 

Verification of Completion 

SUXOS 

jj f'CIoXIfl.J ~ Signature: Date: {<>!Jig7 
UXOQC Signature: V (~ ::f "- Date: ;/s/07 ~ 

~ 
Revised Mard1 2006 



(-..:) TETRAHCHEC.INC MAGAZINE INSPECTION CHECKLIST 

Project Information 

Project Name: [)h11'Vl S'r. ~ -,e~/ Date: 10/(::2/ (J 7 
Project Location: rQ..-I~ 0~i Time: /33.0 
Work Area: ~tClC' d--.i+ 

Inspection Checklist items (Check./tems Complete) 

Inspected By: 

~ Ensure that the area in and around the magazine is free of debris, flammable materials and other dangerous items 

[)g Ensure that tlle magazine is in good condition (Doors, ventilation, locks) 

121- Check for signs of unauthorized entry (Locks, eco-block containment, structural damage [bullets)) 

0 Ensure that items in the magazine are properly stored (check separation, aisle space and storage containers) 

[gj Ensure that no fire hazards are present; fire breaks are present; and, proper fire fighting equipment is available 

0 Ensure that lightening protection is in place I-' 0 L"j)5 

~ Confirm the compatibility of magazine contents 

~ Check. for unusual odors, abnormal temperature or leaking materials 

[it Ensure that placards and warning notices are posted (including NEW limits) 

0 Ensure that safety information is posted 

@ Ensure that first aid equipment is present at identified location near the magazine (Are first aid supplies 

complete?) A+ 7N.;/q-
Comments (Note any actions needed or taken) 

G lffr .£:~s: -rz-,iPc! 

Verification of Completion 

SUXOS e (&)(lc.j~, Signature: Date: (~ 7 
UXOQC Signature: O-y!{j~ Date: 

(O/IUO? 
• I 

Revised March 2006 
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